

TYPO3.Flow - Task #27233

Rename __CSRF-TOKEN to __csrfToken

2011-06-06 08:01 - Sebastian Kurfuerst

Status:	Resolved	Start date:	2011-06-06
Priority:	Should have	Due date:	
Assignee:	Karsten Dambekalns	% Done:	100%
Category:	Security	Estimated time:	0.00 hour
Target version:	1.0 beta 2	Has patch:	
Sprint:		Complexity:	
PHP Version:			
Description			
Refers to "May 16 2011 [+BUGFIX] (MVC): Introduce internal Request Arguments"			
Also remember to rename it in the ExtJS package as well!			

Associated revisions

Revision 6da06284 - 2011-09-09 10:58 - Karsten Dambekalns

[TASK] Rename __CSRF-TOKEN to __csrfToken

The name for the CSRF token did not follow our camelCase conventions.

Change-Id: I270994c9f5e930bcd5109057c2623cc25265383e

Resolves: #27233

History

#1 - 2011-06-06 08:01 - Sebastian Kurfuerst

- Category set to Security
- Status changed from New to Accepted
- Assignee set to Sebastian Kurfuerst
- Priority changed from Should have to Must have
- Target version set to 1.0 beta 1

#2 - 2011-07-06 19:43 - Karsten Dambekalns

- Tracker changed from Bug to Task

#3 - 2011-08-04 08:17 - Sebastian Kurfuerst

- Status changed from Accepted to New
- Priority changed from Must have to Should have
- Target version changed from 1.0 beta 1 to 1.0 beta 2

#4 - 2011-09-09 10:56 - Karsten Dambekalns

- Status changed from New to Accepted
- Assignee changed from Sebastian Kurfuerst to Karsten Dambekalns

#5 - 2011-09-09 10:58 - Mr. Hudson

- Status changed from Accepted to Under Review

Patch set 1 of change I270994c9f5e930bcd5109057c2623cc25265383e has been pushed to the review server.

It is available at <http://review.typo3.org/4867>

#6 - 2011-09-09 11:05 - Karsten Dambekalns

Also the change to ExtJS at <https://review.typo3.org/#change.4868> is related.

#7 - 2011-09-09 13:35 - Karsten Dambekalns

- *Status changed from Under Review to Resolved*

- *% Done changed from 0 to 100*

Applied in changeset [6da0628400724c467a2560c680eda34f535f5e54](#).