

## Base Distribution - Task #41684

Story # 41669 (New): As team member, I want updated deployment working

### disable sites.xml import on Neos website (production and integration server)

2012-10-08 09:29 - Sebastian Kurfuerst

|                        |                      |                        |           |
|------------------------|----------------------|------------------------|-----------|
| <b>Status:</b>         | Resolved             | <b>Start date:</b>     |           |
| <b>Priority:</b>       | Should have          | <b>Due date:</b>       |           |
| <b>Assignee:</b>       |                      | <b>% Done:</b>         | 0%        |
| <b>Category:</b>       |                      | <b>Estimated time:</b> | 0.00 hour |
| <b>Target version:</b> | Sprint February 2013 | <b>Spent time:</b>     | 0.00 hour |
| <b>Description</b>     |                      |                        |           |

#### History

---

**#1 - 2012-10-09 12:54 - Sebastian Kurfuerst**

- Subject changed from *disable sites.xml import on website* to *disable sites.xml import on Neos website*

**#2 - 2012-10-09 14:52 - Sebastian Kurfuerst**

- Assignee set to *Sebastian Kurfuerst*

**#3 - 2012-10-09 15:25 - Sebastian Kurfuerst**

- Subject changed from *disable sites.xml import on Neos website* to *disable sites.xml import on Neos website (production and integration server)*

**#4 - 2012-10-11 11:32 - Sebastian Kurfuerst**

- Assignee deleted (*Sebastian Kurfuerst*)

**#5 - 2012-10-11 16:42 - Robert Lemke**

- Status changed from *New* to *Accepted*

**#6 - 2012-10-11 16:48 - Robert Lemke**

- Status changed from *Accepted* to *Resolved*

- Estimated time set to *0.00 h*

- translation missing: *en.field\_remaining\_hours* set to *0.0*