Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version
88562	TYPO3 Core	Bug	Rejected	Should have	Calling setEnableFieldsToBeIgnored is ignored, when called in backend context	Alexander Schnitzler	Extbase	Candidate for Major Version
87753	TYPO3 Core	Bug	Closed	Must have	BackendUtility::firstDomainRecord returns hidden domains	Georg Ringer	Backend API	
86150	TYPO3 Core	Bug	Closed	Should have	Problem when page tree for site is deleted and site configuration remains		Link Handling, Site Handling & Routing	
84785	TYPO3 Core	Bug	Closed	Should have	Execution order of hooks ['tslib/index_ts.php']['preprocessRequest'] and ['tslib/class.tslib_fe.php']['pageIndexing'] changed from 8.7 to 9.2		Frontend	9.3
79692	TYPO3 Core	Bug	Closed	Should have	Error when "Edit the whole template record"			Candidate for patchlevel
79354	TYPO3 Core	Bug	Rejected	Should have	PageRepository::getPage fails in Backend context		Backend API	
79052	TYPO3 Core	Bug	Closed	Should have	Error with PHP 7.1 when calling TypoScriptFrontendController->getConfigArray			8 LTS
78266	TYPO3 Core	Bug	Closed	Should have	Installing 8.0.1 - 8.3.1 with composer end-up with error		Fluid	8 LTS
77256	TYPO3 Core	Bug	Closed	Should have	Missing test fixtures when installing 7.6.10 as require dev dependency			
75299	TYPO3 Core	Bug	Closed	Should have	Behaviour of escapeChildren for self closing ViewHelpers		Fluid	
75026	TYPO3 Core	Task	Closed	Should have	Refactore Acceptance Tests to centralize CSS and XPath selectors for the backend	Timo Hund	Tests	8.0
74503	TYPO3 Core	Bug	Closed	Must have	Can not change sort order of template includes in current 7.6.5-dev state			
74379	TYPO3 Core	Task	Closed	Should have	Acceptance tests should be more stable on travis	Timo Hund		8 LTS
74334	TYPO3 Core	Task	Closed	Should have	The Scheduler should be tested with an acceptance test	Timo Hund	Tests	8 LTS
74177	TYPO3 Core	Task	Closed	Should have	Remove fileinfo as dependency in SystemEnvironment/Check	Timo Hund	Install Tool	8 LTS