F3PR

	2021-11				2021-12					2022-1				2022-2				2022-3					2022-4			
	44	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
other																										
(archived projects)																										
TYPO3 Flow																										
F3PR		F3PR																								
Create default action controller																										
Search for packages																										
Release package																										
Test before a release																										
Tag released packages																										
Register package key																										
Remove package release from (...)																										
Block new releases																										
Define process of versioning																										
Calling Repository->remove($object) (...)																										
F3PR - Sprint #0																										
Create new package		Accepted 100%																								
Create package meta data		Accepted 80%																								
Install package from (...)		Accepted 0%																								
Switch between package (...)		Accepted 0%																								
Activate package		Accepted 70%																								