F3PR

	2022-2			2022-3					2022-4				2022-5				2022-6					2022-7			
	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
other																									
(archived projects)																									
TYPO3 Flow																									
F3PR	F3PR																								
Create default action controller																									
Search for packages																									
Release package																									
Test before a release																									
Tag released packages																									
Register package key																									
Remove package release from (...)																									
Block new releases																									
Define process of versioning																									
Calling Repository->remove($object) (...)																									
F3PR - Sprint #0																									
Create new package	Accepted 100%																								
Create package meta data	Accepted 80%																								
Install package from (...)	Accepted 0%																								
Switch between package (...)	Accepted 0%																								
Activate package	Accepted 70%																								