F3PR

	2021-3				2021-4					2021-5				2021-6				2021-7					2021-8			
	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34
other																										
(archived projects)																										
TYPO3 Flow																										
F3PR	F3PR																									
Create default action controller																										
Search for packages																										
Release package																										
Test before a release																										
Tag released packages																										
Register package key																										
Remove package release from (...)																										
Block new releases																										
Define process of versioning																										
Calling Repository->remove($object) (...)																										
F3PR - Sprint #0																										
Create new package	Accepted 100%																									
Create package meta data	Accepted 80%																									
Install package from (...)	Accepted 0%																									
Switch between package (...)	Accepted 0%																									
Activate package	Accepted 70%																									