F3PR

	2021-6				2021-7				2021-8				2021-9					2021-10				2021-11				
	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	
other																										
(archived projects)																										
TYPO3 Flow																										
F3PR	F3PR																									
Create default action controller																										
Search for packages																										
Release package																										
Test before a release																										
Tag released packages																										
Register package key																										
Remove package release from (...)																										
Block new releases																										
Define process of versioning																										
Calling Repository->remove($object) (...)																										
F3PR - Sprint #0																										
Create new package	Accepted 100%																									
Create package meta data	Accepted 80%																									
Install package from (...)	Accepted 0%																									
Switch between package (...)	Accepted 0%																									
Activate package	Accepted 70%																									