F3PR

	2021-9				2021-10				2021-11				2021-12					2022-1				2022-2			
	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8
other																									
(archived projects)																									
TYPO3 Flow																									
F3PR	F3PR																								
Create default action controller																									
Search for packages																									
Release package																									
Test before a release																									
Tag released packages																									
Register package key																									
Remove package release from (...)																									
Block new releases																									
Define process of versioning																									
Calling Repository->remove($object) (...)																									
F3PR - Sprint #0																									
Create new package	Accepted 100%																								
Create package meta data	Accepted 80%																								
Install package from (...)	Accepted 0%																								
Switch between package (...)	Accepted 0%																								
Activate package	Accepted 70%																								