

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Has patch
88505	Server Team	Task	New	Should have	Add banner to archived (t3con) sites	Andri Steiner			
88412	Server Team	Feature	Closed	Should have	GeoIP based logging/blocking on proxy servers	Andri Steiner			
88403	Server Team	Feature	Closed	Should have	Connect OTRS spam queue to Rspamd				
85572	Server Team	Bug	Resolved	Should have	nginx proxy: disable server tokens	Andri Steiner			
85501	Server Team	Feature	Resolved	Should have	streamline outgoing mail flow	Michael Stucki			
84492	Server Team	Task	Resolved	Should have	Server Team Presentation	Andri Steiner			
84478	Server Team	Task	Resolved	Must have	Migrate Gitlab	Andri Steiner			
84474	Server Team	Feature	New	Should have	site-proxytypo3org: multiple server names for nginx vhosts				
83099	Server Team	Bug	Closed	Should have	IPv6 connectivity on ms11	Andri Steiner			
83089	Server Team	Feature	New	Should have	Migrate Sympa				
83088	Server Team	Feature	New	Must have	Migrate Mailman	Andri Steiner			
83087	Server Team	Feature	Resolved	Must have	Final decision about the integration of decisions.typo3.org				
83085	Server Team	Feature	In Progress	Should have	Replace mailinglists, newsgroups and forum with Discourse	Andri Steiner			
81674	Server Team	Task	Resolved	Should have	remove server and terminate contract				
81673	Server Team	Task	Resolved	Should have	migrate srv190 (Solr new T3O)	Steffen Gebert			
81672	Server Team	Task	Resolved	Should have	migrate srv189 (Webserver docs)	Steffen Gebert			
81671	Server Team	Task	Resolved	Should have	migrate srv187 (OTRS)	Steffen Gebert			
81670	Server Team	Task	Resolved	Should have	migrate srv179 (Webserver shared)	Steffen Gebert			
81669	Server Team	Task	Resolved	Should have	migrate srv184 (Webserver Piwik)	Steffen Gebert			
81668	Server Team	Task	Resolved	Should have	migrate srv181 (mailrelay)	Steffen Gebert			
81667	Server Team	Task	Resolved	Should have	migrate srv169	Steffen Gebert			
81665	Server Team	Task	Resolved	Should have	migrate gw02				
81664	Server Team	Task	Resolved	Should have	replace srv170	Steffen Gebert			
81663	Server Team	Task	Resolved	Should have	Remove ms08				
81535	Server Team	Feature	Resolved	Should have	add VMs to Zabbix	Steffen Gebert			
81529	Server Team	Feature	Resolved	Should have	Webserver VM for t3o prod	Andri Steiner			
81528	Server Team	Feature	Resolved	Should have	Webserver VM for extensions prod	Andri Steiner			
81527	Server Team	Feature	Resolved	Should have	Webserver VM for stage websites	Andri Steiner			
81526	Server Team	Feature	Resolved	Should have	VMs for new t3o infrastructure	Andri Steiner			
81521	Server Team	Feature	Resolved	Should have	Setup and configure Solr for new TYPO3.org	Andri Steiner			
81519	Server Team	Feature	Resolved	Should have	Discourse for news comments	Andri Steiner			

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Has patch
81517	Server Team	Support	Resolved	Should have	Update https://decisions.typo3.org/	Andri Steiner			
81321	Server Team	Feature	Closed	Should have	define responsibility for doing OS updates	Michael Stucki			
80770	Server Team	Feature	Resolved	Should have	Portainer instance to control Docker machines	Andri Steiner			
80769	Server Team	Bug	Closed	Should have	virsh migrate	Andri Steiner			
59980	Server Team	Feature	Closed	Should have	DNS Server	Andri Steiner			
59976	Server Team	Feature	Closed	Could have	E-Mail Autoconfiguration for typo3.org	Andri Steiner			
54061	Server Team	Feature	Closed	Should have	Provide apt-repository for our custom scripts & tools	Andri Steiner			