

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Has patch
87417	TYPO3 Core	Epic	New	Should have	Integrate proper Content Security Policy (CSP) handling	Oliver Hader	Security	Candidate for Major Version	
84920	TYPO3 Core	Epic	New	Should have	Provide generic context based data retrieval API		Database API (Doctrine DBAL)		
84918	TYPO3 Core	Epic	New	Should have	Streamline Permission Layer		DataHandler aka TCEmain		
84914	TYPO3 Core	Epic	New	Should have	Streamline entity configuration layer		DataHandler aka TCEmain		
84917	TYPO3 Core	Story	New	Should have	Make use of schema definition & relationship layer				
84916	TYPO3 Core	Story	New	Should have	Provide generic entity relationship model				
84915	TYPO3 Core	Story	New	Should have	Provide generic entity schema definition				
58284	TYPO3 Core	Story	New	Should have	Bug fixes & Behaviour		Workspaces	Candidate for Major Version	
91814	TYPO3 Core	Task	New	Should have	Deprecate AbstractController::setOnClick	Oliver Hader	Security		
91813	TYPO3 Core	Task	New	Should have	Replace window.open JavaScript with WindowManager		Backend JavaScript		
91795	TYPO3 Core	Task	New	Should have	Replace window.open with WindowManager & PreviewUriBuilder	Oliver Hader	Security		
91787	TYPO3 Core	Task	New	Should have	Deprecate and replace inline JavaScript in FormEngine	Oliver Hader	Security		
91786	TYPO3 Core	Task	New	Should have	Replace RequireJS module loading and invocation	Oliver Hader	Security		
91785	TYPO3 Core	Task	New	Should have	Refactor and remove inline styles in backend	Oliver Hader	Security		
91703	TYPO3 Core	Task	New	Should have	Add configuration guard for ambiguous literals in route paths		Link Handling, Site Handling & Routing		
91702	TYPO3 Core	Task	New	Should have	Evaluate possibility for optional route parts		Link Handling, Site Handling & Routing		
91573	TYPO3 Core	Task	New	Should have	Mark false-positives for RIPS scanner	Oliver Hader	Security		
91283	TYPO3 Core	Task	New	Should have	Integrate HTTP Sec-Fetch header policy	Oliver Hader	Security		
91125	TYPO3 Core	Task	New	Should have	Add substitutes for declaring static inline settings	Oliver Hader	Security		
91124	TYPO3 Core	Task	New	Should have	Add substitutes for module menu navigation	Oliver Hader	Security		
90995	TYPO3 Core	Task	New	Should have	Integrate Cross-Origin-Opener-Policy HTTP header in backend	Oliver Hader	Security		
89414	TYPO3 Core	Task	New	Should have	Document new search behavior in filelist and suggest wizard	Markus Klein	Documentation	next-patchlevel	
89347	TYPO3 Core	Task	New	Should have	Provide strong defaults for anchor nofollow/noopener attribute		Link Handling, Site Handling & Routing	Candidate for Major Version	

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Has patch
89252	TYPO3 Core	Task	New	Should have	Enhance usability of Install Tool presets		Install Tool		
87422	TYPO3 Core	Task	New	Should have	Integrate remote resource manifest		composer	Candidate for Major Version	
87419	TYPO3 Core	Task	New	Should have	Deprecate functionality used to add inline styles & scripts		Backend API	Candidate for Major Version	
80640	TYPO3 Core	Task	New	Should have	Enhance workspace handling of language synchronization	Oliver Hader	Localization		
76407	Translation Team	Task	New	Should have	Switch resources for extracted core extensions	Xavier Perseguers			
69966	TYPO3 Core	Task	New	Should have	Integrate localization and fallback resolving in PlainDataResolver		DataHandler aka TCemain	Candidate for patchlevel	
59334	TYPO3 Core	Task	New	Should have	Enable workspace handling for FAL	Oliver Hader	File Abstraction Layer (FAL)	Candidate for Major Version	
26895	GSoC 2011: Static File Caching	Major Feature	New	Should have	Integrate automatic handling of static caches in scheduler			Mid of term	
26894	GSoC 2011: Static File Caching	Major Feature	New	Could have	Create a module in the backend to control static caches			End of term	
26891	GSoC 2011: Static File Caching	Major Feature	New	Should have	Implement basic static file caching as new caching framework backend			Mid of term	
93390	TYPO3 Core	Feature	New	Should have	Integrate source file based integrity check	Oliver Hader	Security		
91668	TYPO3 Core	Feature	New	Should have	Add system communication API		Reports		
87889	TYPO3 Core	Feature	New	Should have	Add possibility to modify admin URL /typo3/	Oliver Hader	Security		
87423	TYPO3 Core	Feature	New	Should have	Integrate CSP management module		Backend User Interface	Candidate for Major Version	
87421	TYPO3 Core	Feature	New	Should have	Integrate CSP reporting endpoint		Security	Candidate for Major Version	
87420	TYPO3 Core	Feature	New	Should have	Integrate signatures for Stylesheet and JavaScript resources		Security	Candidate for Major Version	
87300	TYPO3 Core	Feature	New	Should have	Limit amount of concurrent user sessions for same user		Security	Candidate for Major Version	
87299	TYPO3 Core	Feature	New	Should have	Enhance password handling and two-factor authentication		Security	Candidate for Major Version	
79105	TYPO3 Core	Feature	New	Should have	Extend workspace notification channels		Workspaces		
65720	TYPO3 Core	Feature	New	Should have	Add workspace element filter settings		Workspaces		
33747	TYPO3 Core	Feature	New	Should have	Implement usort() and moveItemAt() in AbstractRecordCollection	Frans Saris	Backend API		
27111	GSoC 2011: Static File Caching	Feature	New	Should have	Implement object proxies and light weight TSFE			Mid of term	
27110	GSoC 2011: Static File Caching	Feature	New	Should have	Extend the urlfilecache for additional arguments			Mid of term	

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Has patch
27109	GSoC 2011: Static File Caching	Feature	New	Should have	Implement handling of Page TSconfig Settings			Mid of term	
27108	GSoC 2011: Static File Caching	Feature	New	Should have	Implement clearing of static file caches	Ryan Graham		Mid of term	
93695	TYPO3 Core	Bug	New	Should have	Cannot override file upload mime-types completely		Form Framework		
92985	TYPO3 Core	Bug	New	Should have	Cannot show record history of pages anymore in TYPO3 v10.4.10		Backend User Interface		
92372	TYPO3 Core	Bug	New	Should have	Duplicates when copying a page having moved elements in workspaces		Workspaces		
91572	TYPO3 Core	Bug	New	Should have	Streamline install tool API usage	Oliver Hader	Security		
89622	TYPO3 Core	Bug	New	Should have	TCA ctrl setting hideAtCopy not considered for pages during localization		DataHandler aka TCEmain		
89404	TYPO3 Core	Bug	New	Should have	Setting link on styled text node removes style		RTE (rtehtmlarea + ckeeditor)		
86231	TYPO3 Core	Bug	New	Should have	Distinguish between free-mode localization and chained translation		Localization		
81552	TYPO3 Core	Bug	New	Should have	Disable creating new inline child records if allowLanguageSynchronization is active		FormEngine aka TCEforms		
78849	TYPO3 Core	Bug	New	Should have	Show logged records of DatabaseWriter in ext:belog		Logging		
71616	TYPO3 Core	Bug	New	Should have	Cloned domain entity has __identity set in Fluid form		Fluid		
77562	TYPO3 Core	Epic	Accepted	Could have	Misbehaviors with datetime values and timezones		DataHandler aka TCEmain	Candidate for patchlevel	
58282	TYPO3 Core	Epic	Accepted	Should have	Workspaces Workpackage #2		Workspaces	Candidate for Major Version	
92091	TYPO3 Core	Story	Accepted	Should have	PageTree related flaws TYPO3 v9.5.20/21-dev or v10.4.6/7-dev		Pagetree	next-patchlevel	
92858	TYPO3 Core	Task	Accepted	Should have	Extend Sudo Mode to Extension Manager	Oliver Hader	Security		
89301	TYPO3 Core	Task	Accepted	Should have	Streamline automatic slug & redirects handling		Link Handling, Site Handling & Routing	Candidate for Major Version	
87418	TYPO3 Core	Task	Accepted	Should have	Refactor and remove usage of inline scripts in backend		Backend JavaScript	Candidate for Major Version	
86111	TYPO3 Core	Task	Accepted	Should have	Streamline page not found handling		Link Handling, Site Handling & Routing	Candidate for patchlevel	
79244	TYPO3 Core	Task	Accepted	Should have	Streamline l10n_mode exclude data processing	Oliver Hader	Localization		
59120	TYPO3 Core	Task	Accepted	Should have	Enhance workspace preview for new localized pages		Workspaces	7 LTS	
59116	TYPO3 Core	Task	Accepted	Should have	Workspace module shows unmodified values		Workspaces	Candidate for patchlevel	

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Has patch
91810	TYPO3 Core	Feature	Accepted	Should have	Introduce client-side templating engine		Backend JavaScript		
82002	TYPO3 Core	Feature	Accepted	Should have	Implement first installation token		Install Tool	Candidate for Major Version	
19163	TYPO3 Core	Feature	Accepted	Should have	Automatically execute nested USER_INT/COA_INT objects as regular USER/COA objects	Oliver Hader	TypoScript	Candidate for Major Version	
1834	TYPO3 Core	Feature	Accepted	Should have	Recycler: Integrate Lost+Found possibilites		Recycler	Candidate for Major Version	
88613	TYPO3 Core	Bug	Accepted	Won't have this time	Replace ObjectStorage & LazyObjectStorage with symfony/collection		Extbase		
70921	TYPO3 Core	Bug	Accepted	Should have	Really resolve meaning of FlexForm fields in version dependency resolver	Oliver Hader	Workspaces		
26892	GSoC 2011: Static File Caching	Major Feature	Needs Feedback	Should have	Implement light weight frontend processing (TSFE light)	Oliver Hader		Mid of term	
89981	TYPO3 Core	Feature	Needs Feedback	Should have	Trim identifier spaces in core IconViewHelper	Oliver Hader	Fluid	Candidate for Major Version	
89311	TYPO3 Core	Bug	Needs Feedback	Should have	Flaws in site configuration when creating new page on root-level		Link Handling, Site Handling & Routing	Candidate for Major Version	
82054	TYPO3 Core	Bug	Needs Feedback	Should have	f:link.external does not filter insecure URI schemes		Fluid	Candidate for Major Version	
81689	TYPO3 Core	Bug	On Hold	Should have	allowLanguageSynchronization does not work with FlexForms	Oliver Hader	DataHandler aka TCEmain		
93103	TYPO3 Core	Task	Under Review	Should have	Migrate backend context menu to lit-html		Backend JavaScript	11.2	
92836	TYPO3 Core	Task	Under Review	Should have	Introduce Sudo Mode for Install Tool	Oliver Hader	Security		
92509	TYPO3 Core	Task	Under Review	Should have	Add base64url encode/decode functionality				
92199	TYPO3 Core	Task	Under Review	Should have	Streamline AjaxDataHandler		Backend JavaScript		
91815	TYPO3 Core	Task	Under Review	Should have	Remove window.open inline JavaScript	Oliver Hader	Security		
91806	TYPO3 Core	Task	Under Review	Should have	Deprecate BackendUtility::viewOnClick	Oliver Hader	Security		
91318	TYPO3 Core	Task	Under Review	Should have	Avoid superfluous processing in typolink		Link Handling, Site Handling & Routing		
85640	TYPO3 Core	Task	Under Review	Should have	Use context object in database restrictions	Manuel Selbach	Database API (Doctrine DBAL)	Candidate for Major Version	

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Has patch
41713	TYPO3 Core	Feature	Under Review	Should have	Consider localizeReferencesAtParentLocalization for group/db	Oliver Hader	DataHandler aka TCEmain		
93101	TYPO3 Core	Task	Resolved	Should have	Migrate backend live search to lit-html		Backend JavaScript	11.2	
83318	Server Team	Task	Resolved	Should have	Clean-up of superfluous Git repositories	Stephan Großberndt			
45533	Editorial Team	Task	Resolved	Should have	Proofread and publish Extbase Code Sprint Article	Boris Hinzer			
31004	Accessibility Glossary	Task	Resolved	Should have	Modify static TypoScript	Oliver Hader			
26896	GSoC 2011: Static File Caching	Task	Resolved	Should have	Create Git repository with a clone of the current TYPO3 Core master	Oliver Hader		Learning phase	
49452	Dynamic Content Elements (DCE)	Feature	Resolved	Should have	Add basic file abstraction layer configuration				
31609	Accessibility Project	Feature	Resolved	Should have	css_styled_content: Icon annotation should be represented in markup	Oliver Hader			
31007	Accessibility Glossary	Feature	Resolved	Should have	Integrate labels of types shown in frontend to locallang files	Oliver Hader			
30404	Accessibility Project	Feature	Resolved	Should have	Integrate multiple Boilerplate HTML tags	Patrick Broens			
28981	TYPO3.Flow	Feature	Resolved	Should have	Implement autocompletion in interactive shell mode	Oliver Hader	Core	1.0 beta 1	
27107	GSoC 2011: Static File Caching	Feature	Resolved	Should have	Introduce urlcache to read and write from cache	Ryan Graham		Mid of term	
2982	TYPO3.Flow	Feature	Resolved	Must have	Allow "." as character for identifier in caching framework	Robert Lemke	Cache	1.0 alpha 1	
2562	TYPO3 Recycler	Feature	Resolved	Should have	Change module structure to use only one backend module	Julian Kleinhans		TYPO3 4.3 alpha2	
93707	TYPO3 Core	Bug	Resolved	Should have	Initialize & cleanup environment in test cases		Tests		
93705	TYPO3 Core	Bug	Resolved	Should have	Initialize & cleanup FrontendLoginControllerTest environment		Tests		
47299	TEQneers SEO Enhancements (dead -> please use MetaSEO)	Bug	Resolved	Should have	Alternative runtime page title not considered	Markus Blaschke	General	6.0.0	
45419	Editorial Team	Bug	Resolved	Should have	Add link to T3CON13 North America (US)				
31571	Accessibility Glossary	Bug	Resolved	Should have	Wraps produce incorrect nested paragraph tags	Oliver Hader			
31388	Accessibility Glossary	Bug	Resolved	Should have	Applying exclude tags is plain wrong	Oliver Hader			
31386	Accessibility Glossary	Bug	Resolved	Should have	Wrong RTE configuration in TCA	Oliver Hader			
31383	Accessibility Glossary	Bug	Resolved	Should have	PHP warning if processed before caching	Oliver Hader			

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Has patch
31009	Accessibility Glossary	Bug	Resolved	Should have	Paragraphs in description are not rendered in frontend	Oliver Hader			
31008	Accessibility Glossary	Bug	Resolved	Should have	Some constants cannot be modified by using the Constant Editor	Oliver Hader			
30396	Accessibility Project	Bug	Resolved	Should have	FIGURE.csc-textpic-imagewrap uses width instead of max-width				
3193	Cache Management Extension	Bug	Resolved	Must have	Cache Management does not work with caching framework introduced in TYPO3 4.3	Michael Klapper			
2566	TYPO3 Recycler	Bug	Resolved	Should have	Check and enhance recycler for workspaces	Steffen Kamper		TYPO3 4.3 alpha2	
2564	TYPO3 Recycler	Bug	Resolved	Should have	Integrate locallang.xml for JavaScript specific labels	Steffen Kamper		TYPO3 4.3 alpha2	
2563	TYPO3 Recycler	Bug	Resolved	Should have	Clean up mod1/index.php	Oliver Hader		TYPO3 4.3 alpha2	
13349	Front End User Registration	Bug	Resolved	Should have	Checkbox is set to "0" if not checked	Stanislas Rolland			No
81948	TYPO3 Core	Epic	Closed	Should have	Introduce system maintainers	Oliver Hader	Install Tool	9.0	
54851	TYPO3 Core	Epic	Closed	Should have	WP: Workspaces IRRE & MM bugfixes		Workspaces	Candidate for Major Version	
91384	TYPO3 Core	Story	Closed	Should have	Backend login and referrer problems after recent TYPO3 9.5.17 and 10.4.2 security fixes		Backend User Interface		
60008	TYPO3 Core	Story	Closed	Should have	Visual enhancements		Workspaces	Candidate for Major Version	
58283	TYPO3 Core	Story	Closed	Should have	Testing Framework		Tests		
54854	TYPO3 Core	Story	Closed	Should have	As an editor I want to use a more intuitive workspace module		Workspaces	7.5	
54853	TYPO3 Core	Story	Closed	Should have	As a user I want to correctly create, modify, preview and publish IRRE & MM related workspace changes		Workspaces	7 LTS	
54852	TYPO3 Core	Story	Closed	Should have	As a developer I want to ensure that further changes in DataHandler have no negative impact		Tests	6.2.0	
93518	TYPO3 Core	Task	Closed	Should have	Add examples to AjaxRequest code		Documentation		
93380	TYPO3 Core	Task	Closed	Should have	Migrate some PageTree components to TypeScript		Backend JavaScript		
93102	TYPO3 Core	Task	Closed	Should have	Migrate backend notifications to lit-html		Backend JavaScript	11.1	
93068	TYPO3 Core	Task	Closed	Should have	Harden client-side SecurityUtility.encodeHtml	Oliver Hader	Security		
92835	TYPO3 Core	Task	Closed	Should have	Introduce resource Content-Security-Policy check	Oliver Hader	Security		
92834	TYPO3 Core	Task	Closed	Should have	Streamline server response check		Install Tool		
92789	TYPO3 Core	Task	Closed	Should have	Upgrade typo3/phar-stream-wrapper to v3.1.6	Oliver Hader	Security		
92597	TYPO3 Core	Task	Closed	Should have	Fix documentation rendering of issue #90234		Documentation		

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Has patch
92222	TYPO3 Core	Task	Closed	Should have	Replace ResponseError with regular AjaxResponse		Backend JavaScript		
92218	TYPO3 Core	Task	Closed	Should have	Errors when executing JavaScript tests		Tests		
92037	TYPO3 Core	Task	Closed	Should have	Add SECURITY.md	Oliver Hader	Security		
91982	TYPO3 Core	Task	Closed	Should have	Use frontend requests when testing canonical URL behavior		SEO		
91820	TYPO3 Core	Task	Closed	Should have	Remove inline onclick code from MoveElementController	Oliver Hader	Security		
91819	TYPO3 Core	Task	Closed	Should have	Adjust ActionDispatcher comments in BackendUtility		Code Cleanup		
91811	TYPO3 Core	Task	Closed	Should have	Replace FormEngine table wizard by custom element		Backend JavaScript		
91809	TYPO3 Core	Task	Closed	Should have	Add possibility to create random values in JavaScript	Oliver Hader	Security		
91805	TYPO3 Core	Task	Closed	Should have	Streamline GlobalEventHandler JavaScript module		Backend JavaScript		
91804	TYPO3 Core	Task	Closed	Should have	Remove inline JavaScript from backend paginate view helper	Oliver Hader	Security		
91574	TYPO3 Core	Task	Closed	Should have	Avoid exposing invalid controller actions		Backend API		
91571	TYPO3 Core	Task	Closed	Should have	Harden internal state handling	Oliver Hader	Security		
91566	TYPO3 Core	Task	Closed	Should have	Compare hardcoded legacy password directly				
91565	TYPO3 Core	Task	Closed	Should have	Use hash_equals when comparing cryptographic hash values				
91564	TYPO3 Core	Task	Closed	Should have	Define callable action controllers		Backend API		
91548	TYPO3 Core	Task	Closed	Should have	Switch to json_encode for file folder tree	Oliver Hader	Security		
91510	TYPO3 Core	Task	Closed	Should have	Use hash_equals when comparing cryptographic hash values	Oliver Hader	Security		
91509	TYPO3 Core	Task	Closed	Should have	Switch to json_encode for tx_cms_showpic parameters	Oliver Hader	Security		
91417	TYPO3 Core	Task	Closed	Should have	Add missing documentation for BackendUserConfigurationUpdate		Documentation		
91354	TYPO3 Core	Task	Closed	Should have	Integrate server response security checks	Oliver Hader	Security		
91319	TYPO3 Core	Task	Closed	Should have	Avoid superfluous reference operator on objects		Code Cleanup		
91272	TYPO3 Core	Task	Closed	Should have	Use static function reference in test case		Tests		
91265	TYPO3 Core	Task	Closed	Should have	Ensure login module is completely loaded and processed		Tests		
91242	TYPO3 Core	Task	Closed	Should have	...				
91229	TYPO3 Core	Task	Closed	Should have	Use proper TypeScript functions instead of arrow functions		Backend JavaScript		
91191	TYPO3 Core	Task	Closed	Should have	Reduce inline JavaScript for refreshing backend components	Oliver Hader	Security		
91186	TYPO3 Core	Task	Closed	Should have	Enhance custom event dispatching in modal dialog		Backend JavaScript		
91166	TYPO3 Core	Task	Closed	Should have	Add 10.4.x Changelog section		Documentation		
91132	TYPO3 Core	Task	Closed	Should have	Reduce inline JavaScript in ext:setup	Oliver Hader	Security		

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Has patch
91123	TYPO3 Core	Task	Closed	Should have	Avoid inline JavaScript generated by BackendUtility::viewOnClick	Oliver Hader	Security		
91122	TYPO3 Core	Task	Closed	Should have	Introduce DocumentService as JQuery.ready substitute		Backend JavaScript		
91120	TYPO3 Core	Task	Closed	Should have	Remove superfluous inline JavaScript assignment in ext:beuser	Oliver Hader	Security		
91117	TYPO3 Core	Task	Closed	Should have	Use GlobalEventHandler and ActionDispatcher instead of inline JS	Oliver Hader	Security		
91111	TYPO3 Core	Task	Closed	Should have	Reduce inline JavaScript in QueryView	Oliver Hader	Security		
91110	TYPO3 Core	Task	Closed	Should have	Remove superfluous onclick events in FormEngine	Oliver Hader	Security		
91109	TYPO3 Core	Task	Closed	Should have	Reduce inline JavaScript in ext:redirects and ext:scheduler	Oliver Hader	Security		
91101	TYPO3 Core	Task	Closed	Should have	Avoid using form elements in clipboard and element history module		Backend User Interface		
91084	TYPO3 Core	Task	Closed	Should have	Pass targetElement explicitly for RegularEvent.delegateTo		Backend User Interface		
91052	TYPO3 Core	Task	Closed	Should have	Reduce inline onchange events in backend scope	Oliver Hader	Security		
91016	TYPO3 Core	Task	Closed	Should have	Reduce inline JavaScript in ext:filelist	Oliver Hader	Security		
91015	TYPO3 Core	Task	Closed	Should have	Reduce inline JavaScript in ext:beuser	Oliver Hader	Security		
90781	TYPO3 Core	Task	Closed	Should have	Remove superfluous UriBuilder references		Backend API		
90695	TYPO3 Core	Task	Closed	Should have	Streamline SiteLanguage related tests to be based on Site		Tests		
90380	TYPO3 Core	Task	Closed	Should have	Streamline SameSite cookie handling	Oliver Hader	Security		
90358	TYPO3 Core	Task	Closed	Should have	Remove branch-alias occurrences				
90350	TYPO3 Core	Task	Closed	Should have	Streamline legacy composer references		composer		
90294	TYPO3 Core	Task	Closed	Should have	Raise typo3/testing-framework fixing DatabaseSnapshot issue		Tests		
90278	TYPO3 Core	Task	Closed	Should have	Add tests for PersistedAliasMapper		Tests		
90270	TYPO3 Core	Task	Closed	Should have	Update StaticValueMapper example in doc-block		Documentation		
90263	TYPO3 Core	Task	Closed	Should have	Use correct regexp character class		Code Cleanup		
90230	TYPO3 Core	Task	Closed	Should have	Streamline CacheHashCalculator test case		Tests		
90218	TYPO3 Core	Task	Closed	Should have	Dissolve PersistenceDelegate for persisted mappers		Link Handling, Site Handling & Routing		
90153	TYPO3 Core	Task	Closed	Should have	Extend route enhancer test framework		Link Handling, Site Handling & Routing		
90086	TYPO3 Core	Task	Closed	Should have	Avoid superfluous Reflection invocation in tests		Tests		
90057	TYPO3 Core	Task	Closed	Should have	Use PermutationUtility::meltStringItems in test cases		Tests		
90055	TYPO3 Core	Task	Closed	Should have	Introduce PermutationUtility				

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Has patch
90053	TYPO3 Core	Task	Closed	Should have	Refactor route enhancer tests		Link Handling, Site Handling & Routing		
90024	TYPO3 Core	Task	Closed	Should have	Avoid starting superfluous PHP session		Authentication		
90022	TYPO3 Core	Task	Closed	Should have	Refactor & streamline TypoLinkViewHelper implementations		Fluid		
90016	TYPO3 Core	Task	Closed	Should have	Correctly nest testing template instructions in DOM		Tests		
90010	TYPO3 Core	Task	Closed	Should have	Enable PharMetadataInterceptor	Oliver Hader	Security		
89952	TYPO3 Core	Task	Closed	Should have	Streamline frontend user password recovery process		felogin		
89854	TYPO3 Core	Task	Closed	Should have	Streamline test names		Tests		
89849	TYPO3 Core	Task	Closed	Should have	Move ChangeLog files to 10.2 folder		Documentation		
89743	TYPO3 Core	Task	Closed	Should have	Add additional tests for Route VariableProcessor		Tests		
89710	TYPO3 Core	Task	Closed	Should have	Avoid processing empty entity ids in DataMapProcessor		DataHandler aka TCEmain		
89624	TYPO3 Core	Task	Closed	Should have	Extend TCA shadowColumns instead of overriding them		Tests		
89623	TYPO3 Core	Task	Closed	Should have	Add additional workspaces tests covering enable fields		Tests		
89614	TYPO3 Core	Task	Closed	Should have	Avoid using deprecated Doctrine types	Oliver Hader	Database API (Doctrine DBAL)		
89470	TYPO3 Core	Task	Closed	Should have	Integrate additional PDO database tests		Tests		
89362	TYPO3 Core	Task	Closed	Should have	Revert changed backend behavior for onChange/type		Backend User Interface		
89320	TYPO3 Core	Task	Closed	Should have	Re-enable acceptance tests for installing TYPO3		Tests	Candidate for Major Version	
89298	TYPO3 Core	Task	Closed	Should have	Introduce CorrelationId model				
88755	TYPO3 Core	Task	Closed	Should have	Remove POST option from typolink.addQueryString		Link Handling, Site Handling & Routing		
88501	TYPO3 Core	Task	Closed	Should have	Revert dropping t3_origuid from functional tests		Tests		
88495	TYPO3 Core	Task	Closed	Should have	Drop t3_origuid fields from functional tests		Tests		
88494	TYPO3 Core	Task	Closed	Should have	Drop DB field t3_origuid / "origUid" functionality				
88354	TYPO3 Core	Task	Closed	Should have	Upgrade and streamline typo3/phar-stream-wrapper to v3.1.2	Oliver Hader	Security	next-patchlevel	
88277	TYPO3 Core	Task	Closed	Should have	Upgrade and streamline typo3/phar-stream-wrapper to v3.1.1	Oliver Hader	Security		
88049	TYPO3 Core	Task	Closed	Should have	Separate real dependencies from development dependencies in packages.json		Backend JavaScript		
87840	TYPO3 Core	Task	Closed	Should have	Raise typo3/phar-stream-wrapper to v3.1.0	Oliver Hader	Security		
87666	TYPO3 Core	Task	Closed	Should have	Add language synchronization tests for TCA type inline/CSV				
87590	TYPO3 Core	Task	Closed	Should have	Remove unused PHP variables		Code Cleanup		

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Has patch
87589	TYPO3 Core	Task	Closed	Should have	Remove unused class import statements		Code Cleanup		
87517	TYPO3 Core	Task	Closed	Should have	Recompile install.css				
87512	TYPO3 Core	Task	Closed	Should have	Raise guzzlehttp/psr7 composer dependency		composer		
86680	TYPO3 Core	Task	Closed	Should have	Raise version of typo3/phar-stream-wrapper to 3.0.1				
86464	TYPO3 Core	Task	Closed	Should have	Improve processing of mappable aspects		Link Handling, Site Handling & Routing		
86444	TYPO3 Core	Task	Closed	Should have	Add functional test for route enhanced link handling	Oliver Hader	Tests	9 LTS	
86365	TYPO3 Core	Task	Closed	Should have	Introduce routing Enhancers and Aspects		Link Handling, Site Handling & Routing	9 LTS	
86215	TYPO3 Core	Task	Closed	Should have	Add functional test for copying into language		Tests		
86191	TYPO3 Core	Task	Closed	Should have	Use updated typo3/phar-stream-wrapper version	Oliver Hader	Security		
86117	TYPO3 Core	Task	Closed	Should have	Ensure version placeholders get updated on slug changes		Link Handling, Site Handling & Routing	9.4	
86104	TYPO3 Core	Task	Closed	Should have	Adjust LinkGeneratorTest for non-site scenario		Link Handling, Site Handling & Routing	9.4	
86058	TYPO3 Core	Task	Closed	Should have	Streamline page language linking		Link Handling, Site Handling & Routing		
86048	TYPO3 Core	Task	Closed	Should have	Create URLs with typolink for pages with sites		Link Handling, Site Handling & Routing	9.4	
86041	TYPO3 Core	Task	Closed	Should have	Follow redirects in frontend tests		Tests		
86019	TYPO3 Core	Task	Closed	Should have	Speed up functional tests using database snapshots		Tests		
85984	TYPO3 Core	Task	Closed	Should have	Use typo3/phar-stream-wrapper package		Miscellaneous		
85962	TYPO3 Core	Task	Closed	Should have	Add frontend functional tests for pages having slugs		Tests	9.4	
85941	TYPO3 Core	Task	Closed	Should have	Reduce amount of executed functional frontend tests	Oliver Hader			
85937	TYPO3 Core	Task	Closed	Should have	Generate default slug for entities not being submitted via FormEngine		DataHandler aka TCEmain	9.4	
85922	TYPO3 Core	Task	Closed	Should have	Extend site handling link generation tests		Tests		
85921	TYPO3 Core	Task	Closed	Should have	Use suggestedInsertUids feature for new version placeholders		DataHandler aka TCEmain		
85920	TYPO3 Core	Task	Closed	Should have	Consequently forward backend user context in DataHandler		DataHandler aka TCEmain		
85813	TYPO3 Core	Task	Closed	Should have	Add frontend functional tests for site handling		Tests		

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Has patch
85812	TYPO3 Core	Task	Closed	Should have	Throw PSR-7 Responses up to Application		Frontend		
85673	TYPO3 Core	Task	Closed	Should have	Add form framework RequiredValidatorEditor test		Tests		
85466	TYPO3 Core	Task	Closed	Should have	Use secure deserialization in extension manager		Extension Manager		
85434	TYPO3 Core	Task	Closed	Should have	Streamline FAL pre emit signals for createFile and setContent commands		File Abstraction Layer (FAL)	8.7.19	
84150	TYPO3 Core	Task	Closed	Should have	Use correct issue reference in allowLanguageSynchronization documentation		Documentation		
83978	TYPO3 Core	Task	Closed	Should have	Streamline deprecation handling in icon API		Backend User Interface	9 LTS	
83964	TYPO3 Core	Task	Closed	Should have	Streamline usage of form wizard icons		Form Framework	9 LTS	
83607	TYPO3 Core	Task	Closed	Should have	Update composer.json license definition		composer		
83111	TYPO3 Core	Task	Closed	Should have	Use proper PHPdoc type annotations in Extbase error layer		Extbase		
82811	TYPO3 Core	Task	Closed	Should have	Extend WorkspaceServiceTests for fetchPagesWithVersionsInTable	Susanne Moog	Tests		
82669	TYPO3 Core	Task	Closed	Should have	Resolve backend route path inconsistencies		Backend API		
81861	TYPO3 Core	Task	Closed	Should have	Add slashes to some links in README.md		Documentation		
81686	TYPO3 Core	Task	Closed	Should have	Adjust TypoScript & TSconfig file names and folder structures to decision #71		TypoScript	Candidate for Major Version	
80538	TYPO3 Core	Task	Closed	Should have	Streamline workspace DataHandler functional tests		Tests		
80504	TYPO3 Core	Task	Closed	Should have	Remove deprecated localizationMode setting for file fields	Oliver Hader	Localization		
80494	TYPO3 Core	Task	Closed	Should have	Integrate tests for DataHandler hook invocations	Oliver Hader	Tests		
80345	TYPO3 Core	Task	Closed	Should have	Deprecate further l10n_mode usages		Localization		
80149	TYPO3 Core	Task	Closed	Must have	Remove \$GLOBALS['TYPO3_CONF_VARS']['FE']['pageOverlayFields']		Localization		
79856	TYPO3 Core	Task	Closed	Should have	Enhance DataHandler translation and synchronization handling	Oliver Hader	Localization	8 LTS	
79833	TYPO3 Core	Task	Closed	Should have	Streamline DataHandler functional tests	Oliver Hader	Tests	8 LTS	
79829	TYPO3 Core	Task	Closed	Should have	Add functional test for IRRE on pages	Oliver Hader	Tests	8 LTS	
79770	TYPO3 Core	Task	Closed	Should have	Deprecate inline localizationMode	Oliver Hader	Localization	8 LTS	
79768	TYPO3 Core	Task	Closed	Should have	Finalize L10nModeUpdater for enhanced l10n_modes	Oliver Hader	Localization	8 LTS	
79339	TYPO3 Core	Task	Closed	Should have	Streamline assignment of current workspace in DataHandler	Oliver Hader	Workspaces		
79243	TYPO3 Core	Task	Closed	Should have	Remove l10n_mode mergelfNotBlank		Localization		
79242	TYPO3 Core	Task	Closed	Should have	Remove l10n_mode noCopy		Localization		
79241	TYPO3 Core	Task	Closed	Should have	Streamline usage of l10n_mode		Localization		
78745	TYPO3 Core	Task	Closed	Should have	Get rid of localizationMode of TCA type inline		DataHandler aka TCEmain		

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Has patch
78137	TYPO3 Core	Task	Closed	Should have	Streamline ConnectionPool invocation in Testbase		Tests		
78046	TYPO3 Core	Task	Closed	Should have	Extract per-connection concerns from SchemaMigrator		Database API (Doctrine DBAL)		
78045	TYPO3 Core	Task	Closed	Should have	Implement DBAL inSet() for SQLite		Database API (Doctrine DBAL)		
78022	TYPO3 Core	Task	Closed	Should have	Streamline DBAL connection invocation in RelationHandler		DataHandler aka TCEmain		
77976	TYPO3 Core	Task	Closed	Should have	Enhance core README during boot-up day	Oliver Hader	Documentation		
77507	TYPO3 Core	Task	Closed	Should have	Migrate functional test cases in ext:core to Doctrine DBAL	Oliver Hader	Tests	8.3	
77384	TYPO3 Core	Task	Closed	Should have	Add functional tests for versioned MM references		Tests		
77351	TYPO3 Core	Task	Closed	Should have	Integrate test-case for DataHandler::getUnique		Tests	8.3	
77100	TYPO3 Core	Task	Closed	Should have	DEMO - Change copyright years for the future	Oliver Hader	Miscellaneous		
75657	TYPO3 Core	Task	Closed	Should have	Purge onFocus occurrences from FormEngine		FormEngine aka TCEforms	8.1	
75656	TYPO3 Core	Task	Closed	Should have	Enhance color-picker position in constant editor	Benjamin Kott	Backend User Interface	8.1	
75609	TYPO3 Core	Task	Closed	Should have	Remove persistent cache in GeneralUtility::xml2array		Caching	8.1	
72471	TYPO3 Core	Task	Closed	Should have	Clean up object access via global variables		Code Cleanup		
72464	TYPO3 Core	Task	Closed	Should have	Remove deprecated code from ext:workspaces		Code Cleanup	8.0	
72395	TYPO3 Core	Task	Closed	Should have	Mark out-dated workspaces parts as deprecated		Workspaces	7.6.3	
72291	TYPO3 Core	Task	Closed	Should have	Extend workspace functional tests on placeholder deletion	Oliver Hader	Tests		
72028	TYPO3 Core	Task	Closed	Should have	Enable disabled FAL functional test assertions		Tests		
71990	TYPO3 Core	Task	Closed	Should have	Add possibility to purge workspaces move placeholder		Workspaces		
71988	TYPO3 Core	Task	Closed	Should have	Extend workspaces DataHandler functional tests		Tests		
71986	TYPO3 Core	Task	Closed	Should have	Extend workspaces DataHandler functional tests		Tests		
71716	TYPO3 Core	Task	Closed	Should have	Add unit tests for spamProtectEmailAddresses	Oliver Hader	Tests	next-patchlevel	
71342	TYPO3 Core	Task	Closed	Should have	Extend functional test cases for copying data	Oliver Hader	Tests	next-patchlevel	
71222	TYPO3 Core	Task	Closed	Should have	Add possibility to copy pages recursively in functional tests	Oliver Hader	Tests	next-patchlevel	
71126	TYPO3 Core	Task	Closed	Should have	Allow to define multiple inlineLocalizeSynchronize commands	Oliver Hader	Database API (Doctrine DBAL)	7 LTS	
71125	TYPO3 Core	Task	Closed	Should have	Allow to define multiple DataHandler commands for one element		DataHandler aka TCEmain	6.2.16	
71055	TYPO3 Core	Task	Closed	Should have	Streamline usage of DebugConsole		Backend API	7 LTS	
70439	TYPO3 Core	Task	Closed	Should have	Refactor ModuleTemplate path assignments		Backend API	7 LTS	
70438	TYPO3 Core	Task	Closed	Should have	Add possibility to disable DocHeader in ModuleTemplate		Backend API	7 LTS	

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Has patch
70422	TYPO3 Core	Task	Closed	Should have	Integrate DocHeader action buttons		Backend API	7 LTS	
69969	TYPO3 Core	Task	Closed	Should have	Extend workspaces functional tests concerning move-placeholders	Oliver Hader	Tests	next-patchlevel	
69967	TYPO3 Core	Task	Closed	Should have	Extract data overlay handling to common class		DataHandler aka TCEmain	7 LTS	
69439	TYPO3 Core	Task	Closed	Should have	Enhance SQL query reduction in page tree in workspaces	Oliver Hader	Workspaces		
69412	TYPO3 Core	Task	Closed	Should have	Remove eval() in ext:form Unit Tests		Tests	6.2.15	
69369	TYPO3 Core	Task	Closed	Must have	EXT:form - Use property value instead of data for TEXTAREA, TEXTBLOCK, OPTION		Form Framework	7 LTS	
69261	TYPO3 Core	Task	Closed	Should have	Reduce PageLayoutController and PageLayoutView dependencies	Oliver Hader	Code Cleanup	7.5	
69171	TYPO3 Core	Task	Closed	Should have	Streamline tt_content TCA types configuration	Oliver Hader	Backend API	7.5	
65128	SimpleCalendar	Task	Closed	Should have	Ease category mapping				
61725	TYPO3 Core	Task	Closed	Should have	Add hook to post-process BackendUtility::countVersionsOfRecordsOnPage result	Oliver Hader	Workspaces		
60654	TYPO3 Core	Task	Closed	Should have	Execute remap handling of nested children earlier		FormEngine aka TCEforms		
60356	TYPO3 Core	Task	Closed	Should have	Extend install tool suhosin checks	Oliver Hader	Install Tool		
60249	TYPO3 Core	Task	Closed	Must have	Publishing delete placeholder affects different workspaces as well	Oliver Hader	Workspaces		
60054	TYPO3 Core	Task	Closed	Should have	Refactor file references relations retrieval	Oliver Hader	File Abstraction Layer (FAL)		
60053	TYPO3 Core	Task	Closed	Should have	Workspace not always applied in RelationHandler queries	Oliver Hader	Workspaces		
60037	TYPO3 Core	Task	Closed	Should have	Possibility to disable grouping in workspace module	Oliver Hader	Workspaces	7 LTS	
60015	TYPO3 Core	Task	Closed	Should have	Simplify record icons in workspace module	Oliver Hader	Workspaces		
60011	TYPO3 Core	Task	Closed	Should have	Missing visual representation of sys_file_reference	Oliver Hader	Workspaces	7 LTS	
60010	TYPO3 Core	Task	Closed	Should have	Integrate collection selection behavior in workspace module	Oliver Hader	Workspaces	7 LTS	
59898	TYPO3 Core	Task	Closed	Should have	Add action selector in toolbar in workspaces menu	Oliver Hader	Workspaces		
59881	TYPO3 Core	Task	Closed	Should have	Extend Regular DataHandler functional tests	Oliver Hader	Tests		
59874	TYPO3 Core	Task	Closed	Should have	Wrong sys_refindex for deleted child records	Oliver Hader	Workspaces		
59853	TYPO3 Core	Task	Closed	Should have	Wrong nesting of deleted versioned child records	Oliver Hader	Workspaces		
59828	TYPO3 Core	Task	Closed	Should have	Page Tree not always updated after workspace actions	Oliver Hader	Workspaces		
59546	TYPO3 Core	Task	Closed	Should have	Field labels not shown in workspaces history	Oliver Hader	Workspaces		
59521	TYPO3 Core	Task	Closed	Should have	Restructure functional frontend tests	Oliver Hader	Tests		
59487	TYPO3 Core	Task	Closed	Should have	Reduce complexity in frontend functional tests	Oliver Hader	Tests		
59276	TYPO3 Core	Task	Closed	Should have	Integrate functional DataHandler tests for FAL	Oliver Hader	Tests		

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Has patch
59144	TYPO3 Core	Task	Closed	Should have	Ease previewing custom record data in workspace module	Oliver Hader	Workspaces	7.5	
59143	TYPO3 Core	Task	Closed	Should have	Preview of moved workspace elements on source page	Oliver Hader	Workspaces		
59142	TYPO3 Core	Task	Closed	Should have	Preview links are shown for deleted pages	Oliver Hader	Workspaces		
59118	TYPO3 Core	Task	Closed	Should have	Define precedence of states in workspace module	Oliver Hader	Workspaces		
59114	TYPO3 Core	Task	Closed	Should have	Page tree does not visualize move targets	Oliver Hader	Workspaces		
59113	TYPO3 Core	Task	Closed	Should have	Failing cascaded delete action of localized elements	Oliver Hader	Workspaces		
59112	TYPO3 Core	Task	Closed	Should have	IRRE sorting not reflected	Alexander Opitz	Workspaces	6.2.16	
59111	TYPO3 Core	Task	Closed	Should have	IRRE children's children are not moved with parent	Oliver Hader	Workspaces		
59110	TYPO3 Core	Task	Closed	Should have	Field size of t3ver_label too low	Oliver Hader	Workspaces		
59107	TYPO3 Core	Task	Closed	Should have	Extbase behaviour concerning workspaces	Oliver Hader	Extbase		
59042	TYPO3 Core	Task	Closed	Should have	Category fields are not added to TCA interface section		Backend User Interface		
59016	TYPO3 Core	Task	Closed	Should have	Missing "all workspaces" tab action for regular editors	Oliver Hader	Backend User Interface		
58870	TYPO3 Core	Task	Closed	Should have	Cleanup DataHandler functional tests	Oliver Hader	Tests		
58868	TYPO3 Core	Task	Closed	Should have	Unify DataHandler test structure	Oliver Hader	Tests		
58854	TYPO3 Core	Task	Closed	Should have	Extend DataHandler IRRE functional tests	Oliver Hader	Tests		
58637	TYPO3 Core	Task	Closed	Could have	Purge language packs in language module	Michael Oehlhof	Language Manager (backend)	8 LTS	
58476	TYPO3 Core	Task	Closed	Should have	Enhance localization behavior of pages.media	Oliver Hader	File Abstraction Layer (FAL)		
57656	TYPO3 Core	Task	Closed	Should have	Integrate default README.txt				
57231	TYPO3 Core	Task	Closed	Should have	Refactor element dependency resolving	Oliver Hader	Workspaces		
57176	TYPO3 Core	Task	Closed	Should have	Reduce JavaScript dependency in workspace module	Oliver Hader	Workspaces		
57169	TYPO3 Core	Task	Closed	Should have	Invalid relations of MM records in workspaces	Oliver Hader	Workspaces		
57168	TYPO3 Core	Task	Closed	Should have	Enable queries using "root" and "-1" for pidInList	Oliver Hader	Frontend		
57030	TYPO3 Core	Task	Closed	Should have	Add ManyToMany copyPage functional test	Oliver Hader	Tests		
57014	TYPO3 Core	Task	Closed	Should have	Enrich many-to-many functional tests in live workspace	Oliver Hader	Tests		
56994	TYPO3 Core	Task	Closed	Should have	Introduce shadowColumnsForMovePlaceholders property	Oliver Hader	Workspaces		
56977	TYPO3 Core	Task	Closed	Should have	Save current workspace in ReferenceIndex	Oliver Hader	DataHandler aka TCEmain		
56805	TYPO3 Core	Task	Closed	Should have	Remove functional workspaces DataHandlerTest	Oliver Hader	Tests		
56803	TYPO3 Core	Task	Closed	Should have	Reduce record data in functional test failure message	Oliver Hader	Tests		

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Has patch
56792	TYPO3 Core	Task	Closed	Should have	Enhance assertion of error log entries		Tests	Candidate for patchlevel	
56782	TYPO3 Core	Task	Closed	Should have	Failing group/select test changeElementSorting	Oliver Hader	Workspaces		
56710	TYPO3 Core	Task	Closed	Should have	Add sys_refindex table to functional action tests	Oliver Hader	Tests		
56708	TYPO3 Core	Task	Closed	Should have	Add Publish and PublishAll DataHandler workspaces tests	Oliver Hader	Tests		
56707	TYPO3 Core	Task	Closed	Could have	Add functional tests for TCA types select and group/db	Oliver Hader	Tests		
56376	TYPO3 Core	Task	Closed	Should have	Invalid relations of IRRE records in workspaces	Oliver Hader	Workspaces		
56369	TYPO3 Core	Task	Closed	Should have	Add possibility to assert error log entries	Oliver Hader	Tests		
56179	TYPO3 Core	Task	Closed	Should have	Add functional tests for discarding created elements	Oliver Hader	Tests		
56143	TYPO3 Core	Task	Closed	Should have	Integrate IRRE CSV Functional Tests	Oliver Hader	Tests		
56132	TYPO3 Core	Task	Closed	Should have	Rename tt_content.tx_irretutorial_hotels in tests	Oliver Hader	Tests		
56122	TYPO3 Core	Task	Closed	Should have	Use MM_oppositeUsage for category relations	Oliver Hader	Categorization API		
56104	TYPO3 Core	Task	Closed	Should have	Enable DataHandler frontend rendering tests	Oliver Hader	Tests		
56072	TYPO3 Core	Task	Closed	Should have	Extend DataHandler IRRE functional tests	Oliver Hader	Tests		
56070	TYPO3 Core	Task	Closed	Should have	Use Backend User fixture for DataHandler tests	Oliver Hader	Tests		
56069	TYPO3 Core	Task	Closed	Should have	Use Backend User fixture for DataHandler tests	Oliver Hader	Tests	Candidate for patchlevel	
56061	TYPO3 Core	Task	Closed	Should have	Introduce MM_oppositeUsage property	Oliver Hader	Backend API		
56059	TYPO3 Core	Task	Closed	Should have	Category localization cannot be rendered	Oliver Hader	Frontend		
56029	TYPO3 Core	Task	Closed	Should have	Streamline DataHandler functional tests	Oliver Hader	Tests		
55882	TYPO3 Core	Task	Closed	Should have	Add framework for frontend rendering functional tests	Oliver Hader	Tests		
55879	TYPO3 Core	Task	Closed	Should have	Enable additional configuration in functional tests	Oliver Hader	Tests		
55573	TYPO3 Core	Task	Closed	Should have	Failing moveContentRecordToDifferentPageAndChangeSorting	Oliver Hader	Workspaces	6.2.0	
55563	TYPO3 Core	Task	Closed	Should have	Add functional test cases to DataHandler for regular workspace editing	Oliver Hader	Tests	6.2.0	
55349	TYPO3 Core	Task	Closed	Should have	Visualize nested data structures in workspace module	Oliver Hader	Workspaces	6.2.0	
55206	TYPO3 Core	Task	Closed	Should have	UpdateExtensionListTaskTest should be a functional test		Tests	Candidate for patchlevel	
55189	TYPO3 Flow Base Distribution	Task	Closed	Should have	Extract forward handling from errorAction	Bastian Waidelich			
55187	TYPO3 Core	Task	Closed	Should have	Allow unique evaluation for TCA type 'check'	Oliver Hader	Backend User Interface		
55178	TYPO3 Core	Task	Closed	Should have	Extract forward handling from errorAction		Extbase		
55177	TYPO3 Core	Task	Closed	Should have	Add concept of a default storage	Steffen Ritter	File Abstraction Layer (FAL)	6.2.0	

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Has patch
55173	TYPO3 Core	Task	Closed	Should have	Optimize invocation of cObj::checkIf		Performance	6.2.0	
55052	TYPO3 Core	Task	Closed	Should have	Use file_exists() instead of is_file()		Performance		
55037	TYPO3 Core	Task	Closed	Should have	Class Loader optimisation		Caching		
55026	TYPO3 Core	Task	Closed	Should have	Extend TypoScriptParser test cases	Oliver Hader	Tests	6.2.0	
54855	TYPO3 Core	Task	Closed	Should have	Add functional test cases to DataHandler for regular live editing	Oliver Hader	Tests	6.2.0	
50827	TYPO3 Core	Task	Closed	Should have	Introduce handling of missing files		File Abstraction Layer (FAL)	6.2.0	
50349	TYPO3 Core	Task	Closed	Should have	Reduce SQL queries of page tree in workspaces		Performance	7.4 (Backend)	
48383	TYPO3 Core	Task	Closed	Should have	RequireJS does not consider correct namespace prefix	Benni Mack	Miscellaneous	7 LTS	
46839	TYPO3 Core	Task	Closed	Should have	Integrate basic TypoScript parsing test		Tests	6.0.5	
45214	TYPO3 Core	Task	Closed	Should have	Problems on publishing complex IRRE structure		Workspaces		
45148	TYPO3 Core	Task	Closed	Should have	show_item does not consider workspace references	Oliver Hader	Workspaces		
45133	TYPO3 Core	Task	Closed	Should have	New IRRE parent-child-structures are not removed	Oliver Hader	Workspaces		
43382	TYPO3 Core	Task	Closed	Should have	Optimize clearing file backend caches		Caching	6.0.1	
43298	Design Team	Task	Closed	Should have	New graphics for TYPO3 CMS roadmap	Ben van 't Ende			
43210	TYPO3 Core	Task	Closed	Should have	Resolving element dependencies does not work on deleted child records		Workspaces	4.5.23	
43145	TYPO3 Core	Task	Closed	Should have	Integrate possibility to call inaccessible methods in BaseTestCase	Oliver Hader	Tests	6.0.0-RC2	
42702	TYPO3 Core	Task	Closed	Should have	Add basic unit test for IRRE form rendering	Oliver Hader	Tests	6.0.0-RC1	
42609	TYPO3 Core	Task	Closed	Should have	Integrate abstract FunctionalTestCase		Tests	6.0.0-RC1	
42581	TYPO3 Core	Task	Closed	Should have	Create tests for FrontendContentAdapterService	Mathias Schreiber	Tests	6.0.0	
40437	TYPO3 Core	Task	Closed	Should have	Define abstract methods in upgrade wizards	Oliver Hader		6.0.0-beta1	
40428	TYPO3 Core	Task	Closed	Should have	Create default TypoScript root template	Oliver Hader		6.0.0-beta1	
39732	TYPO3 Core	Task	Closed	Should have	Add current backend user as cache tag	Oliver Hader	Workspaces	6.0.0-pre-beta1	
39728	TYPO3 Core	Task	Closed	Should have	Optimize runtime on objects and database queries	Oliver Hader	Workspaces	Candidate for Major Version	
38121	TYPO3 Core	Task	Closed	Should have	Use singleton objects for bootstrapping	Oliver Hader		6.0.0-pre-beta1	
38089	TYPO3 Core	Task	Closed	Should have	Streamline naming of Typo3_Bootstrap	Oliver Hader		6.0.0-pre-beta1	
38086	TYPO3 Core	Task	Closed	Should have	Enhance TYPO3 bootstrap mechanism			6.0.0-pre-beta1	
36345	TYPO3 Core	Task	Closed	Should have	Create CSS Styled Content TypoScript configuration for v4.7	Oliver Hader		6.0.0	
35859	TYPO3 Core	Task	Closed	Should have	Streamline disposal of Signal Slot	Oliver Hader	Workspaces	4.7.0-RC1	
35854	TYPO3 Core	Task	Closed	Should have	Streamline disposal of Signal Slot		Code Cleanup	4.7.0-RC1	

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Has patch
35175	TYPO3 Core	Task	Closed	Should have	Integrate signal-slot-handling in ExtDirect Action Handler	Oliver Hader	Workspaces	7 LTS	
35166	TYPO3 Core	Task	Closed	Should have	Integrate signal-slot-handling in Grid Data Service	Oliver Hader	Workspaces	4.7.0-beta3	
35162	TYPO3 Core	Task	Closed	Should have	Code clean-up in Grid Data Service	Oliver Hader	Workspaces	4.7.0-beta3	
35161	TYPO3 Core	Task	Closed	Should have	Introduce processDatamap_beforeStart hook	Oliver Hader		4.7.0-beta3	
35160	TYPO3 Core	Task	Closed	Should have	Code clean-up in t3lib_PageRenderer	Oliver Hader		4.5.14	
35158	TYPO3 Core	Task	Closed	Should have	Clean-up PHPdoc comments in t3lib_PageRenderer	Oliver Hader		4.5.14	
35155	TYPO3 Core	Task	Closed	Should have	Update submodule pointer for TYPO3_4-7	Oliver Hader		4.7.0-beta3	
33745	TYPO3 Core	Task	Closed	Should have	Integrate File Abstraction Layer		File Abstraction Layer (FAL)		
33743	TYPO3 Core	Task	Closed	Should have	Strictly only allow UTF-8			4.7.0-beta1	
33168	TYPO3 Core	Task	Closed	Should have	Revert ExtJS 4 integration	Oliver Hader	Workspaces	4.7.0-alpha3	
33164	TYPO3 Core	Task	Closed	Should have	Revert ExtJS 4 integration	Oliver Hader	Miscellaneous	4.7.0-alpha3	
32710	TYPO3 Core	Task	Closed	Should have	Integrate missing Ext JS 4 examples				
32075	TYPO3 Core	Task	Closed	Should have	Integrate system extension linkvalidator as submodule			4.7.0-alpha1	
31989	TYPO3 Core	Task	Closed	Should have	Use master branch in submodules	Oliver Hader	Miscellaneous	4.7.0	
31274	TYPO3 Core	Task	Closed	Must have	Disable file upload in form wizard		Form Framework	4.6.0	
30746	TYPO3 Core	Task	Closed	Should have	Use ISO 8601 in date attribute of XLIFF files	Oliver Hader	Miscellaneous	4.6.0	
30094	TYPO3 Core	Task	Closed	Should have	Refactor view component of system extension form	Oliver Hader		4.6.0-RC1	
30086	TYPO3 Core	Task	Closed	Should have	Strict string value handling in system extension form	Oliver Hader		4.6.0-beta3	
30066	TYPO3 Core	Task	Closed	Should have	Clean-up PHPdoc in t3lib_div	Oliver Hader		4.6.0-beta3	
30046	TYPO3 Core	Task	Closed	Should have	Refactor code of new form system extension			4.6.0-beta3	
28679	TYPO3 Core	Task	Closed	Should have	Fix CGL issues on class names in system extension form	Oliver Hader			
28656	TYPO3 Core	Task	Closed	Should have	Clean up form system extension	Oliver Hader			
28655	TYPO3 Core	Task	Closed	Should have	Streamline structure of form extension	Oliver Hader			
27941	TYPO3 Core	Task	Closed	Should have	Add check in reports module concerning outdated localconf.php settings		Miscellaneous		
27446	TYPO3 Core	Task	Closed	Should have	Integrate external projects Fluid and Extbase as Git submodules	Oliver Hader	Miscellaneous	4.3.12	
27312	GSoC 2011: Static File Caching	Task	Closed	Should have	Install extdeveval extension	Ryan Graham			
26897	GSoC 2011: Static File Caching	Task	Closed	Should have	Learn how to use Git and Gerrit with TYPO3			Learning phase	
26890	GSoC 2011: Static File Caching	Task	Closed	Should have	Analyse details of TYPO3 extensions			Learning phase	
26889	GSoC 2011: Static File Caching	Task	Closed	Should have	Analyse the caching framework			Learning phase	

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Has patch
26888	GSoC 2011: Static File Caching	Task	Closed	Should have	Understand the basics used in nc_staticfilecache			Learning phase	
26887	GSoC 2011: Static File Caching	Task	Closed	Should have	Analyse current TYPO3 caching workflow			Learning phase	
26738	TYPO3 Core	Task	Closed	Should have	Use external Core Project DBAL as Git submodule	Oliver Hader		4.3.12	
26728	TYPO3 Core	Task	Closed	Should have	Reapply direct changes of TYPO3 Core	Oliver Hader	Workspaces		
26725	TYPO3 Core	Task	Closed	Should have	Use external Core Project version as Git submodule	Oliver Hader		4.3.12	
26581	TYPO3 Core	Task	Closed	Should have	Use external Core Projects workspaces and version as Git submodules	Oliver Hader		4.5.3	
24449	TYPO3 Core	Task	Closed	Should have	Use move placeholders as default in workspaces			7 LTS	
11162	TYPO3 Core	Task	Closed	Must have	Suggest to Core and other extensions to increase the type of t3ver_stage	Tolleiv Nietsch	Workspaces		
11161	TYPO3 Core	Task	Closed	Should have	Simplify outputting errors from PHP to the grid component	Oliver Hader	Workspaces		
11153	TYPO3 Core	Task	Closed	Should have	Determine whether Tx_Workspaces_Service_Stages::encodeStageUid and resolveStageUid are required	Sonja Schubert	Workspaces		
10201	TYPO3 Core	Task	Closed	Must have	Set up test environment for team members	Oliver Hader	Workspaces		
90234	TYPO3 Core	Feature	Closed	Should have	Introduce CacheHashConfiguration and matching indicators		Caching		
90026	TYPO3 Core	Feature	Closed	Should have	Expose internal typoLinkParts in TypoLinkViewHelper		Fluid		
87301	TYPO3 Core	Feature	Closed	Should have	Automatically use secure cookies		Security	Candidate for Major Version	
82055	TYPO3 Core	Feature	Closed	Should have	Add noopener behavior to external links		Frontend	9 LTS	
79262	TYPO3 Core	Feature	Closed	Should have	Add possibility to create TRIM expression with Doctrine DBAL		Database API (Doctrine DBAL)		
74359	TYPO3 Core	Feature	Closed	Should have	Migrate workspace module to Bootstrap an jQuery	Andreas Fernandez	Backend User Interface		
73728	TYPO3 Core	Feature	Closed	Should have	Integrate Bootstrap Colorpicker	Oliver Hader	Backend User Interface		
72466	TYPO3 Core	Feature	Closed	Should have	Enhance workspace notification templates		Workspaces		
65698	TYPO3 Core	Feature	Closed	Should have	Add possibility to provide additional localization files for workspace module	Oliver Hader	Workspaces	7.5	
62210	TYPO3 Core	Feature	Closed	Should have	Issue warning in install tool if image manipulation is not available		Install Tool		
60406	TYPO3 Core	Feature	Closed	Should have	Highlight page tree depending on current workspace element	Oliver Hader	Workspaces		
50224	TYPO3 Core	Feature	Closed	Should have	Let workspace users decide whom to send notifications		Workspaces		
50223	TYPO3 Core	Feature	Closed	Should have	Enable all workspaces tab in workspace module		Workspaces		
50219	TYPO3 Core	Feature	Closed	Should have	Integrate possibility to extend workspace module		Workspaces		

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Has patch
43133	TYPO3 Core	Feature	Closed	Should have	Integrate possibility to determine NULL values in TypoScript	Oliver Hader	Frontend	6.0.0-RC2	
41773	TYPO3 Core	Feature	Closed	Should have	Add possibility to store NULL values		Backend User Interface		
39966	TYPO3 Core	Feature	Closed	Should have	Integrate element history service	Oliver Hader	Workspaces	6.0.0-pre-beta1	
39951	TYPO3 Core	Feature	Closed	Should have	Add possibility to flatten array	Oliver Hader		6.0.0-pre-beta1	
39730	TYPO3 Core	Feature	Closed	Should have	Allow to disable TypoScript parsing in the backend		Extbase		
38821	TYPO3 Core	Feature	Closed	Should have	Add signal to process public URL of file		File Abstraction Layer (FAL)	6.0.0-alpha3	
36790	TYPO3 Core	Feature	Closed	Should have	Integrate language handling	Oliver Hader	Workspaces	6.0.0	
36783	TYPO3 Core	Feature	Closed	Should have	Filename filters: pass additional information		File Abstraction Layer (FAL)	6.0.0	
36779	TYPO3 Core	Feature	Closed	Should have	Allow t3lib as class prefix			6.0.0	
36387	TYPO3 Core	Feature	Closed	Should have	Use File Abstraction Layer in RTE		RTE (rtehtmlarea + ckeditor)	6.0.0	
36384	TYPO3 Core	Feature	Closed	Should have	Integrate TCA helper for FAL aware fields	Oliver Hader		6.0.0	
36246	TYPO3 Core	Feature	Closed	Should have	Enhance File Abstraction Layer API	Oliver Hader		6.0.0	
35246	TYPO3 Core	Feature	Closed	Should have	Make use of Extbase features		Workspaces	8 LTS	
35245	TYPO3 Core	Feature	Closed	Should have	Rework workspace notification settings	Oliver Hader	Workspaces	7 LTS	
34284	TYPO3 Core	Feature	Closed	Should have	Integrate File Abstraction Layer Indexer Task			6.0.0	
34283	TYPO3 Core	Feature	Closed	Should have	IRRE - Possibility to render custom header controls			4.7.0-beta1	
34282	TYPO3 Core	Feature	Closed	Should have	IRRE - Possibility to avoid rendering of foreign_selector			4.7.0-beta1	
34281	TYPO3 Core	Feature	Closed	Should have	Integrate possibility to overrule types array in TCEforms			4.7.0-beta1	
33941	TYPO3 Core	Feature	Closed	Should have	Add possibility to unset parts in t3lib_div::array_merge_recursive_overrule()	Oliver Hader		4.7.0-beta1	
33767	TYPO3 Core	Feature	Closed	Should have	Integrate possibility to build URL			4.7.0-beta1	
33755	TYPO3 Core	Feature	Closed	Should have	Extend collection handling by repository			4.7.0-beta1	
33754	TYPO3 Core	Feature	Closed	Should have	Integrate clipboard handling for abstract files		File Abstraction Layer (FAL)		
33753	TYPO3 Core	Feature	Closed	Should have	Integrate possibility to resolve relative path walks	Oliver Hader		4.7.0-beta1	
33752	TYPO3 Core	Feature	Closed	Should have	Make use of File Abstraction Layer in Frontend			6.0.0	
33751	TYPO3 Core	Feature	Closed	Should have	Make use of File Abstraction Layer in Backend			6.0.0	
33750	TYPO3 Core	Feature	Closed	Should have	Integrate File Abstraction Layer Handling			6.0.0	
33749	TYPO3 Core	Feature	Closed	Should have	Integrate File Abstraction Layer API			4.7.0-beta1	
33748	TYPO3 Core	Feature	Closed	Should have	Integrate Signal Slot Handling			4.7.0-beta1	
31970	TYPO3 Core	Feature	Closed	Should have	EXT:form - Integrate hooks into form system extension		Form Framework		

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Has patch
31770	TYPO3 Core	Feature	Closed	Should have	Integrate Flowplayer and videoJS for accessible media rendering	Oliver Hader	Content Rendering	4.7.0-alpha1	
31767	TYPO3 Core	Feature	Closed	Must have	Integrate accessible content rendering	Oliver Hader	Content Rendering	4.7.0-alpha1	
31100	TYPO3 Core	Feature	Closed	Should have	Element content textblock is textline in wizard		Form Framework		
31098	TYPO3 Core	Feature	Closed	Should have	EXT:form - Reduce predefined form element fullname		Form Framework		
31097	TYPO3 Core	Feature	Closed	Should have	EXT:form - Default value in text fields cannot be defined in form wizard		Form Framework	7 LTS	
31096	TYPO3 Core	Feature	Closed	Should have	EXT:form - Recipient field may be undefined		Form Framework		
31094	TYPO3 Core	Feature	Closed	Should have	Integrate client-side validation		Form Framework		
25921	forge.typo3.org	Feature	Closed	Should have	Add "product version" to Core issue tracker				
24041	TYPO3 Core	Feature	Closed	Should have	Implement Inline Relational Record Editing (IRRE) in Workspaces	Oliver Hader			

...