

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version
96521	TYPO3 Core	Epic	Closed	Should have	Enhance PhpStan coverage		Code Cleanup	
84920	TYPO3 Core	Epic	New	Should have	Provide generic context based data retrieval API		Database API (Doctrine DBAL)	
77562	TYPO3 Core	Epic	Accepted	Could have	Misbehaviors with datetime values and timezones		DataHandler aka TCemain	Candidate for patchlevel
84918	TYPO3 Core	Epic	New	Should have	Streamline Permission Layer		DataHandler aka TCemain	
84914	TYPO3 Core	Epic	New	Should have	Streamline entity configuration layer		DataHandler aka TCemain	
81948	TYPO3 Core	Epic	Closed	Should have	Introduce system maintainers	Oliver Hader	Install Tool	9.0
97289	TYPO3 Core	Epic	Accepted	Should have	Integrate security module	Oliver Hader	Security	
87417	TYPO3 Core	Epic	New	Should have	Integrate proper Content Security Policy (CSP) handling	Oliver Hader	Security	Candidate for Major Version
58282	TYPO3 Core	Epic	Closed	Should have	Workspaces Workpackage #2		Workspaces	Candidate for Major Version
54851	TYPO3 Core	Epic	Closed	Should have	WP: Workspaces IRRE & MM bugfixes		Workspaces	Candidate for Major Version
84917	TYPO3 Core	Story	New	Should have	Make use of schema definition & relationship layer			
84916	TYPO3 Core	Story	New	Should have	Provide generic entity relationship model			
84915	TYPO3 Core	Story	New	Should have	Provide generic entity schema definition			
91384	TYPO3 Core	Story	Closed	Should have	Backend login and referrer problems after recent TYPO3 9.5.17 and 10.4.2 security fixes		Backend User Interface	
92091	TYPO3 Core	Story	Closed	Should have	PageTree related flaws TYPO3 v9.5.20/21-dev or v10.4.6/7-dev		Pagetree	next-patchlevel
58283	TYPO3 Core	Story	Closed	Should have	Testing Framework		Tests	
54852	TYPO3 Core	Story	Closed	Should have	As a developer I want to ensure that further changes in DataHandler have no negative impact		Tests	6.2.0
60008	TYPO3 Core	Story	Closed	Should have	Visual enhancements		Workspaces	Candidate for Major Version
58284	TYPO3 Core	Story	Closed	Should have	Bug fixes & Behaviour		Workspaces	Candidate for Major Version
54854	TYPO3 Core	Story	Closed	Should have	As an editor I want to use a more intuitive workspace module		Workspaces	7.5
54853	TYPO3 Core	Story	Closed	Should have	As a user I want to correctly create, modify, preview and publish IRRE & MM related workspace changes		Workspaces	7 LTS
102620	TYPO3 Core	Task	Closed	Should have	Add strict parameter to base64url decode			
102610	TYPO3 Core	Task	Closed	Should have	Revert "[BUGFIX] Set HTTP timeout to 20 seconds"			
102017	TYPO3 Core	Task	Closed	Should have	Show Content Security Policy Mutations Configuration			

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version
102011	TYPO3 Core	Task	Closed	Should have	Streamline providing CSP mutations			
100948	TYPO3 Core	Task	Closed	Should have	Remove jquery & jquery-ui from image manipulation widget			Candidate for patchlevel
100740	TYPO3 Core	Task	Closed	Should have	Update SECURITY.md for TYPO3 v12.4 LTS			
100732	TYPO3 Core	Task	Closed	Should have	Allow f:asset.css and f:asset.script to use CSP nonce			12 LTS
100691	TYPO3 Core	Task	Closed	Should have	Track CSP nonce consumption			12 LTS
100667	TYPO3 Core	Task	Closed	Should have	Apply nonce hint (window.litNonce) on demand only			12 LTS
100664	TYPO3 Core	Task	Closed	Should have	Allow using nonce values explicitly in PageRenderer methods handling inline code			12 LTS
100172	TYPO3 Core	Task	Closed	Should have	Convert class ApplicationType to enum			12 LTS
100168	TYPO3 Core	Task	Closed	Should have	Introduce Map data-structure			
99366	TYPO3 Core	Task	Closed	Should have	Add backward compatibility handling for frontend login			
99071	TYPO3 Core	Task	Closed	Should have	Streamline TYPO3\CMS\Core\Utility\ArrayUtility::filterRecursive			
97878	TYPO3 Core	Task	Closed	Should have	Move escapeLikeWildcards to Connection			
97553	TYPO3 Core	Task	Closed	Should have	Introduce string fragment extraction			
96133	TYPO3 Core	Task	Closed	Should have	Update Git commit hook			
96022	TYPO3 Core	Task	Closed	Should have	Set TYPO3 version to 12.0.0-dev			
96020	TYPO3 Core	Task	Closed	Should have	Deprecate \TYPO3\CMS\Backend\Form\Behavior\OnFieldChangeInterface			12.1
95954	TYPO3 Core	Task	Closed	Should have	Reduce inline JavaScript in FormEngine AJAX responses	Oliver Hader		
95953	TYPO3 Core	Task	Closed	Should have	Transform JavaScriptHandler.js to be hybrid IIFE and AMD	Oliver Hader		
95289	TYPO3 Core	Task	Closed	Should have	Upgrade to typo3/html-sanitizer v2.0.11			
95286	TYPO3 Core	Task	Closed	Should have	Upgrade to typo3/phar-stream-wrapper v3.1.7			
95200	TYPO3 Core	Task	Closed	Should have	Streamline requireJS usage in FormEngine			
95151	TYPO3 Core	Task	Closed	Should have	Replace inline JavaScript in AbstractPlugin			11 LTS
95129	TYPO3 Core	Task	Closed	Should have	Update doctrine dependencies for tarball distributions			11.4
95126	TYPO3 Core	Task	Closed	Should have	Update symfony & guzzlehttp dependencies for tarball distributions			11.4
95000	TYPO3 Core	Task	Closed	Should have	Upgrade to typo3/html-sanitizer v2.0.10			
92509	TYPO3 Core	Task	Closed	Should have	Add base64url encode/decode functionality			
91566	TYPO3 Core	Task	Closed	Should have	Compare hardcoded legacy password directly			
91565	TYPO3 Core	Task	Closed	Should have	Use hash_equals when comparing cryptographic hash values			
91242	TYPO3 Core	Task	Closed	Should have	...			
90358	TYPO3 Core	Task	Closed	Should have	Remove branch-alias occurrences			
90055	TYPO3 Core	Task	Closed	Should have	Introduce PermutationUtility			
89298	TYPO3 Core	Task	Closed	Should have	Introduce CorrelationId model			

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version
88494	TYPO3 Core	Task	Closed	Should have	Drop DB field t3_origuid / "origUid" functionality			
87666	TYPO3 Core	Task	Closed	Should have	Add language synchronization tests for TCA type inline/CSV			
87517	TYPO3 Core	Task	Closed	Should have	Recompile install.css			
86680	TYPO3 Core	Task	Closed	Should have	Raise version of typo3/phar-stream-wrapper to 3.0.1			
85941	TYPO3 Core	Task	Closed	Should have	Reduce amount of executed functional frontend tests	Oliver Hader		
57656	TYPO3 Core	Task	Closed	Should have	Integrate default README.txt			
40437	TYPO3 Core	Task	Closed	Should have	Define abstract methods in upgrade wizards	Oliver Hader		6.0.0-beta1
40428	TYPO3 Core	Task	Closed	Should have	Create default TypoScript root template	Oliver Hader		6.0.0-beta1
38121	TYPO3 Core	Task	Closed	Should have	Use singleton objects for bootstrapping	Oliver Hader		6.0.0-pre-beta1
38089	TYPO3 Core	Task	Closed	Should have	Streamline naming of Typo3_Bootstrap	Oliver Hader		6.0.0-pre-beta1
38087	TYPO3 Core	Task	Rejected	Should have	Streamline typo3/classes naming	Oliver Hader		6.0.0-pre-beta1
38086	TYPO3 Core	Task	Closed	Should have	Enhance TYPO3 bootstrap mechanism			6.0.0-pre-beta1
36345	TYPO3 Core	Task	Closed	Should have	Create CSS Styled Content TypoScript configuration for v4.7	Oliver Hader		6.0.0
35161	TYPO3 Core	Task	Closed	Should have	Introduce processDatamap_beforeStart hook	Oliver Hader		4.7.0-beta3
35160	TYPO3 Core	Task	Closed	Should have	Code clean-up in t3lib_PageRenderer	Oliver Hader		4.5.14
35158	TYPO3 Core	Task	Closed	Should have	Clean-up PHPdoc comments in t3lib_PageRenderer	Oliver Hader		4.5.14
35155	TYPO3 Core	Task	Closed	Should have	Update submodule pointer for TYPO3_4-7	Oliver Hader		4.7.0-beta3
33743	TYPO3 Core	Task	Closed	Should have	Strictly only allow UTF-8			4.7.0-beta1
32710	TYPO3 Core	Task	Closed	Should have	Integrate missing Ext JS 4 examples			
32075	TYPO3 Core	Task	Closed	Should have	Integrate system extension linkvalidator as submodule			4.7.0-alpha1
30094	TYPO3 Core	Task	Closed	Should have	Refactor view component of system extension form	Oliver Hader		4.6.0-RC1
30086	TYPO3 Core	Task	Closed	Should have	Strict string value handling in system extension form	Oliver Hader		4.6.0-beta3
30066	TYPO3 Core	Task	Closed	Should have	Clean-up PHPdoc in t3lib_div	Oliver Hader		4.6.0-beta3
30046	TYPO3 Core	Task	Closed	Should have	Refactor code of new form system extension			4.6.0-beta3
28679	TYPO3 Core	Task	Closed	Should have	Fix CGL issues on class names in system extension form	Oliver Hader		
28656	TYPO3 Core	Task	Closed	Should have	Clean up form system extension	Oliver Hader		
28655	TYPO3 Core	Task	Closed	Should have	Streamline structure of form extension	Oliver Hader		
26738	TYPO3 Core	Task	Closed	Should have	Use external Core Project DBAL as Git submodule	Oliver Hader		4.3.12
26725	TYPO3 Core	Task	Closed	Should have	Use external Core Project version as Git submodule	Oliver Hader		4.3.12
26581	TYPO3 Core	Task	Closed	Should have	Use external Core Projects workspaces and version as Git submodules	Oliver Hader		4.5.3
24449	TYPO3 Core	Task	Closed	Should have	Use move placeholders as default in workspaces			7 LTS
95127	TYPO3 Core	Task	Closed	Should have	Update MFA and QR-code related composer dependencies		Authentication	11.4
90024	TYPO3 Core	Task	Closed	Should have	Avoid starting superfluous PHP session		Authentication	

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version
98356	TYPO3 Core	Task	Closed	Should have	Simplify BackendUserGroupRepository::findByUidList		Backend API	
96141	TYPO3 Core	Task	Closed	Should have	Remove deprecated BackendUtility::viewOnClick	Oliver Hader	Backend API	12.0
95278	TYPO3 Core	Task	Closed	Should have	Deprecate inline JavaScript in ModuleTemplate components		Backend API	
91574	TYPO3 Core	Task	Closed	Should have	Avoid exposing invalid controller actions		Backend API	
91564	TYPO3 Core	Task	Closed	Should have	Define callable action controllers		Backend API	
90781	TYPO3 Core	Task	Closed	Should have	Remove superfluous UriBuilder references		Backend API	
87419	TYPO3 Core	Task	Closed	Should have	Deprecate functionality used to add inline styles & scripts		Backend API	12 LTS
82669	TYPO3 Core	Task	Closed	Should have	Resolve backend route path inconsistencies		Backend API	
71055	TYPO3 Core	Task	Closed	Should have	Streamline usage of DebugConsole		Backend API	7 LTS
70439	TYPO3 Core	Task	Closed	Should have	Refactor ModuleTemplate path assignments		Backend API	7 LTS
70438	TYPO3 Core	Task	Closed	Should have	Add possibility to disable DocHeader in ModuleTemplate		Backend API	7 LTS
70422	TYPO3 Core	Task	Closed	Should have	Integrate DocHeader action buttons		Backend API	7 LTS
69171	TYPO3 Core	Task	Closed	Should have	Streamline tt_content TCA types configuration	Oliver Hader	Backend API	7.5
56061	TYPO3 Core	Task	Closed	Should have	Introduce MM_oppositeUsage property	Oliver Hader	Backend API	
101744	TYPO3 Core	Task	Closed	Should have	Streamline applying stylesheets in lit-element components		Backend JavaScript	
100966	TYPO3 Core	Task	Closed	Should have	Remove jquery-ui		Backend JavaScript	13.0
100964	TYPO3 Core	Task	Closed	Should have	Upgrade jquery-ui to version 1.13.2		Backend JavaScript	
96661	TYPO3 Core	Task	Under Review	Should have	Add possibility to manipulate JavaScriptModuleInstruction items		Backend JavaScript	
96497	TYPO3 Core	Task	Closed	Should have	Update jquery-ui to v1.13.0		Backend JavaScript	
96187	TYPO3 Core	Task	Closed	Should have	Avoid CKEditor4 inline JavaScript		Backend JavaScript	
96185	TYPO3 Core	Task	Closed	Should have	Avoid inline JavaScript in LinkBrowserController		Backend JavaScript	
96136	TYPO3 Core	Task	Closed	Should have	Deprecate inline JavaScript in backend update signals		Backend JavaScript	12.0
96019	TYPO3 Core	Task	Closed	Should have	Avoid inline JavaScript in wizard EditController	Oliver Hader	Backend JavaScript	
96014	TYPO3 Core	Task	Closed	Should have	Streamline FormEngine AJAX TypeScript sources		Backend JavaScript	
96012	TYPO3 Core	Task	Closed	Should have	Avoid inline JavaScript in OpendocsToolbarItem::updateNumberOfOpenDocsHook		Backend JavaScript	
96003	TYPO3 Core	Task	Closed	Should have	Avoid inline JavaScript in DispatchNotificationHook	Oliver Hader	Backend JavaScript	
96002	TYPO3 Core	Task	Closed	Should have	Avoid inline JavaScript in backend update signals	Oliver Hader	Backend JavaScript	
95989	TYPO3 Core	Task	Closed	Should have	Avoid inline JavaScript in Scheduler	Oliver Hader	Backend JavaScript	
95874	TYPO3 Core	Task	Closed	Should have	Avoid JavaScript eval function in FormEngine AjaxDispatcher	Oliver Hader	Backend JavaScript	
95873	TYPO3 Core	Task	Closed	Should have	Use explicit JavaScript module instructions in dashboard	Oliver Hader	Backend JavaScript	
95849	TYPO3 Core	Task	Closed	Should have	Normalize JavaScript initialization of workspaces preview		Backend JavaScript	
95847	TYPO3 Core	Task	Closed	Should have	Expose all properties of JavaScriptModuleInstruction as JSON		Backend JavaScript	

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version
95845	TYPO3 Core	Task	Closed	Should have	Use dedicated JavaScript LoginRefresh.initialize(options)		Backend JavaScript	
95352	TYPO3 Core	Task	Closed	Should have	Get rid of deprecated TBE_EDITOR.fieldChanged invocation		Backend JavaScript	11 LTS
95260	TYPO3 Core	Task	Closed	Should have	Substitute inline onclick events for ShortcutMenu		Backend JavaScript	11 LTS
95214	TYPO3 Core	Task	Closed	Should have	Purge onFocus occurrences from SelectSingleElement		Backend JavaScript	
94970	TYPO3 Core	Task	Closed	Should have	Remove jQuery.proxy invocation		Backend JavaScript	
94762	TYPO3 Core	Task	Closed	Should have	Introduce ModuleStateStorage replacing fsMod		Backend JavaScript	
94164	TYPO3 Core	Task	Closed	Should have	Clean up JavaScript code smells		Backend JavaScript	
94058	TYPO3 Core	Task	Closed	Should have	Remove goToModule() inline JavaScript invocations		Backend JavaScript	
93879	TYPO3 Core	Task	Rejected	Should have	Use named export for BroadcastService module		Backend JavaScript	
93380	TYPO3 Core	Task	Closed	Should have	Migrate some PageTree components to TypeScript		Backend JavaScript	
93103	TYPO3 Core	Task	Rejected	Should have	Migrate backend context menu to lit-html		Backend JavaScript	Candidate for Major Version
93102	TYPO3 Core	Task	Closed	Should have	Migrate backend notifications to lit-html		Backend JavaScript	11.1
93101	TYPO3 Core	Task	Closed	Should have	Migrate backend live search to lit-html		Backend JavaScript	11.2
92222	TYPO3 Core	Task	Closed	Should have	Replace ResponseError with regular AjaxResponse		Backend JavaScript	
92199	TYPO3 Core	Task	Under Review	Should have	Streamline AjaxDataHandler		Backend JavaScript	
91813	TYPO3 Core	Task	Closed	Should have	Replace window.open JavaScript with WindowManager		Backend JavaScript	
91811	TYPO3 Core	Task	Closed	Should have	Replace FormEngine table wizard by custom element		Backend JavaScript	
91805	TYPO3 Core	Task	Closed	Should have	Streamline GlobalEventHandler JavaScript module		Backend JavaScript	
91229	TYPO3 Core	Task	Closed	Should have	Use proper TypeScript functions instead of arrow functions		Backend JavaScript	
91186	TYPO3 Core	Task	Closed	Should have	Enhance custom event dispatching in modal dialog		Backend JavaScript	
91122	TYPO3 Core	Task	Closed	Should have	Introduce DocumentService as JQuery.ready substitute		Backend JavaScript	
88049	TYPO3 Core	Task	Closed	Should have	Separate real dependencies from development dependencies in packages.json		Backend JavaScript	
87418	TYPO3 Core	Task	In Progress	Should have	Refactor and remove usage of inline scripts in backend		Backend JavaScript	Candidate for Major Version
100140	TYPO3 Core	Task	Closed	Should have	Properly handle inline stylesheets		Backend User Interface	12 LTS
95277	TYPO3 Core	Task	Closed	Should have	Refactor new content element realm		Backend User Interface	
91101	TYPO3 Core	Task	Closed	Should have	Avoid using form elements in clipboard and element history module		Backend User Interface	
91084	TYPO3 Core	Task	Closed	Should have	Pass targetElement explicitly for RegularEvent.delegateTo		Backend User Interface	
89362	TYPO3 Core	Task	Closed	Should have	Revert changed backend behavior for onChange/type		Backend User Interface	

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version
83978	TYPO3 Core	Task	Closed	Should have	Streamline deprecation handling in icon API		Backend User Interface	9 LTS
75656	TYPO3 Core	Task	Closed	Should have	Enhance color-picker position in constant editor	Benjamin Kott	Backend User Interface	8.1
59042	TYPO3 Core	Task	Closed	Should have	Category fields are not added to TCA interface section		Backend User Interface	
59016	TYPO3 Core	Task	Closed	Should have	Missing "all workspaces" tab action for regular editors	Oliver Hader	Backend User Interface	
55187	TYPO3 Core	Task	Closed	Should have	Allow unique evaluation for TCA type 'check'	Oliver Hader	Backend User Interface	
75609	TYPO3 Core	Task	Closed	Should have	Remove persistent cache in GeneralUtility::xml2array		Caching	8.1
55037	TYPO3 Core	Task	Closed	Should have	Class Loader optimisation		Caching	
43382	TYPO3 Core	Task	Closed	Should have	Optimize clearing file backend caches		Caching	6.0.1
31245	TYPO3 Core	Task	Rejected	Should have	Integrate possibility to modify caching configurations		Caching	4.6.0
56122	TYPO3 Core	Task	Closed	Should have	Use MM_oppositeUsage for category relations	Oliver Hader	Categorization API	
102821	TYPO3 Core	Task	Under Review	Should have	Drop \TYPO3\CMS\Core\Utility\ExtensionManagementUtility::addPtoST43		Code Cleanup	
102681	TYPO3 Core	Task	Closed	Should have	Rearrange position of always active feature		Code Cleanup	
100727	TYPO3 Core	Task	Closed	Should have	Streamline CSP aspects		Code Cleanup	12 LTS
100615	TYPO3 Core	Task	Closed	Should have	Return early in ContentObjectRenderer::cObjGet()		Code Cleanup	12 LTS
100614	TYPO3 Core	Task	Closed	Should have	Deprecate PageRenderer::\$inlineJavascriptWrap and \$inlineCssWrap		Code Cleanup	12 LTS
98411	TYPO3 Core	Task	Closed	Should have	Prevent undefined array key warnings in ext:filelist		Code Cleanup	
98410	TYPO3 Core	Task	Rejected	Should have	Prevent undefined array key warnings in ext:felogin		Code Cleanup	
98409	TYPO3 Core	Task	Rejected	Should have	Prevent undefined array key warnings in ext:form		Code Cleanup	
98408	TYPO3 Core	Task	Rejected	Should have	Prevent undefined array key warnings in ext:extensionmanager		Code Cleanup	
98407	TYPO3 Core	Task	Rejected	Should have	Prevent undefined array key warnings in ext:extbase		Code Cleanup	
98347	TYPO3 Core	Task	Closed	Should have	Prevent undefined array key warnings in ext:beuser		Code Cleanup	
98331	TYPO3 Core	Task	Closed	Should have	Use same version of friendsofphp/php-cs-fixer as in v12		Code Cleanup	
98329	TYPO3 Core	Task	Closed	Should have	Prevent undefined array key warnings in ext:dashboard		Code Cleanup	
98325	TYPO3 Core	Task	Closed	Should have	Address "undefined array key" issues in ext:belog		Code Cleanup	
98324	TYPO3 Core	Task	Closed	Should have	Address "undefined array key" issues in ext:adminpanel		Code Cleanup	
98321	TYPO3 Core	Task	Closed	Should have	Address "undefined array key" issues for PHP 8		Code Cleanup	
95851	TYPO3 Core	Task	Closed	Should have	Avoid using public property TYPO3\CMS\Backend\Module\ModuleLoader::\$modules		Code Cleanup	
95276	TYPO3 Core	Task	Closed	Should have	Clean up code & add deprecation comments		Code Cleanup	
95039	TYPO3 Core	Task	Rejected	Should have	Use @template phpDoc annotation		Code Cleanup	

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version
94283	TYPO3 Core	Task	Closed	Should have	Avoid assigning unexpected node types in GeneratorClassesResolver		Code Cleanup	
94148	TYPO3 Core	Task	Closed	Should have	Streamline routing related phpDoc comments & annotations		Code Cleanup	
91819	TYPO3 Core	Task	Closed	Should have	Adjust ActionDispatcher comments in BackendUtility		Code Cleanup	
91319	TYPO3 Core	Task	Closed	Should have	Avoid superfluous reference operator on objects		Code Cleanup	
90263	TYPO3 Core	Task	Closed	Should have	Use correct regexp character class		Code Cleanup	
87590	TYPO3 Core	Task	Closed	Should have	Remove unused PHP variables		Code Cleanup	
87589	TYPO3 Core	Task	Closed	Should have	Remove unused class import statements		Code Cleanup	
72949	TYPO3 Core	Task	Rejected	Should have	Remove unused use statements		Code Cleanup	
72471	TYPO3 Core	Task	Closed	Should have	Clean up object access via global variables		Code Cleanup	
72464	TYPO3 Core	Task	Closed	Should have	Remove deprecated code from ext:workspaces		Code Cleanup	8.0
69261	TYPO3 Core	Task	Closed	Should have	Reduce PageLayoutController and PageLayoutView dependencies	Oliver Hader	Code Cleanup	7.5
35854	TYPO3 Core	Task	Closed	Should have	Streamline disposal of Signal Slot		Code Cleanup	4.7.0-RC1
103102	TYPO3 Core	Task	Resolved	Should have	Update composer/composer to most recent version		composer	
102128	TYPO3 Core	Task	Closed	Should have	Upgrade to composer/composer ^2.6.5		composer	
101275	TYPO3 Core	Task	Closed	Should have	Remove symfony/polyfill-intl-normalizer due to ext-intl		composer	
98965	TYPO3 Core	Task	Closed	Should have	Upgrade to firebase/php-jwt v6.3.1 (PHP 8.2)		composer	
91470	TYPO3 Core	Task	Rejected	Should have	Remove branch-alias from TYPO3 v10.4 branch		composer	
90350	TYPO3 Core	Task	Closed	Should have	Streamline legacy composer references		composer	
87512	TYPO3 Core	Task	Closed	Should have	Raise guzzlehttp/psr7 composer dependency		composer	
87422	TYPO3 Core	Task	Accepted	Should have	Integrate extension meta-manifest		composer	Candidate for patchlevel
83607	TYPO3 Core	Task	Closed	Should have	Update composer.json license definition		composer	
96524	TYPO3 Core	Task	Closed	Should have	Deprecate inline JavaScript in Dashboard		Dashboard	12.1
89614	TYPO3 Core	Task	Closed	Should have	Avoid using deprecated Doctrine types	Oliver Hader	Database API (Doctrine DBAL)	
85640	TYPO3 Core	Task	New	Should have	Use context object in database restrictions	Manuel Selbach	Database API (Doctrine DBAL)	Candidate for Major Version
78046	TYPO3 Core	Task	Closed	Should have	Extract per-connection concerns from SchemaMigrator		Database API (Doctrine DBAL)	
78045	TYPO3 Core	Task	Closed	Should have	Implement DBAL inSet() for SQLite		Database API (Doctrine DBAL)	
71126	TYPO3 Core	Task	Closed	Should have	Allow to define multiple inlineLocalizeSynchronize commands	Oliver Hader	Database API (Doctrine DBAL)	7 LTS
55083	TYPO3 Core	Task	Rejected	Should have	Add prepared statement support for default database connection	Xavier Perseguers	Database API (Doctrine DBAL)	6.2.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version
89710	TYPO3 Core	Task	Closed	Should have	Avoid processing empty entity ids in DataMapProcessor		DataHandler aka TCMain	
85937	TYPO3 Core	Task	Closed	Should have	Generate default slug for entities not being submitted via FormEngine		DataHandler aka TCMain	9.4
85921	TYPO3 Core	Task	Closed	Should have	Use suggestedInsertUids feature for new version placeholders		DataHandler aka TCMain	
85920	TYPO3 Core	Task	Closed	Should have	Consequently forward backend user context in DataHandler		DataHandler aka TCMain	
78745	TYPO3 Core	Task	Closed	Should have	Get rid of localizationMode of TCA type inline		DataHandler aka TCMain	
78022	TYPO3 Core	Task	Closed	Should have	Streamline DBAL connection invocation in RelationHandler		DataHandler aka TCMain	
71125	TYPO3 Core	Task	Closed	Should have	Allow to define multiple DataHandler commands for one element		DataHandler aka TCMain	6.2.16
69967	TYPO3 Core	Task	Closed	Should have	Extract data overlay handling to common class		DataHandler aka TCMain	7 LTS
69966	TYPO3 Core	Task	New	Should have	Integrate localization and fallback resolving in PlainDataResolver		DataHandler aka TCMain	Candidate for patchlevel
56977	TYPO3 Core	Task	Closed	Should have	Save current workspace in ReferenceIndex	Oliver Hader	DataHandler aka TCMain	
100722	TYPO3 Core	Task	Closed	Should have	Fix AccessLifetime cases		Documentation	12 LTS
100190	TYPO3 Core	Task	Closed	Should have	Fix RST documentation issues		Documentation	
98507	TYPO3 Core	Task	Closed	Should have	Adjust getQueryArguments / addQueryString documentation		Documentation	
95274	TYPO3 Core	Task	Closed	Should have	Add note concerning breaking changes after v11.0		Documentation	
94554	TYPO3 Core	Task	Closed	Should have	Adjust RST syntax in SVG sanitizer documentation		Documentation	
93518	TYPO3 Core	Task	Closed	Should have	Add examples to AjaxRequest code		Documentation	
92597	TYPO3 Core	Task	Closed	Should have	Fix documentation rendering of issue #90234		Documentation	
91417	TYPO3 Core	Task	Closed	Should have	Add missing documentation for BackendUserConfigurationUpdate		Documentation	
91166	TYPO3 Core	Task	Closed	Should have	Add 10.4.x Changelog section		Documentation	
90270	TYPO3 Core	Task	Closed	Should have	Update StaticValueMapper example in doc-block		Documentation	
89849	TYPO3 Core	Task	Closed	Should have	Move ChangeLog files to 10.2 folder		Documentation	
89414	TYPO3 Core	Task	New	Should have	Document new search behavior in filelist and suggest wizard	Markus Klein	Documentation	next-patchlevel
89305	TYPO3 Core	Task	Rejected	Should have	Review v10.1 Changelog		Documentation	Candidate for Major Version
84150	TYPO3 Core	Task	Closed	Should have	Use correct issue reference in allowLanguageSynchronization documentation		Documentation	
81861	TYPO3 Core	Task	Closed	Should have	Add slashes to some links in README.md		Documentation	

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version
77976	TYPO3 Core	Task	Closed	Should have	Enhance core README during boot-up day	Oliver Hader	Documentation	
102906	TYPO3 Core	Task	Under Review	Should have	Prevent Extbase errorAction from writing session data		Extbase	
83111	TYPO3 Core	Task	Closed	Should have	Use proper PHPdoc type annotations in Extbase error layer		Extbase	
59107	TYPO3 Core	Task	Closed	Should have	Extbase behaviour concerning workspaces	Oliver Hader	Extbase	
55178	TYPO3 Core	Task	Closed	Should have	Extract forward handling from errorAction		Extbase	
45676	TYPO3 Core	Task	Rejected	Must have	Workspace references are not considered		Extbase	
95705	TYPO3 Core	Task	Closed	Should have	Disable downloading extension archive in composer mode		Extension Manager	
85466	TYPO3 Core	Task	Closed	Should have	Use secure deserialization in extension manager		Extension Manager	
89952	TYPO3 Core	Task	Closed	Should have	Streamline frontend user password recovery process		felogin	
85434	TYPO3 Core	Task	Closed	Should have	Streamline FAL pre emit signals for createFile and setContent commands		File Abstraction Layer (FAL)	8.7.19
60054	TYPO3 Core	Task	Closed	Should have	Refactor file references relations retrieval	Oliver Hader	File Abstraction Layer (FAL)	
59334	TYPO3 Core	Task	Closed	Should have	Enable workspace handling for FAL	Oliver Hader	File Abstraction Layer (FAL)	Candidate for Major Version
58476	TYPO3 Core	Task	Closed	Should have	Enhance localization behavior of pages.media	Oliver Hader	File Abstraction Layer (FAL)	
55177	TYPO3 Core	Task	Closed	Should have	Add concept of a default storage	Steffen Ritter	File Abstraction Layer (FAL)	6.2.0
50827	TYPO3 Core	Task	Closed	Should have	Introduce handling of missing files		File Abstraction Layer (FAL)	6.2.0
33745	TYPO3 Core	Task	Closed	Should have	Integrate File Abstraction Layer		File Abstraction Layer (FAL)	
96018	TYPO3 Core	Task	Closed	Should have	Avoid inline JavaScript in f:be.menus.actionMenu	Oliver Hader	Fluid	
90022	TYPO3 Core	Task	Closed	Should have	Refactor & streamline TypoLinkViewHelper implementations		Fluid	
94969	TYPO3 Core	Task	Closed	Should have	Simplify stylesheet and script assignments in ext:form		Form Framework	
83964	TYPO3 Core	Task	Closed	Should have	Streamline usage of form wizard icons		Form Framework	9 LTS
69369	TYPO3 Core	Task	Closed	Must have	EXT:form - Use property value instead of data for TEXTAREA, TEXTBLOCK, OPTION		Form Framework	7 LTS
31274	TYPO3 Core	Task	Closed	Must have	Disable file upload in form wizard		Form Framework	4.6.0
100587	TYPO3 Core	Task	Closed	Should have	Deprecate form engine result property additionalJavaScriptPost & inline JavaScript customEval		FormEngine aka TCEforms	12 LTS
96221	TYPO3 Core	Task	Closed	Should have	Deny inline JavaScript in FormEngine's requireJsModules		FormEngine aka TCEforms	
96158	TYPO3 Core	Task	Closed	Should have	Remove support for inline JavaScript in fieldChangeFunc		FormEngine aka TCEforms	12.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version
75657	TYPO3 Core	Task	Closed	Should have	Purge onFocus occurrences from FormEngine		FormEngine aka TCEforms	8.1
70563	TYPO3 Core	Task	Rejected	Should have	Reduce overridden wrapper methods		FormEngine aka TCEforms	7 LTS
60654	TYPO3 Core	Task	Closed	Should have	Execute remap handling of nested children earlier		FormEngine aka TCEforms	
45151	TYPO3 Core	Task	Rejected	Should have	IRRE 1n:csv parent records point to workspace placeholder	Oliver Hader	FormEngine aka TCEforms	4.5.23
45132	TYPO3 Core	Task	Rejected	Should have	Faulty translation behavior of IRRE using workspaces		FormEngine aka TCEforms	4.5.23
96862	TYPO3 Core	Task	Closed	Should have	Allow in-memory caching of HTML sanitizer behavior		Frontend	
96831	TYPO3 Core	Task	Closed	Should have	Drop html-sanitizer fall-back behavior in parseFunc		Frontend	
96520	TYPO3 Core	Task	Closed	Should have	Enforce non-empty configuration in ContentObjectRenderer::parseFunc		Frontend	
95041	TYPO3 Core	Task	Closed	Should have	Extract default inline frontend JavaScript		Frontend	
85812	TYPO3 Core	Task	Closed	Should have	Throw PSR-7 Responses up to Application		Frontend	
57168	TYPO3 Core	Task	Closed	Should have	Enable queries using "root" and "-1" for pidInList	Oliver Hader	Frontend	
56059	TYPO3 Core	Task	Closed	Should have	Category localization cannot be rendered	Oliver Hader	Frontend	
101271	TYPO3 Core	Task	Closed	Should have	Extract Indexed Search inline event handling		Indexed Search	
95266	TYPO3 Core	Task	Closed	Should have	Remove inline JavaScript from Install Tool		Install Tool	
92834	TYPO3 Core	Task	Closed	Should have	Streamline server response check		Install Tool	
89252	TYPO3 Core	Task	New	Should have	Enhance usability of Install Tool presets		Install Tool	
60356	TYPO3 Core	Task	Closed	Should have	Extend install tool suhosin checks	Oliver Hader	Install Tool	
58637	TYPO3 Core	Task	Closed	Could have	Purge language packs in language module	Michael Oehlhof	Language Manager (backend)	8 LTS
99046	TYPO3 Core	Task	New	Should have	DOCS: Routing Troubleshooting Section		Link Handling, Site Handling & Routing	
91981	TYPO3 Core	Task	Rejected	Should have	Remove implicit dependency to SiteHandling\AbstractTestCase		Link Handling, Site Handling & Routing	
91703	TYPO3 Core	Task	New	Should have	Add configuration guard for ambiguous literals in route paths	Oliver Hader	Link Handling, Site Handling & Routing	
91702	TYPO3 Core	Task	New	Should have	Evaluate possibility for optional route parts	Oliver Hader	Link Handling, Site Handling & Routing	
91318	TYPO3 Core	Task	Closed	Should have	Avoid superfluous processing in typolink		Link Handling, Site Handling & Routing	
90716	TYPO3 Core	Task	Under Review	Should have	Define SiteLanguage as composite child of SiteInterface		Link Handling, Site Handling & Routing	
90218	TYPO3 Core	Task	Closed	Should have	Dissolve PersistenceDelegate for persisted mappers		Link Handling, Site Handling & Routing	

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version
90153	TYPO3 Core	Task	Closed	Should have	Extend route enhancer test framework		Link Handling, Site Handling & Routing	
90053	TYPO3 Core	Task	Closed	Should have	Refactor route enhancer tests		Link Handling, Site Handling & Routing	
89347	TYPO3 Core	Task	New	Should have	Provide strong defaults for anchor noreferred/noopener attribute		Link Handling, Site Handling & Routing	Candidate for Major Version
88755	TYPO3 Core	Task	Closed	Should have	Remove POST option from typolink.addQueryString		Link Handling, Site Handling & Routing	
86464	TYPO3 Core	Task	Closed	Should have	Improve processing of mappable aspects		Link Handling, Site Handling & Routing	
86365	TYPO3 Core	Task	Closed	Should have	Introduce routing Enhancers and Aspects		Link Handling, Site Handling & Routing	9 LTS
86117	TYPO3 Core	Task	Closed	Should have	Ensure version placeholders get updated on slug changes		Link Handling, Site Handling & Routing	9.4
86111	TYPO3 Core	Task	Accepted	Should have	Streamline page not found handling		Link Handling, Site Handling & Routing	Candidate for patchlevel
86104	TYPO3 Core	Task	Closed	Should have	Adjust LinkGeneratorTest for non-site scenario		Link Handling, Site Handling & Routing	9.4
86058	TYPO3 Core	Task	Closed	Should have	Streamline page language linking		Link Handling, Site Handling & Routing	
86048	TYPO3 Core	Task	Closed	Should have	Create URLs with typolink for pages with sites		Link Handling, Site Handling & Routing	9.4
85938	TYPO3 Core	Task	Rejected	Should have	Handle renaming of "base" property of a site		Link Handling, Site Handling & Routing	9 LTS
80640	TYPO3 Core	Task	Under Review	Should have	Enhance workspace handling of language synchronization	Oliver Hader	Localization	
80504	TYPO3 Core	Task	Closed	Should have	Remove deprecated localizationMode setting for file fields	Oliver Hader	Localization	
80345	TYPO3 Core	Task	Closed	Should have	Deprecate further l10n_mode usages		Localization	
79856	TYPO3 Core	Task	Closed	Should have	Enhance DataHandler translation and synchronization handling	Oliver Hader	Localization	8 LTS
79770	TYPO3 Core	Task	Closed	Should have	Deprecate inline localizationMode	Oliver Hader	Localization	8 LTS
79768	TYPO3 Core	Task	Closed	Should have	Finalize L10nModeUpdater for enhanced l10n_modes	Oliver Hader	Localization	8 LTS
79244	TYPO3 Core	Task	Accepted	Should have	Streamline l10n_mode exclude data processing	Oliver Hader	Localization	
79243	TYPO3 Core	Task	Closed	Should have	Remove l10n_mode mergelfNotBlank		Localization	
79242	TYPO3 Core	Task	Closed	Should have	Remove l10n_mode noCopy		Localization	
79241	TYPO3 Core	Task	Closed	Should have	Streamline usage of l10n_mode		Localization	
80149	TYPO3 Core	Task	Closed	Must have	Remove \$GLOBALS['TYPO3_CONF_VARS']['FE']['pageOverlayFields']		Localization	
103323	TYPO3 Core	Task	Resolved	Should have	Streamline userid/username handling and system-maintainer checks		Miscellaneous	
85984	TYPO3 Core	Task	Closed	Should have	Use typo3/phar-stream-wrapper package		Miscellaneous	

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version
77100	TYPO3 Core	Task	Closed	Should have	DEMO - Change copyright years for the future	Oliver Hader	Miscellaneous	
48383	TYPO3 Core	Task	Closed	Should have	RequireJS does not consider correct namespace prefix	Benni Mack	Miscellaneous	7 LTS
33164	TYPO3 Core	Task	Closed	Should have	Revert ExtJS 4 integration	Oliver Hader	Miscellaneous	4.7.0-alpha3
31989	TYPO3 Core	Task	Closed	Should have	Use master branch in submodules	Oliver Hader	Miscellaneous	4.7.0
30746	TYPO3 Core	Task	Closed	Should have	Use ISO 8601 in date attribute of XLIFF files	Oliver Hader	Miscellaneous	4.6.0
27941	TYPO3 Core	Task	Closed	Should have	Add check in reports module concerning outdated localconf.php settings		Miscellaneous	
27446	TYPO3 Core	Task	Closed	Should have	Integrate external projects Fluid and Extbase as Git submodules	Oliver Hader	Miscellaneous	4.3.12
97346	TYPO3 Core	Task	Resolved	Should have	Svg Tree Enhancements		Pagetree	
94243	TYPO3 Core	Task	Closed	Should have	Introduce session cookie signature		Performance	
55173	TYPO3 Core	Task	Closed	Should have	Optimize invocation of cObj::checkIf		Performance	6.2.0
55052	TYPO3 Core	Task	Closed	Should have	Use file_exists() instead of is_file()		Performance	
50349	TYPO3 Core	Task	Closed	Should have	Reduce SQL queries of page tree in workspaces		Performance	7.4 (Backend)
89301	TYPO3 Core	Task	Accepted	Should have	Streamline automatic slug & redirects handling		Redirect Handling	Candidate for Major Version
96494	TYPO3 Core	Task	Closed	Should have	Update CKEditor to v4.17.1		RTE (rtehtmlarea + ckeditor)	
95128	TYPO3 Core	Task	Closed	Should have	Update CKEditor to v4.16.2		RTE (rtehtmlarea + ckeditor)	11.4
102262	TYPO3 Core	Task	New	Should have	Add CSP MutationMode::InheritStatic (or similar)	Oliver Hader	Security	
101751	TYPO3 Core	Task	Closed	Should have	Use ConsumableNonce instead of blunt Nonce in CSP context	Oliver Hader	Security	
100906	TYPO3 Core	Task	New	Should have	Handle CSP violations in browser extensions		Security	
100903	TYPO3 Core	Task	Under Review	Should have	Add Facebook In-App Handler	Oliver Hader	Security	
100887	TYPO3 Core	Task	Under Review	Should have	Allow remote proxies to handle CSP nonce values		Security	
100413	TYPO3 Core	Task	Under Review	Should have	Add policy inspection & management to Content-Security-Policy module	Oliver Hader	Security	Candidate for patchlevel
100377	TYPO3 Core	Task	Closed	Should have	Add initiator to <f:sanitize.html> view helper invocation	Oliver Hader	Security	
100141	TYPO3 Core	Task	Closed	Should have	Add possibility to add resource hashes	Oliver Hader	Security	12 LTS
99910	TYPO3 Core	Task	Closed	Should have	Add server request to BeforeRequestTokenProcessedEvent	Oliver Hader	Security	
99351	TYPO3 Core	Task	Closed	Should have	Upgrade to typo3/html-sanitizer v2.1.1	Oliver Hader	Security	
99347	TYPO3 Core	Task	Closed	Should have	Add HTTP host header injection check to reports module	Oliver Hader	Security	
99271	TYPO3 Core	Task	Closed	Should have	Upgrade to typo3/html-sanitizer v2.1.0	Oliver Hader	Security	
98508	TYPO3 Core	Task	Closed	Should have	Use pepper explicitly for creating signing keys	Oliver Hader	Security	
98473	TYPO3 Core	Task	Closed	Should have	Extend RequestToken tests	Oliver Hader	Security	
97432	TYPO3 Core	Task	Closed	Should have	Drop typo3/phar-stream-wrapper due to improved handling in PHP	Oliver Hader	Security	

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version
95559	TYPO3 Core	Task	New	Should have	Make authentication warnings configurable	Oliver Hader	Security	
94883	TYPO3 Core	Task	Closed	Should have	Upgrade to typo3/html-sanitizer v2.0.9	Oliver Hader	Security	
94849	TYPO3 Core	Task	Closed	Should have	Upgrade to typo3/html-sanitizer v2.0.8	Oliver Hader	Security	
94837	TYPO3 Core	Task	Closed	Should have	Forward initiator to typo3/html-sanitizer	Oliver Hader	Security	
94719	TYPO3 Core	Task	Closed	Should have	Declare core as replacement for t3g/svg-sanitizer	Oliver Hader	Security	
94492	TYPO3 Core	Task	Closed	Should have	Introduce t3g/svg-sanitizer	Oliver Hader	Security	
94337	TYPO3 Core	Task	Closed	Should have	Reflect patched jQuery state	Oliver Hader	Security	
94246	TYPO3 Core	Task	Resolved	Should have	Reorganize sudo mode handling		Security	12 LTS
93068	TYPO3 Core	Task	Closed	Should have	Harden client-side SecurityUtility.encodeHtml	Oliver Hader	Security	
92858	TYPO3 Core	Task	Accepted	Should have	Extend Sudo Mode to Extension Manager	Oliver Hader	Security	
92836	TYPO3 Core	Task	Under Review	Should have	Introduce Sudo Mode for Install Tool	Oliver Hader	Security	
92835	TYPO3 Core	Task	Closed	Should have	Introduce resource Content-Security-Policy check	Oliver Hader	Security	
92789	TYPO3 Core	Task	Closed	Should have	Upgrade typo3/phar-stream-wrapper to v3.1.6	Oliver Hader	Security	
92521	TYPO3 Core	Task	Rejected	Should have	Add random value generator for custom alphabet	Oliver Hader	Security	
92037	TYPO3 Core	Task	Closed	Should have	Add SECURITY.md	Oliver Hader	Security	
91820	TYPO3 Core	Task	Closed	Should have	Remove inline onclick code from MoveElementController	Oliver Hader	Security	
91815	TYPO3 Core	Task	Closed	Should have	Remove window.open inline JavaScript	Oliver Hader	Security	
91814	TYPO3 Core	Task	Closed	Should have	Deprecate TYPO3\CMS\Backend\Template\Components\AbstractControl::setOnClick	Oliver Hader	Security	
91809	TYPO3 Core	Task	Closed	Should have	Add possibility to create random values in JavaScript	Oliver Hader	Security	
91806	TYPO3 Core	Task	Closed	Should have	Deprecate BackendUtility::viewOnClick	Oliver Hader	Security	
91804	TYPO3 Core	Task	Closed	Should have	Remove inline JavaScript from backend paginate view helper	Oliver Hader	Security	
91795	TYPO3 Core	Task	Closed	Should have	Replace window.open with WindowManager & PreviewUriBuilder	Oliver Hader	Security	11 LTS
91787	TYPO3 Core	Task	Closed	Should have	Deprecate and replace inline JavaScript in FormEngine	Oliver Hader	Security	
91786	TYPO3 Core	Task	Closed	Should have	Replace RequireJS module loading and invocation	Oliver Hader	Security	
91785	TYPO3 Core	Task	Accepted	Should have	Refactor and remove inline styles in backend	Oliver Hader	Security	
91573	TYPO3 Core	Task	Closed	Should have	Mark false-positives for RIPS scanner	Oliver Hader	Security	
91571	TYPO3 Core	Task	Closed	Should have	Harden internal state handling	Oliver Hader	Security	
91548	TYPO3 Core	Task	Closed	Should have	Switch to json_encode for file folder tree	Oliver Hader	Security	
91510	TYPO3 Core	Task	Closed	Should have	Use hash_equals when comparing cryptographic hash values	Oliver Hader	Security	
91509	TYPO3 Core	Task	Closed	Should have	Switch to json_encode for tx_cms_showpic parameters	Oliver Hader	Security	
91354	TYPO3 Core	Task	Closed	Should have	Integrate server response security checks	Oliver Hader	Security	
91283	TYPO3 Core	Task	New	Should have	Integrate HTTP Sec-Fetch header policy	Oliver Hader	Security	

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version
91191	TYPO3 Core	Task	Closed	Should have	Reduce inline JavaScript for refreshing backend components	Oliver Hader	Security	
91132	TYPO3 Core	Task	Closed	Should have	Reduce inline JavaScript in ext:setup	Oliver Hader	Security	
91125	TYPO3 Core	Task	Closed	Should have	Add substitutes for declaring static inline settings	Oliver Hader	Security	
91124	TYPO3 Core	Task	Closed	Should have	Add substitutes for module menu navigation	Oliver Hader	Security	
91123	TYPO3 Core	Task	Closed	Should have	Avoid inline JavaScript generated by BackendUtility:viewOnClick	Oliver Hader	Security	
91120	TYPO3 Core	Task	Closed	Should have	Remove superfluous inline JavaScript assignment in ext:beuser	Oliver Hader	Security	
91117	TYPO3 Core	Task	Closed	Should have	Use GlobalEventHandler and ActionDispatcher instead of inline JS	Oliver Hader	Security	
91111	TYPO3 Core	Task	Closed	Should have	Reduce inline JavaScript in QueryView	Oliver Hader	Security	
91110	TYPO3 Core	Task	Closed	Should have	Remove superfluous onclick events in FormEngine	Oliver Hader	Security	
91109	TYPO3 Core	Task	Closed	Should have	Reduce inline JavaScript in ext:redirects and ext:scheduler	Oliver Hader	Security	
91052	TYPO3 Core	Task	Closed	Should have	Reduce inline onchange events in backend scope	Oliver Hader	Security	
91016	TYPO3 Core	Task	Closed	Should have	Reduce inline JavaScript in ext:filelist	Oliver Hader	Security	
91015	TYPO3 Core	Task	Closed	Should have	Reduce inline JavaScript in ext:beuser	Oliver Hader	Security	
90995	TYPO3 Core	Task	New	Should have	Integrate Cross-Origin-Opener-Policy HTTP header in backend	Oliver Hader	Security	
90380	TYPO3 Core	Task	Closed	Should have	Streamline SameSite cookie handling	Oliver Hader	Security	
90010	TYPO3 Core	Task	Closed	Should have	Enable PharMetadataInterceptor	Oliver Hader	Security	
88354	TYPO3 Core	Task	Closed	Should have	Upgrade and streamline typo3/phar-stream-wrapper to v3.1.2	Oliver Hader	Security	next-patchlevel
88277	TYPO3 Core	Task	Closed	Should have	Upgrade and streamline typo3/phar-stream-wrapper to v3.1.1	Oliver Hader	Security	
87840	TYPO3 Core	Task	Closed	Should have	Raise typo3/phar-stream-wrapper to v3.1.0	Oliver Hader	Security	
86191	TYPO3 Core	Task	Closed	Should have	Use updated typo3/phar-stream-wrapper version	Oliver Hader	Security	
91982	TYPO3 Core	Task	Closed	Should have	Use frontend requests when testing canonical URL behavior		SEO	
56707	TYPO3 Core	Task	Closed	Could have	Add functional tests for TCA types select and group/db	Oliver Hader	Tests	
103361	TYPO3 Core	Task	Resolved	Should have	Streamline test names in ImageViewHelperTest		Tests	
101808	TYPO3 Core	Task	Closed	Should have	Add PHPStan type hints in PackageManager		Tests	
101198	TYPO3 Core	Task	Closed	Should have	Add site request tests page-id and language-id query params		Tests	
100878	TYPO3 Core	Task	Closed	Should have	Add basic test case for ShowImageController		Tests	
100712	TYPO3 Core	Task	Closed	Should have	Let CSP Policy tests be functional only		Tests	12 LTS
100411	TYPO3 Core	Task	Closed	Should have	Avoid using GeneralUtility::makeInstance in tests		Tests	
96821	TYPO3 Core	Task	Closed	Should have	Extend test cases for shortcut redirects		Tests	
96818	TYPO3 Core	Task	Closed	Should have	Streamline request handling in frontend functional tests		Tests	
94857	TYPO3 Core	Task	Closed	Should have	Add status quo tests for f:format.html	Oliver Hader	Tests	
94354	TYPO3 Core	Task	Closed	Should have	Extract common site test aspects to trait		Tests	
94185	TYPO3 Core	Task	Closed	Should have	Add tests for route enhancers having nested arguments declaration		Tests	

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version
92218	TYPO3 Core	Task	Closed	Should have	Errors when executing JavaScript tests		Tests	
91272	TYPO3 Core	Task	Closed	Should have	Use static function reference in test case		Tests	
91265	TYPO3 Core	Task	Closed	Should have	Ensure login module is completely loaded and processed		Tests	
90695	TYPO3 Core	Task	Closed	Should have	Streamline SiteLanguage related tests to be based on Site		Tests	
90294	TYPO3 Core	Task	Closed	Should have	Raise typo3/testing-framework fixing DatabaseSnapshot issue		Tests	
90278	TYPO3 Core	Task	Closed	Should have	Add tests for PersistedAliasMapper		Tests	
90230	TYPO3 Core	Task	Closed	Should have	Streamline CacheHashCalculator test case		Tests	
90086	TYPO3 Core	Task	Closed	Should have	Avoid superfluous Reflection invocation in tests		Tests	
90057	TYPO3 Core	Task	Closed	Should have	Use PermutationUtility::meltStringItems in test cases		Tests	
90016	TYPO3 Core	Task	Closed	Should have	Correctly nest testing template instructions in DOM		Tests	
89854	TYPO3 Core	Task	Closed	Should have	Streamline test names		Tests	
89743	TYPO3 Core	Task	Closed	Should have	Add additional tests for Route VariableProcessor		Tests	
89624	TYPO3 Core	Task	Closed	Should have	Extend TCA shadowColumns instead of overriding them		Tests	
89623	TYPO3 Core	Task	Closed	Should have	Add additional workspaces tests covering enable fields		Tests	
89470	TYPO3 Core	Task	Closed	Should have	Integrate additional PDO database tests		Tests	
89320	TYPO3 Core	Task	Closed	Should have	Re-enable acceptance tests for installing TYPO3		Tests	Candidate for Major Version
88501	TYPO3 Core	Task	Closed	Should have	Revert dropping t3_origuid from functional tests		Tests	
88495	TYPO3 Core	Task	Closed	Should have	Drop t3_origuid fields from functional tests		Tests	
86444	TYPO3 Core	Task	Closed	Should have	Add functional test for route enhanced link handling	Oliver Hader	Tests	9 LTS
86215	TYPO3 Core	Task	Closed	Should have	Add functional test for copying into language		Tests	
86041	TYPO3 Core	Task	Closed	Should have	Follow redirects in frontend tests		Tests	
86019	TYPO3 Core	Task	Closed	Should have	Speed up functional tests using database snapshots		Tests	
85962	TYPO3 Core	Task	Closed	Should have	Add frontend functional tests for pages having slugs		Tests	9.4
85922	TYPO3 Core	Task	Closed	Should have	Extend site handling link generation tests		Tests	
85813	TYPO3 Core	Task	Closed	Should have	Add frontend functional tests for site handling		Tests	
85673	TYPO3 Core	Task	Closed	Should have	Add form framework RequiredValidatorEditor test		Tests	
82811	TYPO3 Core	Task	Closed	Should have	Extend WorkspaceServiceTests for fetchPagesWithVersionsInTable	Susanne Moog	Tests	
80538	TYPO3 Core	Task	Closed	Should have	Streamline workspace DataHandler functional tests		Tests	
80494	TYPO3 Core	Task	Closed	Should have	Integrate tests for DataHandler hook invocations	Oliver Hader	Tests	
79833	TYPO3 Core	Task	Closed	Should have	Streamline DataHandler functional tests	Oliver Hader	Tests	8 LTS
79829	TYPO3 Core	Task	Closed	Should have	Add functional test for IRRE on pages	Oliver Hader	Tests	8 LTS
78137	TYPO3 Core	Task	Closed	Should have	Streamline ConnectionPool invocation in Testbase		Tests	

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version
77507	TYPO3 Core	Task	Closed	Should have	Migrate functional test cases in ext:core to Doctrine DBAL	Oliver Hader	Tests	8.3
77384	TYPO3 Core	Task	Closed	Should have	Add functional tests for versioned MM references		Tests	
77351	TYPO3 Core	Task	Closed	Should have	Integrate test-case for DataHandler::getUnique		Tests	8.3
72291	TYPO3 Core	Task	Closed	Should have	Extend workspace functional tests on placeholder deletion	Oliver Hader	Tests	
72028	TYPO3 Core	Task	Closed	Should have	Enable disabled FAL functional test assertions		Tests	
71988	TYPO3 Core	Task	Closed	Should have	Extend workspaces DataHandler functional tests		Tests	
71986	TYPO3 Core	Task	Closed	Should have	Extend workspaces DataHandler functional tests		Tests	
71716	TYPO3 Core	Task	Closed	Should have	Add unit tests for spamProtectEmailAddresses	Oliver Hader	Tests	next-patchlevel
71342	TYPO3 Core	Task	Closed	Should have	Extend functional test cases for copying data	Oliver Hader	Tests	next-patchlevel
71222	TYPO3 Core	Task	Closed	Should have	Add possibility to copy pages recursively in functional tests	Oliver Hader	Tests	next-patchlevel
69969	TYPO3 Core	Task	Closed	Should have	Extend workspaces functional tests concerning move-placeholders	Oliver Hader	Tests	next-patchlevel
69412	TYPO3 Core	Task	Closed	Should have	Remove eval() in ext:form Unit Tests		Tests	6.2.15
59881	TYPO3 Core	Task	Closed	Should have	Extend Regular DataHandler functional tests	Oliver Hader	Tests	
59521	TYPO3 Core	Task	Closed	Should have	Restructure functional frontend tests	Oliver Hader	Tests	
59487	TYPO3 Core	Task	Closed	Should have	Reduce complexity in frontend functional tests	Oliver Hader	Tests	
59276	TYPO3 Core	Task	Closed	Should have	Integrate functional DataHandler tests for FAL	Oliver Hader	Tests	
58870	TYPO3 Core	Task	Closed	Should have	Cleanup DataHandler functional tests	Oliver Hader	Tests	
58868	TYPO3 Core	Task	Closed	Should have	Unify DataHandler test structure	Oliver Hader	Tests	
58854	TYPO3 Core	Task	Closed	Should have	Extend DataHandler IRRE functional tests	Oliver Hader	Tests	
57030	TYPO3 Core	Task	Closed	Should have	Add ManyToMany copyPage functional test	Oliver Hader	Tests	
57014	TYPO3 Core	Task	Closed	Should have	Enrich many-to-many functional tests in live workspace	Oliver Hader	Tests	
56805	TYPO3 Core	Task	Closed	Should have	Remove functional workspaces DataHandlerTest	Oliver Hader	Tests	
56803	TYPO3 Core	Task	Closed	Should have	Reduce record data in functional test failure message	Oliver Hader	Tests	
56792	TYPO3 Core	Task	Closed	Should have	Enhance assertion of error log entries		Tests	Candidate for patchlevel
56710	TYPO3 Core	Task	Closed	Should have	Add sys_refindex table to functional action tests	Oliver Hader	Tests	
56708	TYPO3 Core	Task	Closed	Should have	Add Publish and PublishAll DataHandler workspaces tests	Oliver Hader	Tests	
56369	TYPO3 Core	Task	Closed	Should have	Add possibility to assert error log entries	Oliver Hader	Tests	
56179	TYPO3 Core	Task	Closed	Should have	Add functional tests for discarding created elements	Oliver Hader	Tests	
56143	TYPO3 Core	Task	Closed	Should have	Integrate IRRE CSV Functional Tests	Oliver Hader	Tests	
56132	TYPO3 Core	Task	Closed	Should have	Rename tt_content.tx_irretutorial_hotels in tests	Oliver Hader	Tests	
56104	TYPO3 Core	Task	Closed	Should have	Enable DataHandler frontend rendering tests	Oliver Hader	Tests	
56072	TYPO3 Core	Task	Closed	Should have	Extend DataHandler IRRE functional tests	Oliver Hader	Tests	

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version
56070	TYPO3 Core	Task	Closed	Should have	Use Backend User fixture for DataHandler tests	Oliver Hader	Tests	
56069	TYPO3 Core	Task	Closed	Should have	Use Backend User fixture for DataHandler tests	Oliver Hader	Tests	Candidate for patchlevel
56029	TYPO3 Core	Task	Closed	Should have	Streamline DataHandler functional tests	Oliver Hader	Tests	
55882	TYPO3 Core	Task	Closed	Should have	Add framework for frontend rendering functional tests	Oliver Hader	Tests	
55879	TYPO3 Core	Task	Closed	Should have	Enable additional configuration in functional tests	Oliver Hader	Tests	
55563	TYPO3 Core	Task	Closed	Should have	Add functional test cases to DataHandler for regular workspace editing	Oliver Hader	Tests	6.2.0
55206	TYPO3 Core	Task	Closed	Should have	UpdateExtensionListTaskTest should be a functional test		Tests	Candidate for patchlevel
55026	TYPO3 Core	Task	Closed	Should have	Extend TypoScriptParser test cases	Oliver Hader	Tests	6.2.0
54855	TYPO3 Core	Task	Closed	Should have	Add functional test cases to DataHandler for regular live editing	Oliver Hader	Tests	6.2.0
46839	TYPO3 Core	Task	Closed	Should have	Integrate basic TypoScript parsing test		Tests	6.0.5
43145	TYPO3 Core	Task	Closed	Should have	Integrate possibility to call inaccessible methods in BaseTestCase	Oliver Hader	Tests	6.0.0-RC2
42702	TYPO3 Core	Task	Closed	Should have	Add basic unit test for IRRE form rendering	Oliver Hader	Tests	6.0.0-RC1
42609	TYPO3 Core	Task	Closed	Should have	Integrate abstract FunctionalTestCase		Tests	6.0.0-RC1
42581	TYPO3 Core	Task	Closed	Should have	Create tests for FrontendContentAdapterService	Mathias Schreiber	Tests	6.0.0
81686	TYPO3 Core	Task	Closed	Should have	Adjust TypoScript & TSconfig file names and folder structures to decision #71		TypoScript	Candidate for Major Version
79339	TYPO3 Core	Task	Closed	Should have	Streamline assignment of current workspace in DataHandler	Oliver Hader	Workspaces	
72395	TYPO3 Core	Task	Closed	Should have	Mark out-dated workspaces parts as deprecated		Workspaces	7.6.3
71990	TYPO3 Core	Task	Closed	Should have	Add possibility to purge workspaces move placeholder		Workspaces	
69439	TYPO3 Core	Task	Closed	Should have	Enhance SQL query reduction in page tree in workspaces	Oliver Hader	Workspaces	
61725	TYPO3 Core	Task	Closed	Should have	Add hook to post-process BackendUtility::countVersionsOfRecordsOnPage result	Oliver Hader	Workspaces	
60053	TYPO3 Core	Task	Closed	Should have	Workspace not always applied in RelationHandler queries	Oliver Hader	Workspaces	
60037	TYPO3 Core	Task	Closed	Should have	Possibility to disable grouping in workspace module	Oliver Hader	Workspaces	7 LTS
60015	TYPO3 Core	Task	Closed	Should have	Simplify record icons in workspace module	Oliver Hader	Workspaces	
60011	TYPO3 Core	Task	Closed	Should have	Missing visual representation of sys_file_reference	Oliver Hader	Workspaces	7 LTS
60010	TYPO3 Core	Task	Closed	Should have	Integrate collection selection behavior in workspace module	Oliver Hader	Workspaces	7 LTS
59898	TYPO3 Core	Task	Closed	Should have	Add action selector in toolbar in workspaces menu	Oliver Hader	Workspaces	
59874	TYPO3 Core	Task	Closed	Should have	Wrong sys_refindex for deleted child records	Oliver Hader	Workspaces	
59853	TYPO3 Core	Task	Closed	Should have	Wrong nesting of deleted versioned child records	Oliver Hader	Workspaces	
59828	TYPO3 Core	Task	Closed	Should have	Page Tree not always updated after workspace actions	Oliver Hader	Workspaces	
59546	TYPO3 Core	Task	Closed	Should have	Field labels not shown in workspaces history	Oliver Hader	Workspaces	

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version
59144	TYPO3 Core	Task	Closed	Should have	Ease previewing custom record data in workspace module	Oliver Hader	Workspaces	7.5
59143	TYPO3 Core	Task	Closed	Should have	Preview of moved workspace elements on source page	Oliver Hader	Workspaces	
59142	TYPO3 Core	Task	Closed	Should have	Preview links are shown for deleted pages	Oliver Hader	Workspaces	
59120	TYPO3 Core	Task	Accepted	Should have	Enhance workspace preview for new localized pages		Workspaces	7 LTS
59118	TYPO3 Core	Task	Closed	Should have	Define precedence of states in workspace module	Oliver Hader	Workspaces	

...