

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Category	Target version	Has patch
81619	TYPO3 Core	Bug	New	Must have	stdWrap_override does not override the current value if new value is "0"		TypoScript	Candidate for patchlevel	
80001	TYPO3 Core	Bug	New	Must have	Workspace email notification contains preview link only to the first page in the list of changed data		Workspaces	Candidate for patchlevel	
77673	TYPO3 Core	Bug	New	Must have	URL parameters are updated only after the second saving of content element		Backend API	Candidate for patchlevel	
77513	TYPO3 Core	Bug	New	Must have	Relation handler workspace bug for types different to inline		Workspaces	Candidate for patchlevel	
85797	TYPO3 Core	Bug	Closed	Must have	Too many record uids in plain data resolver break TYPO3		Database API (Doctrine DBAL)	Candidate for patchlevel	
85795	TYPO3 Core	Bug	Closed	Must have	Too many records on reference index updating break TYPO3		Database API (Doctrine DBAL)	Candidate for patchlevel	
78976	TYPO3 Core	Bug	Closed	Should have	Add missing DOM ready check for JavaScripts in fileList module	Frank Naegler	Backend JavaScript	8.7.10	
78975	TYPO3 Core	Task	Closed	Should have	Refactor DOM ready check with AMD loader plugin domReady		Backend JavaScript		
78872	TYPO3 Core	Bug	Closed	Should have	Deprecate method getRecordUidsToCopy		Code Cleanup	8.5	
78856	TYPO3 Core	Bug	Closed	Should have	Page Tree is not loaded		Backend JavaScript	8.5	
78841	TYPO3 Core	Bug	Closed	Must have	Violation of workspace encapsulation during the localization in page module		Workspaces	next-patchlevel	
78701	TYPO3 Core	Bug	Closed	Must have	The source language is wrong determined for copied record translations		Backend User Interface	next-patchlevel	
78652	TYPO3 Core	Task	Closed	Must have	Localization with defLangBinding = 1 is not limited to the selected record		Localization	next-patchlevel	
76729	TYPO3 Core	Bug	Closed	Must have	Link to file's metadata does not work in full window		File Abstraction Layer (FAL)	next-patchlevel	
76517	TYPO3 Core	Task	Closed	Must have	Doctrine: migrate abstract functional test case.	Gleb Levitin	Backend API	8.2	
76471	TYPO3 Core	Task	Closed	Should have	Doctrine: migrate sysex:saltedpasswords	Gleb Levitin	Authentication	8.2	
75642	TYPO3 Core	Task	Closed	Must have	Refactor scheduler extension		scheduler		