

## TYPO3.Flow - Bug #1132

### F3\_FLOW3\_Package\_ManagerTest produces two failures on WAMP installation

2008-07-26 12:28 - Bastian Waidelich

<b>Status:</b>	Resolved	<b>Start date:</b>	2008-07-26
<b>Priority:</b>	Should have	<b>Due date:</b>	
<b>Assignee:</b>	Bastian Waidelich	<b>% Done:</b>	100%
<b>Category:</b>	Package	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Complexity:</b>	
<b>PHP Version:</b>			
<b>Has patch:</b>			

#### Description

Running the FLOW3 Testrunner for "F3\_FLOW3\_Package\_ManagerTest" results in two failures:

#### **getPackagePathReturnsTheCorrectPathOfTheTestPackage:**

```
[...] \flow3\Packages\PHPUnit\Resources\PHP\PHPUnit\Framework\Assert.php:1524
getPackagePath() did not return the correct path for package "TestPackage".
Failed asserting that <string:flow3/Packages/TestPackage/> is equal to <string:[...]/flow3/Packages/TestPackage/>.
getPackagePath() did not return the correct path for package "TestPackage".
```

#### Associated revisions

##### Revision f0755c79 - 2008-07-26 17:56 - Bastian Waidelich

- FLOW3: (Package) Made sure that Packages are instantiated with a Unix style packagePath (no backslashes). Fixes #1132

##### Revision 1059 - 2008-07-26 17:56 - Bastian Waidelich

- FLOW3: (Package) Made sure that Packages are instantiated with a Unix style packagePath (no backslashes). Fixes #1132

#### History

##### #1 - 2008-07-26 17:58 - Bastian Waidelich

- Status changed from New to Resolved
- % Done changed from 0 to 100

Applied in changeset r1059.