

## Conference Management - Task #26547

Task # 26293 (Resolved): Implement the T3CON11 logo / design as Fluid / TYPO3 page template

### Replace TYPO3 logo with T3CON10 Logo

2011-05-02 11:47 - Robert Lemke

<b>Status:</b>	Resolved	<b>Start date:</b>	2011-05-02
<b>Priority:</b>	Should have	<b>Due date:</b>	
<b>Assignee:</b>	Berit Hlubek	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Site Launch		
<b>Description</b>			
Instead of the TYPO3 logo, the T3CON11 sub brand logo should be used.			

### History

#### #1 - 2011-05-02 12:17 - Robert Lemke

- Status changed from New to Accepted
- Assignee set to Berit Hlubek

#### #2 - 2011-05-02 16:27 - Robert Lemke

- Tracker changed from Bug to Task
- Subject changed from TYPO3 logo has no transparent background to Replace TYPO3 logo with T3CON10 Logo
- Parent task set to #26293

#### #3 - 2011-05-02 17:35 - Mr. Hudson

Patch set 1 of change lfdc0c23f53a3148bfde0a6eabf70f63aadaf9206 has been pushed to the review server. It is available at <http://review.typo3.org/1829>

#### #4 - 2011-05-02 18:20 - Mr. Hudson

Patch set 2 of change lfdc0c23f53a3148bfde0a6eabf70f63aadaf9206 has been pushed to the review server. It is available at <http://review.typo3.org/1829>

#### #5 - 2011-05-02 20:34 - Mr. Hudson

Patch set 3 of change lfdc0c23f53a3148bfde0a6eabf70f63aadaf9206 has been pushed to the review server. It is available at <http://review.typo3.org/1829>

#### #6 - 2011-05-02 22:55 - Robert Lemke

- Status changed from Accepted to Resolved