

TYPO3.Flow - Task #27926

Disable I18n by feature switch for 1.0

2011-07-06 19:49 - Karsten Dambekalns

Status:	Closed	Start date:	2011-07-06
Priority:	Should have	Due date:	
Assignee:	Karsten Dambekalns	% Done:	0%
Category:	I18n	Estimated time:	0.00 hour
Target version:		Has patch:	
Sprint:		Complexity:	
PHP Version:			
Description			
.			

History

#1 - 2011-09-09 21:43 - Karsten Dambekalns

- Status changed from New to Accepted
- Assignee set to Karsten Dambekalns

#2 - 2011-10-20 01:43 - Karsten Dambekalns

- Target version deleted (1230)

#3 - 2011-10-21 13:07 - Karsten Dambekalns

- Status changed from Accepted to Closed