

PhoenixV4Sandbox - Task #38848

Task # 34573 (Closed): Dokumentation

Phoenix TYPO3 Backend Modul Dokumentieren

2012-07-10 13:24 - Tizian Schmidlin

Status:	Closed	Start date:	2012-07-10
Priority:	Must have	Due date:	
Assignee:	Tizian Schmidlin	% Done:	100%
Category:	Dokumentation	Estimated time:	5.00 hours
Target version:		Spent time:	6.10 hours
Description			
- Phoenix Package Dokumentieren - TYPO3 extension dokumentieren			

History

#1 - 2012-07-10 15:06 - Tizian Schmidlin

- Category set to Dokumentation
- Status changed from New to Accepted
- Assignee set to Tizian Schmidlin
- % Done changed from 0 to 50

#2 - 2012-08-01 18:09 - Tizian Schmidlin

- % Done changed from 50 to 100

#3 - 2012-08-01 18:10 - Tizian Schmidlin

- Status changed from Accepted to Closed