

Marketing Team - Task #39587

Integrate certification.typo3.org inside typo3.org

2012-08-07 15:01 - Berit Hlubek

Status:	Accepted	Start date:	2012-08-07
Priority:	Should have	Due date:	
Assignee:	Ben van 't Ende	% Done:	80%
Category:	04 - Prio 2	Estimated time:	0.00 hour
Target version:	typo3.org related Features		
Reporter:			
Description			
We want to integrate the certification website inside typo3.org. This should mostly be about content migration.			
This is integrated within one of the typo3.org code sprints.			

History

#1 - 2012-10-08 21:08 - Berit Hlubek

- Target version changed from Live Meeting August to Conference Call Jan 2013

#2 - 2012-10-17 15:35 - Berit Hlubek

- Project changed from Marketing Team (private) to Marketing Team

- Category deleted (04 - Prio 2)

- Target version deleted (Conference Call Jan 2013)

#3 - 2012-10-17 15:55 - Berit Hlubek

- Category set to 04 - Prio 2

- Target version set to Conference Call Jan 2013

#4 - 2013-08-16 20:53 - Berit Hlubek

- Assignee set to Boris Hinzer

- Target version deleted (Conference Call Jan 2013)

This is nearly done. Only an extension for showing the certified integrators is missing. Boris is working on this to be done.

#5 - 2013-08-16 20:56 - Berit Hlubek

- Target version set to typo3.org related Features

#6 - 2013-08-20 15:03 - Boris Hinzer

The missing extension will be base on feusers and will by done by Sven Burkert.

More information can be found here: <http://forge.typo3.org/issues/48735>

#7 - 2013-09-05 16:56 - Boris Hinzer

- Status changed from New to Accepted

- Assignee changed from Boris Hinzer to Ben van 't Ende

- % Done changed from 0 to 80

I've asked Sven about the extension via email. Here goes the results:

- Sven has completely finished the Certification Extension during the last t3o code spint
- Sven needs the old data of certification.typo3.org to migrate these to the extension.
- Ben will try to get these information

Therefore I assign this issue now to ben.

#8 - 2013-09-05 17:49 - Dominic Brander

Address-data should be delivered on Friday to christian.haendel@typo3.org