

## Base Distribution - Task #40711

Story # 40329 (Postponed): As a content manager, I want to list and edit my Content and Domain Objects inside the Management view

### create TYPO3.Expose on git.typo3.org and migrate TYPO3.Admin from mneuhhaus' repository.

2012-09-07 09:17 - Sebastian Kurfuerst

<b>Status:</b>	Closed	<b>Start date:</b>	
<b>Priority:</b>	Should have	<b>Due date:</b>	
<b>Assignee:</b>	Karsten Dambekalns	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint 10 (1.0 TP1)	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Related issues:</b>			
Blocks TYPO3.Expose - Task #40922: Rename TYPO3.Admin to TYPO3.Expose in the ...			<b>Closed</b>

## History

### #1 - 2012-09-07 09:49 - Sebastian Kurfuerst

- Status changed from New to Accepted

### #2 - 2012-09-14 12:06 - Karsten Dambekalns

- Subject changed from create TYPO3.Admin on git.typo3.org and migrate it from mneuhhaus' repository. to create TYPO3.Expose on git.typo3.org and migrate TYPO3.Admin from mneuhhaus' repository.

### #3 - 2012-09-14 13:33 - Karsten Dambekalns

See

- <http://forge.typo3.org/projects/package-typo3-expose/>
- <http://git.typo3.org/FLOW3/Packages/TYPO3.Expose.git>

Use

```
git remote rename origin github
git remote add origin git://git.typo3.org/FLOW3/Packages/TYPO3.Expose.git
```

to "switch"

### #4 - 2012-09-14 13:35 - Karsten Dambekalns

- Status changed from Accepted to Resolved

- Estimated time set to 0.00 h

- translation missing: en.field\_remaining\_hours set to 0.0

### #5 - 2012-09-14 13:35 - Karsten Dambekalns

- % Done changed from 0 to 100

### #6 - 2012-10-04 11:00 - Markus Goldbeck

- Status changed from Resolved to Closed