

## TYPO3.Kickstart - Bug #41180

### Kickstart generates classes in wrong path in 1.2 (PSR-0 issue)

2012-09-21 16:42 - Christian Jul Jensen

<b>Status:</b>	Resolved	<b>Start date:</b>	2012-09-21
<b>Priority:</b>	Should have	<b>Due date:</b>	
<b>Assignee:</b>	Christian Jul Jensen	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	2.0 beta 1		
<b>Description</b>			
FLOW3 1.2 is fully PSR-0 so classes path should be prefixed with namespace-path			
<b>Related issues:</b>			
Related to TYPO3.Flow - Bug #41181: Package->getClassesPath returns path with...		<b>Resolved</b>	<b>2012-09-21</b>

#### Associated revisions

##### Revision 3cd555a2 - 2012-09-24 22:22 - Christian Jul Jensen

[TASK] Update to write in PSR-0 compatible path

Change-Id: If4b69cb65eedb100c2616d712f1af0a36fc428ad

Fixes: #41180

Releases: 1.2

#### History

##### #1 - 2012-09-24 16:50 - Gerrit Code Review

- Status changed from New to Under Review

Patch set 1 for branch **master** has been pushed to the review server.

It is available at <http://review.typo3.org/15003>

##### #2 - 2012-09-24 22:23 - Gerrit Code Review

Patch set 2 for branch **master** has been pushed to the review server.

It is available at <http://review.typo3.org/15003>

##### #3 - 2012-09-25 13:35 - Christian Jul Jensen

- Status changed from Under Review to Resolved

- % Done changed from 0 to 100

Applied in changeset [3cd555a208e7098c23af28bfd4e783b0bb7248bc](https://review.typo3.org/15003).