

Italian Committee - Task #78210

Identify next tasks

2016-10-09 17:43 - Olivier Dobberkau

Status:	In Progress	Start date:	2016-10-09
Priority:	Should have	Due date:	2017-04-30
Assignee:	Roberto Torresani	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Description			
Identify next tasks			

History

#1 - 2016-10-11 08:40 - Roberto Torresani

I'm organizing a new TYPO3 meeting and in the next days I promote it in italian mailinglist.

Another task could be the organization of the Italian translation team

#2 - 2017-02-03 10:26 - Olivier Dobberkau

Next Steps are:

1. Small news on TYPO3.org
2. Committee Page on TYPO3.org
3. First call with the others to plan a TYPO3 v8 Party/Event or the like

#3 - 2017-02-03 10:27 - Olivier Dobberkau

- Due date set to 2017-02-24

- Status changed from New to In Progress

- Assignee set to Roberto Torresani

#4 - 2017-04-11 15:57 - Roberto Torresani

- Due date changed from 2017-02-24 to 2017-04-30

Next Steps are:

- Small news on TYPO3.org
- Committee Page on TYPO3.org
- ~~First call with the others to plan a TYPO3 v8 Party/Event or the like~~