

**F3PR**

	2021-10				2021-11				2021-12				2022-1				2022-2				2022-3				
	40	41	42	43	44	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12
<b>other</b>																									
(b archived projects)																									
TYPO3 Flow																									
F3PR																									
Create default action controller																									
Search for packages																									
Release package																									
Test before a release																									
Tag released packages																									
Register package key																									
Remove package release from (...)																									
Block new releases																									
Define process of versioning																									
Calling Repository->remove(\$object) (...)																									
F3PR - Sprint #0																									
Create new package																									
Create package meta data																									
Install package from (...)																									
Switch between package (...)																									
Activate package																									
	<p><b>F3PR</b></p> <p>Accepted 100%</p> <p>Accepted 80%</p> <p>Accepted 0%</p> <p>Accepted 0%</p> <p>Accepted 70%</p>																								