

F3PR

	2022-10				2022-11				2022-12				2023-1				2023-2				2023-3			
	40	41	42	43	44	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11
other																								
(archived projects)																								
TYPO3 Flow																								
F3PR																								
Create default action controller																								
Search for packages																								
Release package																								
Test before a release																								
Tag released packages																								
Register package key																								
Remove package release from (...)																								
Block new releases																								
Define process of versioning																								
Calling Repository->remove(\$object) (...)																								
F3PR - Sprint #0																								
Create new package																								
Create package meta data																								
Install package from (...)																								
Switch between package (...)																								
Activate package																								
	F3PR																							
	Accepted 100%																							
	Accepted 80%																							
	Accepted 0%																							
	Accepted 0%																							
	Accepted 70%																							