

F3PR

	2021-11				2021-12				2022-1				2022-2				2022-3				2022-4						
	44	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
other																											
/archived projects)																											
TYPO3 Flow																											
F3PR																											
Create default action controller																											
Search for packages																											
Release package																											
Test before a release																											
Tag released packages																											
Register package key																											
Remove package release from (...)																											
Block new releases																											
Define process of versioning																											
Calling Repository->remove(\$object) (...)																											
F3PR - Sprint #0																											
Create new package																											
Create package meta data																											
Install package from (...)																											
Switch between package (...)																											
Activate package																											
	<p style="text-align: center;">F3PR</p> <p>Accepted 100%</p> <p>Accepted 80%</p> <p>Accepted 0%</p> <p>Accepted 0%</p> <p>Accepted 70%</p>																										