

F3PR

	2021-12				2022-1				2022-2				2022-3				2022-4				2022-5			
	49	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
other																								
/archived projects)																								
TYPO3 Flow																								
F3PR	F3PR																							
Create default action controller																								
Search for packages																								
Release package																								
Test before a release																								
Tag released packages																								
Register package key																								
Remove package release from (...)																								
Block new releases																								
Define process of versioning																								
Calling Repository->remove(\$object) (...)																								
F3PR - Sprint #0																								
Create new package	Accepted 100%																							
Create package meta data	Accepted 80%																							
Install package from (...)	Accepted 0%																							
Switch between package (...)	Accepted 0%																							
Activate package	Accepted 70%																							