

# F3PR

	2022-5				2022-6				2022-7				2022-8				2022-9				2022-10					
	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43
other																										
/archived projects																										
TYPO3 Flow																										
F3PR																										
Create default action controller																										
Search for packages																										
Release package																										
Test before a release																										
Tag released packages																										
Register package key																										
Remove package release from (...)																										
Block new releases																										
Define process of versioning																										
Calling Repository->remove(\$object) (...)																										
F3PR - Sprint #0																										
Create new package																										
Create package meta data																										
Install package from (...)																										
Switch between package (...)																										
Activate package																										
	<b>F3PR</b>  <b>Accepted 100%</b> <b>Accepted 80%</b> <b>Accepted 0%</b> <b>Accepted 0%</b> <b>Accepted 70%</b>																									