

## PhoenixV4Sandbox - Issues

| #     | Tracker | Status   | Priority    | Subject  | Assignee               | Category      | Target version |
|-------|---------|----------|-------------|--|------------------------|---------------|----------------|
| 39455 | Task    | Closed   | Must have   | Documentatino review   | Tizian Schmidlin       | Dokumentation |                |
| 39454 | Task    | Closed   | Must have   | Program TYPO3 Login Call Service   | Tizian Schmidlin       | TYPO3 4.x     |                |
| 39453 | Task    | Closed   | Must have   | Alle Tasks nacherfassen  | Tizian Schmidlin       |               |                |
| 39196 | Task    | Closed   | Should have | Präsentation vorbereiten und halten  | Ivan no-lastname-given |               |                |
| 39194 | Task    | Resolved | Must have   | Forge Projekt abschliessen   |                        |               |                |
| 38997 | Task    | Closed   | Must have   | Fix of extension code review   | Tizian Schmidlin       | TYPO3 4.x     |                |
| 38994 | Task    | Rejected | Must have   | Add routing for eID scripts to Phoenix and TYPO3                                   | Tizian Schmidlin       | TYPO3 4.x     |                |
| 38987 | Task    | Closed   | Must have   | Package Review   | Tizian Schmidlin       | TYPO3 5.x     |                |
| 38986 | Task    | Closed   | Must have   | TYPO3 Extension Review   | Ivan no-lastname-given | TYPO3 4.x     |                |
| 38984 | Task    | Closed   | Must have   | Code Review  |                        |               |                |
| 38855 | Task    | Closed   | Must have   | Package Dokumentieren  | Ivan no-lastname-given | Dokumentation |                |
| 38852 | Task    | Closed   | Must have   | Clean up Phoenix Package   | Ivan no-lastname-given |               |                |
| 38851 | Task    | Resolved | Must have   | Clean up TYPO3 extension   | Tizian Schmidlin       | Dokumentation |                |
| 38850 | Task    | Closed   | Must have   | Clean Up   |                        |               |                |
| 38848 | Task    | Closed   | Must have   | Phoenix TYPO3 Backend Modul Dokumentieren  | Tizian Schmidlin       | Dokumentation |                |
| 38377 | Task    | Resolved | Must have   | Integrate TYPO3 Backend to Phoenix Backend   | Tizian Schmidlin       | TYPO3 5.x     |                |
| 38354 | Task    | Closed   | Must have   | Save the current page id of the plugin in the session                              | Ivan no-lastname-given | TYPO3 5.x     |                |
| 38353 | Task    | Closed   | Must have   | Find a way to differentiate  | Tizian Schmidlin       | TYPO3 4.x     |                |
| 38352 | Task    | Closed   | Must have   | Find and integrate a way to differentiate diverse plugins in they're page id calls | Tizian Schmidlin       | TYPO3 4.x     |                |
| 34679 | Task    | Resolved | Must have   | Anonymize Issues and forge.typo3.org information                                   |                        | TYPO3 4.x     |                |
| 34593 | Task    | Closed   | Should have | Besprechungen  | Ivan no-lastname-given | Dokumentation |                |
| 34592 | Task    | Closed   | Should have | Besprechungen  |                        | Dokumentation |                |
| 34590 | Task    | Closed   | Must have   | Projekt Launch   |                        |               |                |
| 34589 | Task    | Closed   | Must have   | Spezifikationen erstellen  | Ivan no-lastname-given | Dokumentation |                |
| 34588 | Task    | Closed   | Must have   | Phoenix Installer Script anpassen  | Ivan no-lastname-given |               |                |
| 34587 | Task    | Closed   | Must have   | Anforderungsanalyse erstellen  |                        | Dokumentation |                |
| 34586 | Task    | Closed   | Must have   | Projekt durchplanen (erster Teil)  |                        |               |                |
| 34585 | Task    | Closed   | Must have   | Sourcen erfassen   |                        | Dokumentation |                |
| 34579 | Task    | Closed   | Must have   | Prüfen ob Phoenix Plugins schon unterstützt  | Ivan no-lastname-given | TYPO3 5.x     |                |
| 34578 | Task    | Closed   | Must have   | Technische Konzepte ins Wiki übernehmen  |                        | Dokumentation |                |
| 34577 | Task    | Closed   | Must have   | Glossar übernehmen   |                        | Dokumentation |                |

| #     | Tracker | Status   | Priority    | Subject                                 | Assignee               | Category      | Target version |
|-------|---------|----------|-------------|---|------------------------|---------------|----------------|
| 34576 | Task    | Closed   | Must have   | FLOW3 Package                           | Ivan no-lastname-given |               |                |
| 34575 | Task    | Closed   | Should have | Spezifikationen ins Wiki übernehmen     |                        | Dokumentation |                |
| 34574 | Task    | Rejected | Could have  | Dokumentation portieren                 |                        | Dokumentation |                |
| 34573 | Task    | Closed   | Could have  | Dokumentation                           |                        | Dokumentation |                |
| 34572 | Task    | Closed   | Must have   | TYPO3 Abspecken / Reduzieren            |                        | TYPO3 4.x     |                |
| 34571 | Task    | Closed   | Must have   | Phoenix zum laufen kriegen (auf Server) | Ivan no-lastname-given | TYPO3 5.x     |                |
| 34570 | Task    | Closed   | Must have   | Phoenix zum laufen kriegen (lokal)      | Ivan no-lastname-given | TYPO3 5.x     |                |