

TYPO3.Surf - Issues

#	Tracker	Status	Priority	Subject	Assignee	Category	Target version
51029	Task	Resolved	Should have	Exit with failure status if deployment file does not exist.			
50854	Task	Resolved	Should have	cleanup options in node	Felix Oertel		
50853	Task	Resolved	Should have	Move createDefaultLogger to factory			
50852	Task	Rejected	Won't have this time	Make Logger available as soon as possible			
50847	Task	Rejected	Won't have this time	get rid of before and after stage step foo	Felix Oertel		
50664	Task	New	Should have	check for unresolved TODOs in the code			
50660	Task	New	Should have	concept for product website	Christopher Hlubek		
50659	Task	New	Should have	Unit tests			
50656	Task	New	Should have	cleanup task names			
50655	Task	New	Should have	check all shell->excute for correctly escaped arguments			
50654	Task	Resolved	Should have	remove setDeprecatedTaskOptions from BaseApplication			
50651	Task	New	Should have	Add @api annotations			
50650	Task	New	Should have	Provide better error messages			
50648	Task	Accepted	Should have	enforce usage of "->forStage" instead of "->addTask"			
50647	Task	New	Should have	refactor addTask method argument order			
50646	Task	New	Should have	adding tasks: make use of afterStage instead of afterTask			
40292	Task	New	Should have	CopyConfigurationTask should not use scp when doing local copies			