

TYPO3.Surf - Issues

#	Tracker	Status	Priority	Subject	Assignee	Category	Target version
71359	Feature	Accepted	Should have	Packaging should not be executed for each node			
61503	Feature	Accepted	Should have	Set deploymentPath on a per node-base			
60355	Feature	Accepted	Must have	composer: Add option to configure the --no-dev parameter			
60270	Bug	Under Review	Should have	Task/Git/TagTask doesn't work with transfer method rsync			
59420	Bug	Accepted	Should have	Make \$localPackagePath configurable in RsyncTask			
52273	Bug	Accepted	Should have	Passwords containing a % should throw an Error			
52072	Feature	Accepted	Won't have this time	Make Port in Varnish Tasks configurable			
50664	Task	New	Should have	check for unresolved TODOs in the code			
50663	Feature	New	Should have	support scp transfer			
50662	Feature	New	Should have	support ftp transfer			
50661	Bug	New	Should have	documentation			
50660	Task	New	Should have	concept for product website	Christopher Hlubek		
50659	Task	New	Should have	Unit tests			
50656	Task	New	Should have	cleanup task names			
50655	Task	New	Should have	check all shell->excute for correctly escaped arguments			
50653	Bug	New	Should have	rsync transfer method writes empty *REVISION on remote node			
50652	Feature	New	Should have	ShellCommandService: method to expand paths in commands			
50651	Task	New	Should have	Add @api annotations			
50650	Task	New	Should have	Provide better error messages			
50649	Feature	New	Should have	command to kickstart a new configuration			
50648	Task	Accepted	Should have	enforce usage of "->forStage" instead of "->addTask"			
50647	Task	New	Should have	refactor addTask method argument order			
50646	Task	New	Should have	adding tasks: make use of afterStage instead of afterTask			
50644	Feature	New	Should have	helper setter for common options			
50642	Feature	New	Should have	Create new ComposerApplication			
50641	Feature	New	Should have	Make simple deployment description as slim as possible			
50640	Feature	New	Should have	refactor DeploymentService > DeploymentRepository			
50639	Feature	New	Should have	support SVN			
49702	Feature	New	Should have	Make all options overrideable			
47727	Bug	New	Must have	Array merge in Workflow works not as expected			

#	Tracker	Status	Priority	Subject	Assignee	Category	Target version
43366	Bug	Accepted	Should have	Misleading error message if "expect" is not available			
41830	Bug	New	Should have	Workflow-simulation fails on new nodes during cleanup task			
40292	Task	New	Should have	CopyConfigurationTask should not use scp when doing local copies			