

TYPO3.Surf - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Category | Target version |
|-------|---------|--------------|----------------------|--|--------------------|----------|----------------|
| 52072 | Feature | Accepted | Won't have this time | Make Port in Varnish Tasks configurable | | | |
| 40292 | Task | New | Should have | CopyConfigurationTask should not use scp when doing local copies | | | |
| 41830 | Bug | New | Should have | Workflow-simulation fails on new nodes during cleanup task | | | |
| 43366 | Bug | Accepted | Should have | Misleading error message if "expect" is not available | | | |
| 49702 | Feature | New | Should have | Make all options overrideable | | | |
| 50639 | Feature | New | Should have | support SVN | | | |
| 50640 | Feature | New | Should have | refactor DeploymentService > DeploymentRepository | | | |
| 50641 | Feature | New | Should have | Make simple deployment description as slim as possible | | | |
| 50642 | Feature | New | Should have | Create new ComposerApplication | | | |
| 50644 | Feature | New | Should have | helper setter for common options | | | |
| 50646 | Task | New | Should have | adding tasks: make use of afterStage instead of afterTask | | | |
| 50647 | Task | New | Should have | refactor addTask method argument order | | | |
| 50648 | Task | Accepted | Should have | enforce usage of "->forStage" instead of "->addTask" | | | |
| 50649 | Feature | New | Should have | command to kickstart a new configuration | | | |
| 50650 | Task | New | Should have | Provide better error messages | | | |
| 50651 | Task | New | Should have | Add @api annotations | | | |
| 50652 | Feature | New | Should have | ShellCommandService: method to expand paths in commands | | | |
| 50653 | Bug | New | Should have | rsync transfer method writes empty *REVISION on remote node | | | |
| 50655 | Task | New | Should have | check all shell->excute for correctly escaped arguments | | | |
| 50656 | Task | New | Should have | cleanup task names | | | |
| 50659 | Task | New | Should have | Unit tests | | | |
| 50660 | Task | New | Should have | concept for product website | Christopher Hlubek | | |
| 50661 | Bug | New | Should have | documentation | | | |
| 50662 | Feature | New | Should have | support ftp transfer | | | |
| 50663 | Feature | New | Should have | support scp transfer | | | |
| 50664 | Task | New | Should have | check for unresolved TODOs in the code | | | |
| 52273 | Bug | Accepted | Should have | Passwords containing a % should throw an Error | | | |
| 59420 | Bug | Accepted | Should have | Make \$localPackagePath configurable in RsyncTask | | | |
| 60270 | Bug | Under Review | Should have | Task/Git/TagTask doesn't work with transfer method rsync | | | |
| 61503 | Feature | Accepted | Should have | Set deploymentPath on a per node-base | | | |

| # | Tracker | Status | Priority | Subject | Assignee | Category | Target version |
|-------|---------|----------|-------------|--|----------|----------|----------------|
| 71359 | Feature | Accepted | Should have | Packaging should not be executed for each node | | | |
| 47727 | Bug | New | Must have | Array merge in Workflow works not as expected | | | |
| 60355 | Feature | Accepted | Must have | composer: Add option to configure the --no-dev parameter | | | |