

## Base Distribution - Issues

| #     | Tracker | Status | Priority             | Subject  | Assignee | Category          | Target version |
|-------|---------|--------|----------------------|--|----------|-------------------|----------------|
| 8792  | Epic    | New    | Could have           | EPIC: Speed and Contentcaching   |          |                   |                |
| 10508 | Epic    | New    | Must have            | EPIC: Roles / Security for BE and FE / Usermanagement  |          |                   |                |
| 10509 | Epic    | New    | Should have          | EPIC: Workspaces and Publishing Workflows  |          |                   |                |
| 10513 | Epic    | New    | Won't have this time | EPIC: System-Monitoring / Maintenance  |          |                   |                |
| 12443 | Epic    | New    | Should have          | EPIC: performant Contenttargeting (personalisation)  |          |                   |                |
| 40294 | Epic    | New    | Should have          | EPIC: Inline Editing Support (Links, Content Types, Plugin)  |          |                   |                |
| 40297 | Epic    | New    | Must have            | EPIC: Basic Page Tree Operations   |          |                   |                |
| 40298 | Epic    | New    | Should have          | EPIC: Design / Icons   |          |                   |                |
| 40299 | Epic    | New    | Must have            | EPIC: Content Security (Workspaces)  |          |                   |                |
| 40300 | Epic    | New    | Should have          | EPIC: Consistent UI Design (Bootstrap)   |          |                   |                |
| 40301 | Epic    | New    | Should have          | EPIC: System Log Viewer / Audit  |          |                   |                |
| 40302 | Epic    | New    | Should have          | EPIC: Account Profile  |          |                   |                |
| 40306 | Epic    | New    | Should have          | EPIC: Content import from TYPO3  |          |                   |                |
| 40307 | Epic    | New    | Should have          | EPIC: Custom View for Data Types   |          |                   |                |
| 40308 | Epic    | New    | Should have          | EPIC: In-table editing for items in the Management View  |          |                   |                |
| 40309 | Story   | New    | Should have          | As a system administrator I want to see a meaningful error message if the database has not been set up correctly |          |                   |                |
| 40311 | Story   | New    | Should have          | As a user I want the UI to respect the lights-off principle  |          |                   |                |
| 40320 | Epic    | New    | Should have          | EPIC: User Interface style and implementation guide  |          |                   |                |
| 40322 | Story   | New    | Should have          | As a site integrator I can disable and enable imported sites   |          |                   |                |
| 40323 | Story   | New    | Should have          | As an site integrator I can remove an inactive imported site   |          |                   |                |
| 40324 | Story   | New    | Should have          | As a site integrator I can change the title, description & version of an imported site                           |          |                   |                |
| 40326 | Story   | New    | Should have          | As an administrator I can create a new site package using an existing site as template                           |          |                   |                |
| 40328 | Story   | New    | Should have          | As an administrator I can export selected parts of an existing site to a new site package                        |          |                   |                |
| 40331 | Story   | New    | Should have          | As a Content Manager, I want to create multiple pages at once  |          |                   |                |
| 40332 | Epic    | New    | Should have          | EPIC: Management view content editing  |          |                   |                |
| 40334 | Epic    | New    | Should have          | EPIC: Module Overview Pages  |          |                   |                |
| 40335 | Story   | New    | Should have          | As an Administrator, I want to run FLOW3 CLI commands in the Launch Bar  |          |                   |                |
| 40336 | Story   | New    | Could have           | As a Site Integrator I want to see a list of rendering issues  |          | Content Rendering | 1.0 beta 1     |
| 40469 | Story   | New    | Could have           | (low prio) As a user I want to get redirected to setup tool if install is incomplete                             |          | Setup             |                |
| 40473 | Epic    | New    | Should have          | Bootstrap based login screen   |          |                   |                |

| #     | Tracker | Status | Priority    | Subject   | Assignee | Category | Target version       |
|-------|---------|--------|-------------|---|----------|----------|----------------------|
| 40618 | Story   | New    | Should have | [DISCUSS] As a user, I want to return to the last-used submodule when changing between main modules                 |          |          |                      |
| 40725 | Task    | New    | Could have  | display a message in login form if no account exists with a link to the setup.                                      |          |          |                      |
| 40764 | Task    | New    | Could have  | Check if we can remove the inject method in the \TYPO3\TYPO3\ViewHelpers\ContentElement* ViewHelpers                |          |          |                      |
| 40896 | Task    | New    | Should have | Fix layout in "create account" setup step   |          | Setup    | Sprint 10 (1.0 TP1)  |
| 41085 | Story   | New    | Should have | As an integrator, I want to use the HTML5 "header" element for indicating titles in text                            |          |          |                      |
| 41087 | Task    | New    | Could have  | paste in section pastes AFTER section instead of at first element.  |          |          |                      |
| 41098 | Story   | New    | Should have | As a developer, I want a clean TypoScript package   |          |          |                      |
| 41099 | Story   | New    | Should have | As site integrator, I want a API reference for TypoScript objects   |          |          |                      |
| 41101 | Story   | New    | Could have  | As user, I want a well-working content editing (Bugfix Story)   |          |          |                      |
| 41103 | Story   | New    | Should have | As everybody, I want the new product name to be used inside Phoenix   |          |          |                      |
| 41107 | Story   | New    | Should have | As a user, I want a working demo site   |          |          |                      |
| 41108 | Task    | New    | Should have | test / update demo/integration server   |          |          |                      |
| 41114 | Story   | New    | Should have | As a user, I want to insert inline JavaScript in the HTML content elements  |          |          |                      |
| 41116 | Task    | New    | Could have  | textareas in edit form should be made bigger  |          |          | 1.1                  |
| 41140 | Task    | New    | Could have  | Let client redirect to login page if inactivity timeout was reached.  |          |          |                      |
| 41152 | Story   | New    | Could have  | As a content editor, I want to use a page tree which fits into the overall UI                                       |          |          |                      |
| 41172 | Task    | New    | Could have  | Show button bar on hover with slight delay  |          |          |                      |
| 41186 | Story   | New    | Could have  | as a user, I want a clean listing of nodes inside management view   |          |          | 1.1                  |
| 41592 | Story   | New    | Could have  | As a backend user I want to have sensible error handling  |          |          |                      |
| 41669 | Story   | New    | Should have | As team member, I want updated deployment working   |          |          | Sprint February 2013 |
| 41670 | Story   | New    | Should have | as anybody, I want an updated flow and neos website   |          |          |                      |
| 41671 | Story   | New    | Should have | as developer, I want to make sure that jquery and ember is cleanly encapsulated and does not interfere with site JS |          |          |                      |
| 41672 | Story   | New    | Should have | as developer, I want to make sure that CSS is cleanly encapsulated (i.e. site CSS does not change the UI css)       |          |          |                      |
| 41673 | Task    | New    | Should have | add guide "tuning Flow Performance"   |          |          |                      |
| 41674 | Task    | New    | Should have | add guide "profile and debug Flow applications" -> maybe ask others to write that                                   |          |          |                      |
| 41679 | Story   | New    | Should have | As developer, I want to use packagist.org for all packages  |          |          |                      |
| 41680 | Task    | New    | Should have | push all packages to packagist, with post-change hook   |          |          |                      |
| 41686 | Task    | New    | Should have | ask community to convert Christians "Developing TYPO3 Neos Website" to tutorial in ReST                             |          |          |                      |

| #     | Tracker | Status | Priority    | Subject   | Assignee | Category          | Target version       |
|-------|---------|--------|-------------|---|----------|-------------------|----------------------|
| 41687 | Task    | New    | Should have | ask community to convert Sebastians "Technical Overview to Neos" to documentation in ReST   |          |                   |                      |
| 41700 | Story   | New    | Should have | As a developer I want to have a reasonable test coverage for JavaScript   |          |                   |                      |
| 41701 | Story   | New    | Should have | As a content editor I want to have localization support ('single tree concept')   |          |                   | 1.1                  |
| 41702 | Story   | New    | Should have | As an integrator I want to configure read / write access to pages / sections  |          |                   |                      |
| 41787 | Task    | New    | Should have | change git repositories on git.typo3.org (FLOW3 -> Flow; Neos Name)   |          |                   |                      |
| 41850 | Story   | New    | Should have | As an integrator I would like to include default content styles from Neos   |          |                   |                      |
| 41853 | Story   | New    | Should have | As an integrator I want an optimized setup  |          |                   |                      |
| 41856 | Task    | New    | Should have | Require the needed graphic modules for the site import and show a warning if the modules are not found  |          |                   |                      |
| 41858 | Story   | New    | Should have | As an integrator I want a complete feature set in TypoScript and EEL  |          |                   |                      |
| 41861 | Story   | New    | Should have | As any user I want a better usability of the backend UI   |          |                   |                      |
| 41872 | Task    | New    | Should have | Detect if symlinks can be created   |          |                   |                      |
| 41876 | Task    | New    | Should have | Make Neos UI work with Zurb Foundation (for example)  |          |                   |                      |
| 41877 | Task    | New    | Should have | Explore: Find a way to include Neos / Flow news via RSS   |          |                   |                      |
| 41878 | Task    | New    | Should have | extract package management to own package   |          |                   |                      |
| 41931 | Task    | New    | Should have | TODO: add the page properties in a more clever way, and only when being in backend...   |          | Content Rendering |                      |
| 42038 | Task    | New    | Must have   | Automatic save is not always in sync with content, content could be lost  |          |                   |                      |
| 42206 | Task    | New    | Should have | When a content element is hidden based on hiddenBeforeDateTime / hiddenAfterDateTime the hidden CSS should also be applied (so the element should be transparent) |          |                   |                      |
| 42216 | Task    | New    | Should have | Show at least some recognizable content of a node in the inspector panel. Now the header property is used which only works for headlines                          |          |                   |                      |
| 42220 | Task    | New    | Should have | "Uncaught ReferenceError: nextAnimation is not defined" javascript error on load (demo package)   |          |                   |                      |
| 42246 | Task    | New    | Must have   | Use same DOM hierarchy for logged in backend user and public and do not render content editing classes in public frontend   |          |                   |                      |
| 42248 | Task    | New    | Must have   | Move backend includes (JS and CSS) back to Neos package   |          |                   |                      |
| 42672 | Story   | New    | Should have | As everybody, I want no JavaScript loading issues (Bugfix story)  |          |                   |                      |
| 44923 | Story   | New    | Should have | Multi-Lingual User Interface  |          |                   | 1.1                  |
| 44957 | Story   | New    | Should have | Reliable clipboard and content element handles  |          |                   | Sprint February 2013 |
| 44969 | Story   | New    | Should have | Document Two-Tree Localization Approach   |          | Documentation     | 1.0 beta 1           |
| 44977 | Story   | New    | Must have   | TYPO3 Flow (Backend) speed optimization   |          |                   | 1.0 beta 1           |
| 44978 | Story   | New    | Should have | Multi-Device Content  |          |                   | 1.1                  |

| #     | Tracker      | Status | Priority    | Subject  | Assignee | Category              | Target version       |
|-------|--------------|--------|-------------|--|----------|-----------------------|----------------------|
| 44979 | Story        | New    | Should have | Implement Frontend user / group concept  |          |                       | 1.1                  |
| 44980 | Story        | New    | Should have | Show activity stream of changed content in Launch Bar  |          |                       | 1.1                  |
| 44981 | Story        | New    | Should have | Rename Node Types to final names   |          | Content Repository    | Sprint February 2013 |
| 44989 | Task         | New    | Could have  | Make Section/ContentCollection subclassable  |          | Content Editing       | 1.1                  |
| 45009 | Work Package | New    | Should have | [EPIC] mobile phone version of content editing   |          |                       |                      |
| 45011 | Story        | New    | Could have  | Make user settings changeable in the Neos backend  |          |                       |                      |
| 45019 | Work Package | New    | Should have | [WIP] Real-World Error Reporting   |          |                       |                      |
| 45021 | Work Package | New    | Should have | [WIP] [ASSIGNEE MISSING] Cross Browser Compatibility   |          | Content Editing       | 1.0 beta 1           |
| 45035 | Task         | New    | Could have  | 'First visit' guide  |          | Global User Interface |                      |
| 45037 | Task         | New    | Should have | [DEMOSITE] Link to be from frontpage   |          | General / Project     | 1.0 beta 1           |
| 45038 | Task         | New    | Could have  | [DEMOSITE] Design that doesnt blend in as well   |          | General / Project     |                      |
| 45049 | Task         | New    | Should have | Remove dependency on midgardNotifications  |          |                       |                      |
| 45099 | Story        | New    | Should have | As a user I want the Ui to handle an expired session correctly   |          |                       | 1.0 beta 1           |
| 45217 | Work Package | New    | Should have | [WIP][Assignee missing] External & internal link support   |          |                       | 1.0 beta 1           |
| 45310 | Story        | New    | Should have | Implement enhanced @position syntax known from TypoScript also in the property panel inspector editors |          | Content Editing       | 1.0 beta 1           |
| 45400 | Work Package | New    | Should have | [WIP] Developer Toolbar (Community)  |          |                       |                      |
| 45410 | Work Package | New    | Should have | [WIP] TypoScript Debugger (Community)  |          |                       |                      |
| 45453 | Task         | New    | Must have   | Concept of launcher/search/dashboard/module tabs   |          | General / Project     | 1.1                  |
| 45455 | Epic         | New    | Could have  | Different tree types (nodes)   |          |                       | 1.1                  |
| 45501 | Task         | New    | Should have | Image Metadata in ContentEditing should be cached  |          |                       |                      |
| 45539 | Work Package | New    | Should have | [EPIC] Mangement view  |          |                       | 1.1                  |
| 45540 | Work Package | New    | Should have | [EPIC] Search  |          |                       | 1.1                  |
| 45584 | Work Package | New    | Should have | Access Control for TYPO3CR Nodes (Concept)   |          |                       | 1.1                  |
| 46526 | Story        | New    | Should have | Media/Scheme aware URL handler   |          |                       |                      |
| 47895 | Work Package | New    | Could have  | Taxonomy solution  |          |                       |                      |
| 48140 | Task         | New    | Should have | Tips   |          |                       | 1.1                  |
| 48142 | Task         | New    | Should have | Search field/results   |          |                       | 1.1                  |
| 48143 | Task         | New    | Should have | Include commands as search results.  |          |                       | 1.1                  |
| 48238 | Task         | New    | Could have  | Alert user when logging out with unpublished nodes   |          |                       | 1.0 beta 1           |
| 48239 | Task         | New    | Could have  | Backend interface color distinction  |          |                       | 1.1                  |

| #     | Tracker      | Status | Priority    | Subject  | Assignee | Category              | Target version |
|-------|--------------|--------|-------------|--|----------|-----------------------|----------------|
| 48271 | Task         | New    | Should have | General security   |          |                       | 1.0 beta 1     |
| 48278 | Task         | New    | Must have   | Add "Find" FlowQuery operation   |          | General / Project     | 1.0 beta 1     |
| 48329 | Task         | New    | Should have | Remove leftover window.T3  |          |                       | 1.0 beta 1     |
| 48333 | Task         | New    | Should have | Clean up Content/Application and Content/ContentModule                       |          |                       | 1.0 beta 1     |
| 48334 | Task         | New    | Should have | (maybe) re-introduce "development mode indicator" in topToolBarTemplate      |          |                       |                |
| 48352 | Task         | New    | Should have | Aloha loading does not always work reliably                                  |          |                       | 1.0 beta 1     |
| 48367 | Work Package | New    | Should have | [WIP] End-To-End Testing of Neos with Behat                                  |          |                       | 1.0 beta 1     |
| 48525 | Work Package | New    | Should have | [WIP] TYPO3CR Scalability and consistence                                    |          |                       |                |
| 49014 | Task         | New    | Should have | Detect prototype copying leading to a loop                                   |          |                       | 1.0 beta 1     |
| 49595 | Task         | New    | Should have | Neos setup does not check for required php-gd module                         |          |                       |                |
| 49951 | Task         | New    | Should have | Node structure / layout  |          |                       | 1.0 beta 1     |
| 49952 | Task         | New    | Should have | Folder node types  |          |                       | 1.0 beta 1     |
| 49954 | Task         | New    | Must have   | If a user is logged out redirect to login screen after failed AJAX request   |          |                       | 1.0 beta 1     |
| 49957 | Task         | New    | Should have | Selecting a parent element doesn't change the content breadcrumb             |          |                       | 1.0 beta 1     |
| 49958 | Task         | New    | Should have | Clicking the page reloads the inspector even if the page is already selected |          |                       | 1.0 beta 1     |
| 50385 | Task         | New    | Must have   | Folder node types  |          |                       | 1.0 beta 1     |
| 51343 | Task         | New    | Should have | Add reasonable test coverage for PluginImplementation                        |          |                       |                |
| 52053 | Task         | New    | Should have | Deleting Home page leaves backend inaccessible                               |          | Content Editing       |                |
| 52393 | Task         | New    | Should have | Pagetree: Editing page title on blur bug                                     |          |                       |                |
| 52394 | Task         | New    | Should have | Pagetree: Editing page title on blur bug                                     |          |                       |                |
| 52395 | Task         | New    | Could have  | Sites module: Removing already imported sites                                |          |                       |                |
| 52396 | Task         | New    | Could have  | Sites module: Error message if name field is empty                           |          |                       |                |
| 52397 | Task         | New    | Should have | Fmm: Headlines of groups should be better seperated                          |          |                       |                |
| 52398 | Task         | New    | Should have | Neos Backend dropdowns layout  |          |                       |                |
| 52399 | Task         | New    | Should have | Fmm: Change the sites listing  |          |                       |                |
| 52400 | Task         | New    | Could have  | Fmm: Open button action should be changed                                    |          |                       |                |
| 52408 | Task         | New    | Should have | Neos Backend: Complete broken at IE9   |          |                       |                |
| 52790 | Task         | New    | Should have | Prefix remaining dynatree classes (drag'n'drop)                              |          |                       |                |
| 53272 | Task         | New    | Could have  | Animated icon when saving/publishing changes                                 |          | Global User Interface | 1.0 alpha 8    |
| 53457 | Task         | New    | Must have   | Editing in fullscreen mode doesn't work                                      |          |                       |                |
| 54475 | Task         | New    | Should have | Wrong redirection when logging out after change of site's state              |          |                       |                |
| 54829 | Task         | New    | Should have | Text with Image Alignment Options  |          | Content Editing       | 1.x            |

| #     | Tracker      | Status         | Priority    | Subject  | Assignee         | Category           | Target version       |
|-------|--------------|----------------|-------------|--|------------------|--------------------|----------------------|
| 54881 | Story        | New            | Must have   | Sortable table columns in Neos backend modules   |                  |                    |                      |
| 54976 | Task         | New            | Should have | neos:contentElement.editable adds additional div in live   |                  | Content Editing    |                      |
| 55010 | Task         | New            | Should have | Wrong CSS-Styling in Installer   |                  | Setup              |                      |
| 55313 | Task         | New            | Must have   | Backend routing failure with similar site names  |                  |                    |                      |
| 55708 | Task         | New            | Should have | reloadIfChanged: TRUE has no effect on dateTime properties   |                  |                    |                      |
| 55839 | Task         | New            | Should have | Pagetree does not handle deletings of other user   |                  |                    |                      |
| 55840 | Task         | New            | Should have | Binding of Title in Pagetree and Inspector   |                  |                    |                      |
| 57698 | Task         | New            | Must have   | Adding two Plugins on Page not possible because one affects the other.                                 |                  |                    |                      |
| 58188 | Task         | New            | Must have   | Error "Server communication error: Internal Server Error" when changing URL                            |                  |                    | 1.1                  |
| 58195 | Task         | New            | Should have | header tag inlineeditable but not aloha settings   |                  |                    |                      |
| 40993 | Task         | Accepted       | Could have  | Test whether drag / drop of image onto thumbnail works   |                  |                    |                      |
| 45023 | Work Package | Accepted       | Should have | Make complex, interactive custom content types possible  |                  | Content Editing    | 1.0 beta 1           |
| 48075 | Task         | Accepted       | Should have | Context bar  |                  |                    |                      |
| 48080 | Task         | Accepted       | Should have | Breadcrumb   |                  |                    | 1.0 beta 1           |
| 51927 | Task         | Accepted       | Must have   | Node type structure  |                  | Content Repository | 1.0 beta 1           |
| 53866 | Work Package | Accepted       | Should have | Release 1.0 Important Topics   |                  |                    | 1.x                  |
| 40313 | Story        | Needs Feedback | Should have | As a Site Developer I can define the title and package key for a site                                  |                  |                    |                      |
| 44932 | Story        | Needs Feedback | Should have | Update TYPO3CR Node Type Names according to concept  |                  |                    | Sprint February 2013 |
| 54040 | Task         | Needs Feedback | Should have | Aloha: filter <br /> tags from headline elements   |                  |                    |                      |
| 8798  | Story        | On Hold        | Should have | As Robin I want to edit basic objects in the management view.  |                  |                    |                      |
| 44913 | Story        | On Hold        | Should have | RESTful NodeController for easy comment creation   |                  | Content Management |                      |
| 40310 | Story        | Postponed      | Should have | As any User, if no site exists I want to be redirected to the Setup wizard                             |                  |                    |                      |
| 40329 | Story        | Postponed      | Should have | As a content manager, I want to list and edit my Content and Domain Objects inside the Management view |                  |                    | Sprint 10 (1.0 TP1)  |
| 40717 | Story        | Postponed      | Should have | Add Launch Bar to other modules (Management, ...)  |                  |                    |                      |
| 47905 | Work Package | New            | Should have | Perfection the Party and Account Management Module   | Adrian Föder     | Administration     |                      |
| 49943 | Work Package | Accepted       | Should have | Security   | Andreas Förthner |                    | 1.0 beta 1           |
| 40316 | Story        | Postponed      | Must have   | As a content editor, I don't want anybody else to see the content of my personal workspace             | Andreas Förthner | Administration     |                      |

| #     | Tracker      | Status   | Priority    | Subject  | Assignee             | Category              | Target version       |
|-------|--------------|----------|-------------|--|----------------------|-----------------------|----------------------|
| 47023 | Work Package | Accepted | Could have  | Global user interface  | Aske Ertmann         | Global User Interface | 1.0 beta 1           |
| 48328 | Task         | Accepted | Should have | Rename JavaScript to new structure   | Aske Ertmann         |                       | 1.0 beta 1           |
| 41892 | Task         | New      | Should have | Set up an environment for the demo site plus the domain name: neos.demo.typo3.org                    | Ben van 't Ende      |                       |                      |
| 41821 | Task         | New      | Should have | discuss how documentation can be improved  | Berit Hlubek         |                       |                      |
| 41852 | Task         | New      | Should have | Add default content styles inside the content elements package.                                      | Berit Hlubek         |                       |                      |
| 41855 | Task         | New      | Should have | Optimize the usability of the site creation wizard   | Berit Hlubek         |                       |                      |
| 10506 | Story        | New      | Must have   | Minimalistic Media Browser (Files, Images, Documents)  | Christian Müller     | Content Editing       | 1.0 beta 1           |
| 13532 | Story        | New      | Must have   | Implement File Download Content Type   | Christian Müller     | Content Editing       | 1.0 beta 1           |
| 48069 | Task         | New      | Should have | Make node migration more user friendly   | Christian Müller     |                       | 1.1                  |
| 41100 | Task         | Accepted | Could have  | Create one-page reference about all available TypoScript objects (nice to have)                      | Christian Müller     |                       | 1.0 beta 1           |
| 45003 | Work Package | Accepted | Should have | Media Browser  | Christian Müller     | Content Editing       | 1.0 beta 1           |
| 41838 | Task         | Accepted | Should have | document and update conventions for composer name and package keys                                   | Christian Jul Jensen |                       |                      |
| 41859 | Task         | Accepted | Should have | Create a standard library for common string, array and date functions in EEL                         | Christopher Hlubek   |                       |                      |
| 44975 | Story        | Accepted | Must have   | Implement module listing for Launch Bar, and fix search  | Christopher Hlubek   | Content Editing       | 1.0 beta 1           |
| 50191 | Story        | Accepted | Should have | As an integrator I want an extensible way of including JavaScript and CSS                            | Christopher Hlubek   |                       | 1.0 beta 1           |
| 10515 | Work Package | New      | Must have   | [WIP] Content Translation Support  | Karsten Dambekalns   | General / Project     | 1.1                  |
| 41781 | Task         | Accepted | Should have | set up integration.flow.typo3.org  | Karsten Dambekalns   |                       | Sprint February 2013 |
| 41805 | Task         | Accepted | Should have | adjust release process to Composer / create Neos release using release plugin etc                    | Karsten Dambekalns   |                       | Sprint February 2013 |
| 45004 | Work Package | Accepted | Must have   | Write TYPO3 Neos Integrator Guide  | Karsten Dambekalns   | Documentation         | 1.0 beta 1           |
| 44925 | Task         | New      | Should have | Change the styling of Blog Posts with Expose to match the current styling                            | Marc Neuhaus         |                       | Sprint February 2013 |
| 41682 | Task         | Accepted | Should have | create a package for flow.typo3.org website listing only typo3-flow-* composer packages ("mini-TER") | Marc Neuhaus         |                       |                      |
| 44919 | Story        | Accepted | Should have | Use Expose for listing BlogPost-Nodes in Frontend  | Marc Neuhaus         | Content Rendering     | Sprint February 2013 |

| #     | Tracker      | Status         | Priority    | Subject  | Assignee            | Category           | Target version       |
|-------|--------------|----------------|-------------|--|---------------------|--------------------|----------------------|
| 44924 | Task         | Accepted       | Should have | Change the Post List view to use Expose  | Marc Neuhaus        |                    | Sprint February 2013 |
| 48368 | Task         | Accepted       | Should have | Behat tests for Page Tree  | Markus Goldbeck     |                    |                      |
| 40715 | Task         | Accepted       | Should have | global overlays should have the same color / transparency                                | Martin Muzatko      |                    |                      |
| 41845 | Task         | Needs Feedback | Should have | write chapter on Testing in flow.typo3.org guide (Christian Peters takes over this task) | Martin Muzatko      |                    |                      |
| 44916 | Story        | New            | Should have | Explore: Usage of Touch Screens for Neos   | Patrick Broens      | Content Management | Sprint February 2013 |
| 44912 | Story        | Accepted       | Must have   | Exploration: Accessible Neos Content Editing Module                                      | Patrick Broens      | Content Editing    | Sprint February 2013 |
| 44926 | Task         | Accepted       | Must have   | Define roles for navigational landmarks  | Patrick Broens      |                    | Sprint February 2013 |
| 44927 | Task         | Accepted       | Must have   | Define roles for document structure  | Patrick Broens      |                    | Sprint February 2013 |
| 44929 | Task         | Accepted       | Must have   | Define roles for widgets   | Patrick Broens      |                    | Sprint February 2013 |
| 44930 | Task         | Accepted       | Must have   | Check if parts marked as widget need HTML markup changes                                 | Patrick Broens      |                    | Sprint February 2013 |
| 58186 | Task         | Needs Feedback | Must have   | Neos with HTTPS not possible   | Peter Schuhmann     |                    | 1.1                  |
| 48077 | Task         | New            | Should have | Language selection   | Rasmus Skjoldan     |                    | 1.1                  |
| 48076 | Task         | Accepted       | Should have | Wireframe mode toggle  | Rasmus Skjoldan     |                    |                      |
| 44970 | Story        | New            | Must have   | Define Neos 1.0 API  | Robert Lemke        | Documentation      | 1.0 beta 1           |
| 45025 | Work Package | New            | Should have | [WIP] Create minimal publishing workflow   | Robert Lemke        |                    |                      |
| 48241 | Task         | New            | Should have | Create sandboxed Jenkins testing environment   | Robert Lemke        |                    |                      |
| 45408 | Work Package | Accepted       | Should have | Frontend / Page Cache  | Robert Lemke        | General / Project  | 1.0 beta 1           |
| 49385 | Work Package | Accepted       | Must have   | Release Flow 2.0 stable  | Robert Lemke        |                    | 1.0 beta 1           |
| 41112 | Task         | New            | Should have | use better Content-Type previews   | Sebastian Kurfuerst |                    | 1.1                  |



| #     | Tracker      | Status         | Priority    | Subject  | Assignee            | Category           | Target version       |
|-------|--------------|----------------|-------------|--|---------------------|--------------------|----------------------|
| 41355 | Task         | New            | Should have | activate link-clicking inside texts in preview mode  | Sebastian Kurfuerst |                    |                      |
| 48275 | Work Package | New            | Should have | TypoScript consistency   | Sebastian Kurfuerst | General / Project  | 1.0 beta 1           |
| 48357 | Task         | New            | Should have | get rid of window.Ember  | Sebastian Kurfuerst |                    |                      |
| 48358 | Task         | New            | Should have | get rid of window.plupload, window.Chosen, window.AbstractChosen etc, window.GENTICS                     | Sebastian Kurfuerst |                    |                      |
| 41586 | Story        | Accepted       | Could have  | write Neos Integrator Guide  | Sebastian Kurfuerst | Documentation      | 1.0 beta 1           |
| 41973 | Task         | Accepted       | Should have | Align button bars for editables on top of the editable border to prevent overlay issues with the content | Sebastian Kurfuerst |                    |                      |
| 44921 | Story        | Accepted       | Should have | Decide TypoScript and TYPO3CR Naming   | Sebastian Kurfuerst | Content Rendering  | Sprint February 2013 |
| 44971 | Work Package | Accepted       | Should have | TYPO3 Neos API Definition  | Sebastian Kurfuerst | Documentation      | 1.0 beta 1           |
| 45758 | Story        | Accepted       | Should have | Provide a way to control escaping of content through TypoScript  | Sebastian Kurfuerst | Content Rendering  | 1.0 beta 1           |
| 48078 | Task         | Accepted       | Should have | Fullscreen mode toggle   | Sebastian Kurfuerst |                    | 1.0 beta 1           |
| 48526 | Task         | Accepted       | Should have | evaluate use of graph databases as high-performance store  | Sebastian Kurfuerst | Content Repository |                      |
| 52020 | Task         | Accepted       | Should have | clean up Node Structure between TYPO3 Neos and TYPO3.Neos.NodeTypes                                      | Sebastian Kurfuerst | Content Repository | 1.0 beta 1           |
| 41359 | Task         | Needs Feedback | Should have | close popovers when clicking anywhere else   | Sebastian Kurfuerst |                    |                      |
| 55841 | Task         | New            | Should have | New Page does not change publication state buttons   | Steffen Frosch      |                    |                      |
| 48291 | Task         | Accepted       | Should have | Redirect management for moved pages  | Tim Kandel          | Content Rendering  | 1.0 beta 1           |