

Base Distribution - Issues

#	Tracker	Status	Priority	Subject	Assignee	Category	Target version
45217	Work Package	New	Should have	[WIP][Assignee missing] External & internal link support			1.0 beta 1
45021	Work Package	New	Should have	[WIP] [ASSIGNEE MISSING] Cross Browser Compatibility		Content Editing	1.0 beta 1
45410	Work Package	New	Should have	[WIP] TypoScript Debugger (Community)			
48525	Work Package	New	Should have	[WIP] TYPO3CR Scalability and consistence			
45019	Work Package	New	Should have	[WIP] Real-World Error Reporting			
48367	Work Package	New	Should have	[WIP] End-To-End Testing of Neos with Behat			1.0 beta 1
45400	Work Package	New	Should have	[WIP] Developer Toolbar (Community)			
45025	Work Package	New	Should have	[WIP] Create minimal publishing workflow	Robert Lemke		
10515	Work Package	New	Must have	[WIP] Content Translation Support	Karsten Dambekalns	General / Project	1.1
45540	Work Package	New	Should have	[EPIC] Search			1.1
45009	Work Package	New	Should have	[EPIC] mobile phone version of content editing			
45539	Work Package	New	Should have	[EPIC] Mangement view			1.1
40618	Story	New	Should have	[DISCUSS] As a user, I want to return to the last-used submodule when changing between main modules			
45037	Task	New	Should have	[DEMOSITE] Link to be from frontpage		General / Project	1.0 beta 1
45038	Task	New	Could have	[DEMOSITE] Design that doesnt blend in as well		General / Project	
54475	Task	New	Should have	Wrong redirection when logging out after change of site's state			
55010	Task	New	Should have	Wrong CSS-Styling in Installer		Setup	
45004	Work Package	Accepted	Must have	Write TYPO3 Neos Integrator Guide	Karsten Dambekalns	Documentation	1.0 beta 1
41586	Story	Accepted	Could have	write Neos Integrator Guide	Sebastian Kurfuerst	Documentation	1.0 beta 1
41845	Task	Needs Feedback	Should have	write chapter on Testing in flow.typo3.org guide (Christian Peters takes over this task)	Martin Muzatko		
48076	Task	Accepted	Should have	Wireframe mode toggle	Rasmus Skjoldan		
42206	Task	New	Should have	When a content element is hidden based on hiddenBeforeDateTime / hiddenAfterDateTime the hidden CSS should also be applied (so the element should be transparent)			
42246	Task	New	Must have	Use same DOM hierarchy for logged in backend user and public and do not render content editing classes in public frontend			
44919	Story	Accepted	Should have	Use Expose for listing BlogPost-Nodes in Frontend	Marc Neuhaus	Content Rendering	Sprint February 2013

#	Tracker	Status	Priority	Subject	Assignee	Category	Target version
41112	Task	New	Should have	use better Content-Type previews	Sebastian Kurfuerst		1.1
44932	Story	Needs Feedback	Should have	Update TYPO3CR Node Type Names according to concept			Sprint February 2013
48275	Work Package	New	Should have	TypoScript consistency	Sebastian Kurfuerst	General / Project	1.0 beta 1
44971	Work Package	Accepted	Should have	TYPO3 Neos API Definition	Sebastian Kurfuerst	Documentation	1.0 beta 1
44977	Story	New	Must have	TYPO3 Flow (Backend) speed optimization			1.0 beta 1
41931	Task	New	Should have	TODO: add the page properties in a more clever way, and only when being in backend...		Content Rendering	
48140	Task	New	Should have	Tips			1.1
41116	Task	New	Could have	textareas in edit form should be made bigger			1.1
54829	Task	New	Should have	Text with Image Alignment Options		Content Editing	1.x
40993	Task	Accepted	Could have	Test whether drag / drop of image onto thumbnail works			
41108	Task	New	Should have	test / update demo/integration server			
47895	Work Package	New	Could have	Taxonomy solution			
54881	Story	New	Must have	Sortable table columns in Neos backend modules			
52395	Task	New	Could have	Sites module: Removing already imported sites			
52396	Task	New	Could have	Sites module: Error message if name field is empty			
41172	Task	New	Could have	Show button bar on hover with slight delay			
42216	Task	New	Should have	Show at least some recognizable content of a node in the inspector panel. Now the header property is used which only works for headlines			
44980	Story	New	Should have	Show activity stream of changed content in Launch Bar			1.1
41781	Task	Accepted	Should have	set up integration.flow.typo3.org	Karsten Dambekalns		Sprint February 2013
41892	Task	New	Should have	Set up an environment for the demo site plus the domain name: neos.demo.typo3.org	Ben van 't Ende		
49957	Task	New	Should have	Selecting a parent element doesn't change the content breadcrumb			1.0 beta 1
49943	Work Package	Accepted	Should have	Security	Andreas Förthner		1.0 beta 1
48142	Task	New	Should have	Search field/results			1.1
44913	Story	On Hold	Should have	RESTful NodeController for easy comment creation		Content Management	
41856	Task	New	Should have	Require the needed graphic modules for the site import and show a warning if the modules are not found			

#	Tracker	Status	Priority	Subject	Assignee	Category	Target version
44981	Story	New	Should have	Rename Node Types to final names		Content Repository	Sprint February 2013
48328	Task	Accepted	Should have	Rename JavaScript to new structure	Aske Ertmann		1.0 beta 1
48329	Task	New	Should have	Remove leftover window.T3			1.0 beta 1
45049	Task	New	Should have	Remove dependency on midgardNotifications			
55708	Task	New	Should have	reloadIfChanged: TRUE has no effect on dateTime properties			
44957	Story	New	Should have	Reliable clipboard and content element handles			Sprint February 2013
49385	Work Package	Accepted	Must have	Release Flow 2.0 stable	Robert Lemke		1.0 beta 1
53866	Work Package	Accepted	Should have	Release 1.0 Important Topics			1.x
48291	Task	Accepted	Should have	Redirect management for moved pages	Tim Kandel	Content Rendering	1.0 beta 1
41680	Task	New	Should have	push all packages to packagist, with post-change hook			
45758	Story	Accepted	Should have	Provide a way to control escaping of content through TypoScript	Sebastian Kurfuerst	Content Rendering	1.0 beta 1
52790	Task	New	Should have	Prefix remaining dynatree classes (drag'n'drop)			
47905	Work Package	New	Should have	Perfection the Party and Account Management Module	Adrian Föder	Administration	
41087	Task	New	Could have	paste in section pastes AFTER section instead of at first element.			
52394	Task	New	Should have	Pagetree: Editing page title on blur bug			
52393	Task	New	Should have	Pagetree: Editing page title on blur bug			
55839	Task	New	Should have	Pagetree does not handle deletings of other user			
41855	Task	New	Should have	Optimize the usability of the site creation wizard	Berit Hlubek		
51927	Task	Accepted	Must have	Node type structure		Content Repository	1.0 beta 1
49951	Task	New	Should have	Node structure / layout			1.0 beta 1
55841	Task	New	Should have	New Page does not change publication state buttons	Steffen Frosch		
54976	Task	New	Should have	neos:contentElement.editable adds additional div in live		Content Editing	
58186	Task	Needs Feedback	Must have	Neos with HTTPS not possible	Peter Schuhmann		1.1
49595	Task	New	Should have	Neos setup does not check for required php-gd module			
52408	Task	New	Should have	Neos Backend: Complete broken at IE9			
52398	Task	New	Should have	Neos Backend dropdowns layout			
44923	Story	New	Should have	Multi-Lingual User Interface			1.1
44978	Story	New	Should have	Multi-Device Content			1.1

#	Tracker	Status	Priority	Subject	Assignee	Category	Target version
42248	Task	New	Must have	Move backend includes (JS and CSS) back to Neos package			
10506	Story	New	Must have	Minimalistic Media Browser (Files, Images, Documents)	Christian Müller	Content Editing	1.0 beta 1
46526	Story	New	Should have	Media/Scheme aware URL handler			
45003	Work Package	Accepted	Should have	Media Browser	Christian Müller	Content Editing	1.0 beta 1
45011	Story	New	Could have	Make user settings changeable in the Neos backend			
44989	Task	New	Could have	Make Section/ContentCollection subclassable		Content Editing	1.1
48069	Task	New	Should have	Make node migration more user friendly	Christian Müller		1.1
41876	Task	New	Should have	Make Neos UI work with Zurb Foundation (for example)			
45023	Work Package	Accepted	Should have	Make complex, interactive custom content types possible		Content Editing	1.0 beta 1
41140	Task	New	Could have	Let client redirect to login page if inactivity timeout was reached.			
48077	Task	New	Should have	Language selection	Rasmus Skjoldan		1.1
48143	Task	New	Should have	Include commands as search results.			1.1
44975	Story	Accepted	Must have	Implement module listing for Launch Bar, and fix search	Christopher Hlubek	Content Editing	1.0 beta 1
44979	Story	New	Should have	Implement Frontend user / group concept			1.1
13532	Story	New	Must have	Implement File Download Content Type	Christian Müller	Content Editing	1.0 beta 1
45310	Story	New	Should have	Implement enhanced @position syntax known from TypoScript also in the property panel inspector editors		Content Editing	1.0 beta 1
45501	Task	New	Should have	Image Metadata in ContentEditing should be cached			
49954	Task	New	Must have	If a user is logged out redirect to login screen after failed AJAX request			1.0 beta 1
58195	Task	New	Should have	header tag inlineeditable but not aloha settings			
47023	Work Package	Accepted	Could have	Global user interface	Aske Ertmann	Global User Interface	1.0 beta 1
40715	Task	Accepted	Should have	global overlays should have the same color / transparency	Martin Muzatko		
48358	Task	New	Should have	get rid of window.plupload, window.Chosen, window.AbstractChosen etc, window.GENTICS	Sebastian Kurfuerst		
48357	Task	New	Should have	get rid of window.Ember	Sebastian Kurfuerst		
48271	Task	New	Should have	General security			1.0 beta 1
48078	Task	Accepted	Should have	Fullscreen mode toggle	Sebastian Kurfuerst		1.0 beta 1
45408	Work Package	Accepted	Should have	Frontend / Page Cache	Robert Lemke	General / Project	1.0 beta 1
50385	Task	New	Must have	Folder node types			1.0 beta 1
49952	Task	New	Should have	Folder node types			1.0 beta 1

#	Tracker	Status	Priority	Subject	Assignee	Category	Target version
52400	Task	New	Could have	Fmm: Open button action should be changed			
52397	Task	New	Should have	Fmm: Headlines of groups should be better seperated			
52399	Task	New	Should have	Fmm: Change the sites listing			
40896	Task	New	Should have	Fix layout in "create account" setup step		Setup	Sprint 10 (1.0 TP1)
41878	Task	New	Should have	extract package management to own package			
44916	Story	New	Should have	Explore: Usage of Touch Screens for Neos	Patrick Broens	Content Management	Sprint February 2013
41877	Task	New	Should have	Explore: Find a way to include Neos / Flow news via RSS			
44912	Story	Accepted	Must have	Exploration: Accessible Neos Content Editing Module	Patrick Broens	Content Editing	Sprint February 2013
48526	Task	Accepted	Should have	evaluate use of graph databases as high-performance store	Sebastian Kurfuerst	Content Repository	
58188	Task	New	Must have	Error "Server communication error: Internal Server Error" when changing URL			1.1
10509	Epic	New	Should have	EPIC: Workspaces and Publishing Workflows			
40320	Epic	New	Should have	EPIC: User Interface style and implementation guide			
10513	Epic	New	Won't have this time	EPIC: System-Monitoring / Maintenance			
40301	Epic	New	Should have	EPIC: System Log Viewer / Audit			
8792	Epic	New	Could have	EPIC: Speed and Contentcaching			
10508	Epic	New	Must have	EPIC: Roles / Security for BE and FE / Usermanagement			
12443	Epic	New	Should have	EPIC: performant Contenttargeting (personalisation)			
40334	Epic	New	Should have	EPIC: Module Overview Pages			
40332	Epic	New	Should have	EPIC: Management view content editing			
40294	Epic	New	Should have	EPIC: Inline Editing Support (Links, Content Types, Plugin)			
40308	Epic	New	Should have	EPIC: In-table editing for items in the Management View			
40298	Epic	New	Should have	EPIC: Design / Icons			
40307	Epic	New	Should have	EPIC: Custom View for Data Types			
40299	Epic	New	Must have	EPIC: Content Security (Workspaces)			
40306	Epic	New	Should have	EPIC: Content import from TYPO3			
40300	Epic	New	Should have	EPIC: Consistent UI Design (Bootstrap)			
40297	Epic	New	Must have	EPIC: Basic Page Tree Operations			
40302	Epic	New	Should have	EPIC: Account Profile			

#	Tracker	Status	Priority	Subject	Assignee	Category	Target version
53457	Task	New	Must have	Editing in fullscreen mode doesn't work			
44969	Story	New	Should have	Document Two-Tree Localization Approach		Documentation	1.0 beta 1
41838	Task	Accepted	Should have	document and update conventions for composer name and package keys	Christian Jul Jensen		
40725	Task	New	Could have	display a message in login form if no account exists with a link to the setup.			
41821	Task	New	Should have	discuss how documentation can be improved	Berit Hlubek		
45455	Epic	New	Could have	Different tree types (nodes)			1.1
49014	Task	New	Should have	Detect prototype copying leading to a loop			1.0 beta 1
41872	Task	New	Should have	Detect if symlinks can be created			
52053	Task	New	Should have	Deleting Home page leaves backend inaccessible		Content Editing	
44929	Task	Accepted	Must have	Define roles for widgets	Patrick Broens		Sprint February 2013
44926	Task	Accepted	Must have	Define roles for navigational landmarks	Patrick Broens		Sprint February 2013
44927	Task	Accepted	Must have	Define roles for document structure	Patrick Broens		Sprint February 2013
44970	Story	New	Must have	Define Neos 1.0 API	Robert Lemke	Documentation	1.0 beta 1
44921	Story	Accepted	Should have	Decide TypoScript and TYPO3CR Naming	Sebastian Kurfuerst	Content Rendering	Sprint February 2013
48241	Task	New	Should have	Create sandboxed Jenkins testing environment	Robert Lemke		
41100	Task	Accepted	Could have	Create one-page reference about all available TypoScript objects (nice to have)	Christian Müller		1.0 beta 1
41859	Task	Accepted	Should have	Create a standard library for common string, array and date functions in EEL	Christopher Hlubek		
41682	Task	Accepted	Should have	create a package for flow.typo3.org website listing only typo3-flow-* composer packages ("mini-TER")	Marc Neuhaus		
48075	Task	Accepted	Should have	Context bar			
45453	Task	New	Must have	Concept of launcher/search/dashboard/module tabs		General / Project	1.1
41359	Task	Needs Feedback	Should have	close popovers when clicking anywhere else	Sebastian Kurfuerst		
49958	Task	New	Should have	Clicking the page reloads the inspector even if the page is already selected			1.0 beta 1
52020	Task	Accepted	Should have	clean up Node Structure between TYPO3 Neos and TYPO3.Neos.NodeTypes	Sebastian Kurfuerst	Content Repository	1.0 beta 1
48333	Task	New	Should have	Clean up Content/Application and Content/ContentModule			1.0 beta 1

#	Tracker	Status	Priority	Subject	Assignee	Category	Target version
40764	Task	New	Could have	Check if we can remove the inject method in the \TYPO3\TYPO3\ViewHelpers\ContentElement* ViewHelpers			
44930	Task	Accepted	Must have	Check if parts marked as widget need HTML markup changes	Patrick Broens		Sprint February 2013
44925	Task	New	Should have	Change the styling of Blog Posts with Expose to match the current styling	Marc Neuhaus		Sprint February 2013
44924	Task	Accepted	Should have	Change the Post List view to use Expose	Marc Neuhaus		Sprint February 2013
41787	Task	New	Should have	change git repositories on git.typo3.org (FLOW3 -> Flow; Neos Name)			
48080	Task	Accepted	Should have	Breadcrumb			1.0 beta 1
40473	Epic	New	Should have	Bootstrap based login screen			
55840	Task	New	Should have	Binding of Title in Pagetree and Inspector			
48368	Task	Accepted	Should have	Behat tests for Page Tree	Markus Goldbeck		
55313	Task	New	Must have	Backend routing failure with similar site names			
48239	Task	New	Could have	Backend interface color distinction			1.1
42038	Task	New	Must have	Automatic save is not always in sync with content, content could be lost			
41687	Task	New	Should have	ask community to convert Sebastians "Technical Overview to Neos" to documentation in ReST			
41686	Task	New	Should have	ask community to convert Christians "Developing TYPO3 Neos Website" to tutorial in ReST			
41101	Story	New	Could have	As user, I want a well-working content editing (Bugfix Story)			
41669	Story	New	Should have	As team member, I want updated deployment working			Sprint February 2013
41099	Story	New	Should have	As site integrator, I want a API reference for TypoScript objects			
8798	Story	On Hold	Should have	As Robin I want to edit basic objects in the management view.			
41103	Story	New	Should have	As everybody, I want the new product name to be used inside Phoenix			
42672	Story	New	Should have	As everybody, I want no JavaScript loading issues (Bugfix story)			
41679	Story	New	Should have	As developer, I want to use packagist.org for all packages			
41671	Story	New	Should have	as developer, I want to make sure that jquery and ember is cleanly encapsulated and does not interfere with site JS			
41672	Story	New	Should have	as developer, I want to make sure that CSS is cleanly encapsulated (i.e. site CSS does not change the UI css)			
41670	Story	New	Should have	as anybody, I want an updated flow and neos website			

#	Tracker	Status	Priority	Subject	Assignee	Category	Target version
40310	Story	Postponed	Should have	As any User, if no site exists I want to be redirected to the Setup wizard			
41861	Story	New	Should have	As any user I want a better usability of the backend UI			
40323	Story	New	Should have	As an site integrator I can remove an inactive imported site			
41085	Story	New	Should have	As an integrator, I want to use the HTML5 "header" element for indicating titles in text			
41850	Story	New	Should have	As an integrator I would like to include default content styles from Neos			
41702	Story	New	Should have	As an integrator I want to configure read / write access to pages / sections			
41853	Story	New	Should have	As an integrator I want an optimized setup			
50191	Story	Accepted	Should have	As an integrator I want an extensible way of including JavaScript and CSS	Christopher Hlubek		1.0 beta 1
41858	Story	New	Should have	As an integrator I want a complete feature set in TypoScript and EEL			
40335	Story	New	Should have	As an Administrator, I want to run FLOW3 CLI commands in the Launch Bar			
40328	Story	New	Should have	As an administrator I can export selected parts of an existing site to a new site package			
40326	Story	New	Should have	As an administrator I can create a new site package using an existing site as template			
41114	Story	New	Should have	As a user, I want to insert inline JavaScript in the HTML content elements			
41107	Story	New	Should have	As a user, I want a working demo site			
41186	Story	New	Could have	as a user, I want a clean listing of nodes inside management view			1.1
40311	Story	New	Should have	As a user I want the UI to respect the lights-off principle			
45099	Story	New	Should have	As a user I want the Ui to handle an expired session correctly			1.0 beta 1
40309	Story	New	Should have	As a system administrator I want to see a meaningful error message if the database has not been set up correctly			
40336	Story	New	Could have	As a Site Integrator I want to see a list of rendering issues		Content Rendering	1.0 beta 1
40322	Story	New	Should have	As a site integrator I can disable and enable imported sites			
40324	Story	New	Should have	As a site integrator I can change the title, description & version of an imported site			
40313	Story	Needs Feedback	Should have	As a Site Developer I can define the title and package key for a site			
41098	Story	New	Should have	As a developer, I want a clean TypoScript package			
41700	Story	New	Should have	As a developer I want to have a reasonable test coverage for JavaScript			
40329	Story	Postponed	Should have	As a content manager, I want to list and edit my Content and Domain Objects inside the Management view			Sprint 10 (1.0 TP1)
40331	Story	New	Should have	As a Content Manager, I want to create multiple pages at once			
41152	Story	New	Could have	As a content editor, I want to use a page tree which fits into the overall UI			
40316	Story	Postponed	Must have	As a content editor, I don't want anybody else to see the content of my personal workspace	Andreas Förthner	Administration	
41701	Story	New	Should have	As a content editor I want to have localization support ('single tree concept')			1.1

#	Tracker	Status	Priority	Subject	Assignee	Category	Target version
41592	Story	New	Could have	As a backend user I want to have sensible error handling			
53272	Task	New	Could have	Animated icon when saving/publishing changes		Global User Interface	1.0 alpha 8
54040	Task	Needs Feedback	Should have	Aloha: filter tags from headline elements			
48352	Task	New	Should have	Aloha loading does not always work reliably			1.0 beta 1
41973	Task	Accepted	Should have	Align button bars for editables on top of the editable border to prevent overlay issues with the content	Sebastian Kurfuerst		
48238	Task	New	Could have	Alert user when logging out with unpublished nodes			1.0 beta 1
41805	Task	Accepted	Should have	adjust release process to Composer / create Neos release using release plugin etc	Karsten Dambekalns		Sprint February 2013
57698	Task	New	Must have	Adding two Plugins on Page not possible because one affects the other.			
51343	Task	New	Should have	Add reasonable test coverage for PluginImplementation			
40717	Story	Postponed	Should have	Add Launch Bar to other modules (Management, ...)			
41673	Task	New	Should have	add guide "tuning Flow Performance"			
41674	Task	New	Should have	add guide "profile and debug Flow applications" -> maybe ask othres to write that			
41852	Task	New	Should have	Add default content styles inside the content elements package.	Berit Hlubek		
48278	Task	New	Must have	Add "Find" FlowQuery operation		General / Project	1.0 beta 1
41355	Task	New	Should have	activate link-clicking inside texts in preview mode	Sebastian Kurfuerst		
45584	Work Package	New	Should have	Access Control for TYPO3CR Nodes (Concept)			1.1
48334	Task	New	Should have	(maybe) re-introduce "development mode indicator" in topToolbarTemplate			
40469	Story	New	Could have	(low prio) As a user I want to get redirected to setup tool if install is incomplete		Setup	
45035	Task	New	Could have	'First visit' guide		Global User Interface	
42220	Task	New	Should have	"Uncaught ReferenceError: nextAnimation is not defined" javascript error on load (demo package)			